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ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMENT SECTION
5-YEAR BID DATE REPORT

This report contains the construction projects from the new 5-Year Program. The report is sorted 7 different ways; 1) by project name,
3) by bid date, route and beginning milepost, 4) by TRACS number, 5) by route, beginning milepost and TRACS
6) by engineering district, route, beginning milepost and TRACS number and 7) by CPSID.

PROJECT CATEGORIES

Several projects are on “special” status as indicated by a bid date in the year 2050. The special categories are listed below.

STATUS
02/25/2050
05/25/2050
06/25/2050

08/25/2050

09/25/2050

PROJECT CATEGORY

IGA/JPA PROJECTS WITHOUT SCHEDULE

PROJECTS IN THE NEW 5-YEAR PROGRAM IN THE PROCESS OF BEING SCHEDULED.

DESIGN PROJECTS IN THE 5-YEAR PROGRAM WITHOUT CORRESPONDING CONSTRUCTION PROJECT

PROJECTS THAT ARE ON “HOLD” STATUS UNTIL THE PROBLEMS ARE RESOLVED AND A DECISION IS
MADE ON RESCHEDULING. PROJECT DEVELOPMENT SHOULD CONTINUE IF POSSIBLE.

PROJECTS THAT HAVE BEEN DELETED FROM THE CURRENT 5-YEAR CONSTRUCTION PROGRAM. WE
WILL MAINTAIN THESE PROJECTS ON THE PRIMAVERA SYSTEM FOR RECORD. PROJECT DEVELOPMENT
IS TERMINATED FOR THESE PROJECTS .



DESIGN FIRM ABBREVIATIONS

AMEC |AMEC LSD |Logan Simpson Design
AZTC |Aztec Engineering MB |Michael Baker Jr., Inc.

BN [Burgess & Niple MBD1 [Michael Baker/Design One

BRW |BRW MMLA [MMLA, Inc.

BSA [Bulduc, Smiley & Associates. Inc. OLSN |Olsson & Associates

C&B |Carter & Burgess PARS |Parsons Transportation Group
CANN |Cannon & Associates PBQD |PBQD - Parsons Brinkerhoff Quade & Douglas
CDG |Corral Dybas Group, Inc. PBSJ |PBS&J
CH2M [CH2M Hill PREM|Premier Engineering Corporation
DIBL |Dibble & Associates RBF |RBF Consulting
DMJM|DMJM+Harris RPOW/|Ritoch Powell & Associates

EEC |EEC SCON|Stanley Consultants
ENTR |Entranco STEC |Stantec Consulting, Inc.
ERTH|Earth Tech SVER |Sverdrup
GANN|Gannett Fleming TBA |To Be Assigned

HDR |HDR Engineering TCOR|Transcore

HUIT |Huitt - Zollars TTIl |Tetra Tech, Inc.

JLK |JLK Eingeers TYLN [T. Y. Lin International

INCA |Inca Engineering, Inc. URS [URS




1ST SORT: PROJECT NAME

ITEM
#:

40511
19207
40309
43011
20704

41211

40808
41210

40608

20404

21606

11507

12405

13208

40311

17806
21204

19103

16006

40810
40811

CPSI
D:

TRIH
FH1H
GO1H
GG1H
SAIF
NP1H
UBLH
UK1H
UALH
ZD1F
XJ1G
GU1H
QS1F
OP1E
SR1F
PS1F
TP1C
FC1G
IV1A
LE1G
IM1H
TS1H
CN1H
PBLF
LX1H
SE1F
TP1F
AALC
GL1A
TQ1C
ZK1F
QT1F
HG1H
TULH

RTE:

17
17
60
10
195
0000
202L
202L
202L
0000
0000
74
101L
10
0000
60

60
89A
93
0000
17
0000
40B
40
195
195
95
0000

191

101L
101L
101L

CO:

MA
MA
MA
MA
YU
MA
MA
MA
MA
MA
MA
MA
MA
PM
MA
MA
YU
MA
CN
MO
MA
MA
CN
YV
YV
YU
YU
YU
MA
YU
GE
MA
MA
MA

215.0
194.5
138.0
125.0
26.0
0.0
0.0
0.0
0.0
CHN
GLN
20.0
335
261.0
PEO
148.9
29
85.0
399.0
101.8
PHX
0.0
WIL
145.0
112.8
9.1
5.5
32
SCT
71.0
160.0
53.5
55.0
0.0

MP: TRACS:

H683001C

H577407C
SS61701C

§S53901C
S§S558601C

H624001C
H634801C
§S552401C

H524001C

H657301C

H413401C

SL59101C

SL47001C
H621301C

H577404C
H577403C

SL39401C
H524101C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

017-A(202)A

900-A(057)
CM -PHX-0(057)A

CM-CHN-0(021)A
CM -GLN-0(029)A

010-E(008)A

CM-PEO-0(005)A

060-B

366-

TEA -PHX-0(163)

TEA -WIL-0(002)P
B40-C(002)A

900-A(054)

063-1

TEA -SCT-0(008)A
008-1(200)A

DIST:

mmm»n < M < < < X X 7T mmXXTm-<m™MmMH-=m™mMTm™mTmmMmMTmTmMmMTMmMmM-=<mTmmm

PROJECT NAME:

101L- CAREFREE HIGHWAY

16TH STREET - BUCKEYE CURVE

303L (ESTRELLA) TO 99TH AVE

303L TO SARIVAL ROAD

40TH STREET TO I-8

44TH ST @ INDIAN SCHOOL ROAD
51ST AVE TO I-10 WEST

51ST AVE TO I-10 WEST

51ST AVE TO I-10 WEST

56TH ST @ CHANDLER BLVD

59TH AVE, OLIVE TO MTN VIEW ROAD
60 - 303, MP 20 - MP 22(EB & WB)

64TH STREET TI

6TH AVE TI

83RD AVE & THUNDERBIRD RD

99TH AVE-83RD AVE (& NEW RVR BRG)
ADONDE RD - MOHAWK CANAL
AGUILA TO WICKENBURG

AIRPORT ROAD TI (JW POWELL BLVD)
ANTELOPE WASH

ARCADIA DR IND SCHL RD- AZ CAN
ARIZONA CANAL - 101L

ARIZONA STATE RAILROAD MUSEUM
ASH FORK,40B,3RD ST TO 8TH ST
AUDLEY ROAD OP, EB&WB,1520 & 1521
AVE B - RANGE BOUNDARY

AVEE 1/2 - AVE B

AVENUE 9E TO ABURDEEN ROAD

AZ CANAL AT GOLDWATER UNDERPASS
AZTEC - COUNTY LINE

BACK COUNTRY BYWAY (NORTH INTER)
BALBOA DRIVE

BASELINE RD TO SR 202L (SANTAN)
BEARDSLEY ROAD TI

TYPE OF WORK:

DESIGN FMS

RR 1" ARFC

WIDEN ROADWAY

CONSTRUCT HOV/GPL
CONSTRUCT ROADWAY WIDENING
INTERSECTION RECONSTRUCTION
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY

CONST RIGHT TURN LANES

ADD TURNING LANES
CONSTRUCT PASSING LANES
CONSTRUCT NEW TI

SIDEWALKS AND ARTISTIC FENCING
INTERSECTION IMPROVEMENTS
WIDEN ROADWAY AND BRIDGE
SPOT REPAIR & RR ARFC

SYS PRES-RSTOR/REHAB/RESURFACE
CONSTRUCT INTERSECTION IMPR
DESIGN NEW ROADWAY
MULTI-USE PATHWAY

DESIGN FMS

RESTORE HISTORIC LOCOMOTIVE
SIDEWALK

DECK REHABILITATION

CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HIGHWAY
RECNST FORTUNA WASH BRG
CONSTRUCT UNDERPASS

MILL AND REPLACE

SAFETY IMPROVEMENTS

CST MULTI-USE PATH BRIDGE
CONSTRUCT HOV LANES

DESIGN TI
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BID
DATE:

DESIGN FY 11
TBD FY 07
TBD FY 09
TBD FY 11
TBD FY 07

FY 07
TBD FY 11
TBD FY 09
TBD FY 10

FY 07

FY 07
TBD FY 08
TBD FY 07
TBD FY 08

FY 07
TBD FY 07
TBD FY 08
TBD FY 09
TBD FY 11

DESIGN FY 08

FY 08

DESIGN FY 11

FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 11

FY 08

OCT 06
MAR 07
IGA FY 09
TBD FY 10
DESIGN FY 11

DESIGN
FIRM:

CHTB1

TBD

TBD
TBD

AZSM1
HDMB2

TBA

TBA

DRDN1
KHAO1



1ST SORT: PROJECT NAME

ITEM
#:

43010

14407
14902
11606

11505

12904
12804

12010
10801

20206

14002

11405
13603
13008
10507
20606
10406

CPSI
D:

GK1H
AL1F
PRSP
PE1C
AJ1C
PJ1H
TALH
EN1E
PD1G
EO1G

MW1G
KH1C
JW1C
DJ1G
NS1H
EB1E
HC1B
AH1B
3WsP
HX1G
HY1G
FF1C
0Q1G
KW1E
GM1C
BB1G
RB1F
EC1G
QGIC
KZ1F
MY1F
NT1F
HK1G
QF1H

RTE:

17
80
60
10
191
0000
40
7
0000
19
0000
92
89A
90
0000
191
17
0000
10
10
10
191
0000
19
17
10
260
40
19
0000
60
260
90
0000

CO:

MA
CH
PN
MA
AP
MA
CN
PM
MA
PM
MA
CH
YV
CH
MA
AP
CN
PN
PM
PM
PM
CH
MA
PM
YV
PM
YV
NA
SC
YU

Gl
AP
CH
MA

204.9
3415
220.0
127.7
417.5
MMA
198.0
77.5
PHX
34.0
PEO
328.3
349.0
323.5
0.0
446
323.7
PPN
288.4
288.4
288.4
62.0
GIL
39.1
263.0
247.4
208.8
259.0
4.9
YYU
236.2
394.0
321.9
SCT

MP: TRACS:

H591701C
H684501C
H678001C
H451801C
SL59701C

H545901C
SL54401C

SS55901C
H459601C
H412901C

SS55701C
H543801C
H506201C
SB36601C
H239001C

H416501C
SL54001C
H589101C
H426901C

H644801C

SH28201C
H614001C
H619901C
H660401C
SL60201C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

060-D-508
IM -010-B(007)B
077-1

077-A
TEA -PHX-0(051)

CM-PEO-0(004)A
577( )
366

CM -CDY-0(011)A

017-B
BR-PPN-0( 27)P
010-E

TEA -GIL-0(015)
019-A
17-2( )

260-A
1-040-D-510
019-A

HES -YYU-0(29)A
060-D-

090-A(004)
TEA -SCT-0(200)B

DIST:
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PROJECT NAME:

BETHANY HOME RD TO NORTHERN AVE
BISBEE SIDEWALK ON US 80

BOYCE THOMPSON STATE PARK
BULLARD AVE TI

BURNSIDE JUNCTION - NORTH

BUSH HWY USERY PASS-STWRT MTN DAM

BUTLER AVE TI

CALLE CONCORDIA - TANGERINE RD
CAMELBACK RD/ 20TH ST & 24TH ST
CANOA TI - CONTINENTAL TI
CAREFREE HWY LK PLSNT/BRDS CNL
CARR CANYON RD - HUNTER CANYON
CEMENT PLT RD TO BLACK HILLS DR
CENTRAL AVE-MONSON RD E
CHANDLER HEIGHTS ROAD

CHINLE SOUTH

CHRISTENSEN REST AREA
CHRISTENSEN ROAD BRIDGE #8211
CIENEGA CREEK - MARSH STATION PH1
CIENEGA CREEK-MARSH STATION PH II
CIENEGA CREEK-MARSH STATION PHIII
COCHISE SPRR OP #2530
CONSOLIDATED & EASTERN CANALS
CONTINENTAL ROAD TI

CORDES JCT TI

CORTARO ROAD TI

COTTONWOOD - CAMP VERDE
COTTONWOOD BRIDGES EB/WB
COUNTRY CLUB RD TO RUBY ROAD

COUNTY 8TH STREET & SOMERTON AVE.

COUNTY LINE - PINTO VALLEY
CRESENT LAKE HIGHWAY
CROSSROADS - CESAR

CRSSCUT CANAL-THOMAS-INDIAN SCHL

TYPE OF WORK:

DSGN/CONST PED WLKWY ALNG FRTG
5' SIDEWALK

CONSTRUCT ROAD

CONSTRUCT TI

ROADWAY WIDENING

CONSTRUCT BIKE LANES

SYSTEM ENHANCEMENT-ENGINEERING
WIDEN TO 6 LANES

PEDESTRIAN IMPROVEMENTS

CONST ROADWAY (NB FRONTAGE RD)
PAVING DIRT ROADS

WIDEN TO 4 LANES WITH LT TURNS
RECONSTRUCT ROADWAY

WIDEN TO 5 LANES

PAVE DIRT ROAD

ROADWAY WIDENING

CONSTRUCT (REST AREA CLOSURE)
BRIDGE REPLACEMENT

RAILROAD GRADE & DRAIN

NEW RAILROAD TRACKS

REMOVE RAIL & BRIDGE, CONST ML
BRIDGE REPLACEMENT.

CONSTRUCT 4 PED BRIDGES
REALIGN SB FRONTAGE ROAD (PIMA
RECONSTRUCT TI

CONSTRUCT NEWTI

DESIGN PASSING LANE

SCOUR RETROFIT

DESIGN FRONTAGE RD
INTERSECTION IMPROVEMENTS

RR 3"+ ARFC AND PASSING LANE
CONSTRUCT TURN LANES
CONSTRUCT MULTI-USE PATH

SYS ENHANC-OTHER ENHANCEMENTS
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BID
DATE:

TBD FY 10
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 08
FY 07
TBD FY 12
TBD FY 08
FY 07
TBD FY 10
FY 07
TBD FY 08
TBD FY 07
TBD FY 11
FY 07
TBD FY 11
TBD FY 07
FY 07
TBD FY 08
TBD FY 08
JUN 08
TBD FY 08
FY 07
IGA FY 07
TBD FY 08
TBD FY 10
DESIGN FY 07
TBD FY 07
DESIGN FY 07
FY 07
TBD FY 07
DEC 06
TBD FY 07
FY 08

DESIGN

FIRM:

AMJC1
TBA
TBA

RBML1
DMCR1

TBA

PBDB1
TBA

DMBG1

HDGB1

HDJC1

TBA

TBA

TBA

KHAO1

EECA1



1ST SORT: PROJECT NAME

ITEM
#:

11805

28303
11406
41611
41711
13005
11902
22906
22706
43708

19506

50499

13506
10908
13406

16003

41408

12510

15203
11106

14406

CPSI
D:

LD1E
FB1G
RO1F
SK1E
TX1H
TWIH
MJ1E
RH1B
GWI1H
GV1H
SQ1H
QC1H
NC1F
OR1G
0S1G
ovic
OL1G
XQ1F
0Q1D
ZN1F
RY1E
FE1H
YUSP
UZ1H
OT1G
HJ1H
ZJ1G
HI1H
A6SP
AX1E
SDIE
CALG
VBLE
EN1G

RTE:

40
40
80
191
202L
202L
260
260
80
80
17
0000
70
0000
0000
191
0000
15
88
60
87
180
260
0000
0000
303L
0000
260
87
93
93
10
10
10

CO:

AP
CN
CH
GH

313.0
239.0
364.0
91.8
0.0
0.0
269.0
269.0
364.0
364.0
0.0
0.0
378.4
0.0
0.0
24.0
ELY
9.0
223.0
213.0
194.0
250.0
ASP
0.0
GLB
0.0
SCT
317.2
346.0
0.0
1.0
60.0
260.0
260.0

MP: TRACS:

H678801C

H624301C

H469802C
H469801C

SL60301C
H614401C
SS54801C
SS54701C

SL49001C

H692001C

H466203C

H521101C

H681001C

S564401C

SL50401C

SS58701C

H395501C

H640401C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

040-E-507

080-A(009)
191-B

260-B

CM -GIL-0(013)A

CM -GIL-0(012)A
191-A

TEA -ELY-0(002)A

STP -088-A(001)
-087-B(009)
900-555

CM -GIL-0(200)A

TEA -GLB-0(002)A

SCT-0(016)A

093-A

093-A

010-E

DIST:

H
H
s
s
E
E
P
P
s
s
E
E
s
E
E
s
s
F
G
G
E
F
P
E
G
E
E
G
H
K
K
Y
T
T

PROJECT NAME:

DEAD RIVER REST AREA

DENNISON TO COUNTY LINE

DGLS STGC WEIGHT & INSP STATION
DIAL WASH TO TEN RANCH (SEG 1)
DOBSON ROAD TO I-10

DOBSON ROAD TO I-10

DOUBTFUL CANYON SECTION
DOUBTFUL CANYON SECTION
DOUGLAS STRTGC INSPECTION STATION
DOUGLAS STRTGC INSPECTION STATION
DOVE VALLEY ROAD

DOWNTOWN TEMPE TRANSIT CENTER
DUNCAN - STATE LINE

EASTERN CANAL (ELLIOT TO WARNER)
EASTERN CANAL (GUADALUPE-ELLIOT)
ELFRIDA

ELOY MAIN ST SIDEWALKS & LANDSCP
FARM ROAD TI

FISH CREEK HILL

FLORENCE JCT - QUEEN CREEK
FOREST BOUNDARY - NEW FOUR PEAKS
FOREST BOUNDRY - VALLE

FORT VERDE STATE PARK

GILBERT HERITAGE DISTRICT

GLOBE GTWY,PH2-HWY 60 @ HILL &OAK
HAPPY VALLEY RD TO I-17

HAYDEN RD AT VIA DE VENTURA
HEBER - SHOW LOW EB & WB
HOMOLOVI RUINS STATE PARK
HOOVER DAM BRIDGE

HOOVER DAM TO MP 17

HOVATTER - SR-85

1-10 /1-19 (FMS, PHASE 2)

1-10/1-19 Tl

TYPE OF WORK:

CONSTRUCT (REST AREA CLOSURE)
RR4"TL 2"PL & 2" AC & ARFC
DSGN/CST WEIGHT & INSP STATION
CONSTRUCT PARALLEL ROADWAY
DESIGN FMS

DESIGN HOV/RAMP

CONSTRUCTION WATER
RECONSTRUCT ROADWAY
RELOCATION OF OIL TANKS

INSTALL VOICE & DATA LINES
CONSTRCT Tl (CITY ADVANCEMENT)
CONST & FURNISH BIKE STATION

RR 3" + ARFC

CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH
CONSTRUCT PATHWAY

CONSTRUCT SDWK LGHTING/LNDSCP
CONSTRUCT NEW UNDERPASS
CONSTRUCT RETAINING WALLS
RECONSTRUCT ROADWAY (WIDENING)
SHOULDER WIDENING/MEDIAN

SYS PRES RSTOR/REHAB/RESURFACE
CONSTRUCT (PARK ROAD)
PEDESTRIAN SIDEWALK, LANDSCAPE
CONSTRUCT INTERSECTION ENHANCE
CONSTRUCT INTERIM ROADWAY
INTERSECTION IMPROVEMENTS
CONSTRUCT PASSING LANES
CONSTRUCT ROAD

CONSTRUCT NEW BRIDGE
CONSTRUCT ROADWAY WIDENING
SIGN REHAB

EXTEND ITS ALONG 1-10 & I-19
CONSTRUCT LANDSCAPING
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BID
DATE:

TBD FY 07
JAN 08
TBD FY 07
TBD FY 11
DESIGN FY 11
DESIGN FY 11
TBD FY 10
TBD FY 10
TBD FY 07
IGA FY 07
TBD FY 08
FY 07
TBD FY 07
FY 08
FY 07
TBD FY 07
FY 07
TBD FY 11
TBD FY 07
TBD FY 08
TBD FY 07
MAR 07
TBD FY 07
FY 08
FY 07
TBD FY 07
FY 07
TBD FY 11
TBD FY 09
IGA FY 07
TBD FY 08
TBD FY 07
TBD FY 08
TBD FY 08

DESIGN
FIRM:

TBA

MBFG1
TBA

SVBW1

TBA

TBA

TBA

TRMM1



1ST SORT: PROJECT NAME

ITEM
#:

41310
40809
41608
41311
41608
40606
13706
40510
41811

14506
41209

13806
41011

11107
12604

19905
22802
19706

11710

40106

13910
15708

CPSI
D:

UE1H
UD1H
UC1H
UF1H
TY1H
HE1H
SILE
GQ1H
UH1H
LH1H
VCI1E
JE1H
QO1H
SJ1E
TVIH
NZ1E
PJ1F
JP1C
EQ1G
ZF1F
uxic
PILE
AH1G
EE1H
RJ1C
CDI1F
OH1E
NY1E
GL1H
ZG1G
ZN1E
SJ1H
GY1H
UILH

RTE:

202L
202L
202
202L
202L
101L
101L
60
303L
10
10
202L
15
101L
101L
0000
10
89
19
99
160
89
60
60
160
79
89
0000
17
40
0000
0000
86
95

CO:

MA
MA
MA

MP: TRACS:
0.0

0.0

0.0

0.0

0.0

2.0 H666601C
0.0
172.0

0.0
148.0 H695601C
236.0

0.0
13.2
23.4

0.0
GGl SB40001C
248.0
313.7 H395701C
60.6
38.9 H637701C
3115 H527401C
523.5 H584001C
31.0
339.7 H681601C
375.9
127.4 H608301C
258.2 H571701C
GGl SH27901C
218.5 H617801C
275.3 H670601C
PPN SB41001C
0.0 SL49401C
132.8

0.0

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

101-A

010-D
202-A(AQN)

101-B

BR -GGI-0-(005)

010-D
089-B

160-A-(001)

HES-GGI-0(405)P

BR -PPN-0-(169)
TEA -KNG-0(006)A

DIST:
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PROJECT NAME:

I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
I-10 TO 1-17

I-10 TO MC 85 (99TH AVE)

I-10 TO SR 101L (PRICE)

I-10 TO US 60 (GRAND AVE)

I-10 VAN BUREN - BASELINE

I-10, TWIN PEAKS (LINDA VISTA Tl
I-10/SR 51 Tl - SR 101L, EB

I-15- VIRGIN RIVER BRIDGES # 2-7
I-17 TO PRINCESS DR
I-17 TO SR 51

ICE HOUSE CANYON WASH BR #8193
INA ROAD TI
INTERSECTION US 89 & SR 69
IRVINGTON RD Tl

JACK'S CANYON BRIDGE #1036
JCT 89 - VAN'S TRADING POST
JCT 89A - NORTH

JCT 110 - REIFIA CROSSING

JCT SR 260 - MP 343

JCT SR 564 - TSEGI, PH |

JCT SR 79 & CACTUS

JCT SR 93/89 - JCT SR 71/89
JESSE HAYES ROAD

JOMAX / DIXILETA TI

JOSEPH CITY WASH BRIDGES
KELVIN BRIDGE - #8441

KINGMAN RAILROAD DEPOT

KITT PK RD SEGMENT MP 132.8-137.1
LAKE HAVASU STATE PARK

TYPE OF WORK:

DESIGN & R/W
DESIGN AND R/W
DESIGN & R/W
R/W ACQUISITION
DESIGN ROADWAY
CONSTRUCT FMS
WIDEN ROADWAY

CONSTRCT GENERAL PURPOSE LANES

CONSTRUCT NEW FREEWAY
CONST QUIET PAVEMENT PH VIl
CST Tl (PER LETTER OF INTENT)
WIDEN ROADWAY

BRIDGE REHABILITATION
DESIGN & CONSTRUCT FMS
DESIGN FMS

BRIDGE REPLACEMENT
RECONSTRUCT TI & MAINLINE

TI IMPROVEMENT & STUDY
DESIGN TI

DECK REHAB & SCOUR RETROFIT
2" ARAC & ARFC & TURNLANE

2" AC + ARFC

PAVEMENT PRESERVATION
MILL AND REPLACE

CONST DUAL PASSING LNS
LEFT TURN LANE

EXTEND CULVERTS/SLOPE FLATTEN
ROADWAY IMPROVEMENTS
CONSTRUCT NEW TI

SCOUR RETROFIT

BRIDGE REPLACEMENT

DEPOT REHAB

DESIGN (ROADWAY WIDENING)
DESIGN (LAUNCH RAMPS)
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BID
DATE:

DESIGN FY 10
DESIGN FY 09
DESIGN FY 08
DESIGN FY 11
DESIGN FY 08
SEP 06
TBD FY 09
TBD FY 10
TBD FY 11
OCT 06
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 07
DESIGN FY 11
FY 08
TBD FY 10
TBD FY 09
DESIGN FY 09
TBD FY 07
TBD FY 09
TBD FY 08
TBD FY 09
TBD FY 07
TBD FY 10
TBD FY 07
TBD FY 07
FY 08
TBD FY 07
TBD FY 07
FY 07
FY 07
DESIGN FY 10
DESIGN FY 08

DESIGN
FIRM:

TBD

TBD

TBD

TBA

TBD

TBA

TBA

TBA

PARM1

PRFJ1

JDE

LSSL1

EECA1
DVML1

TBD



1ST SORT: PROJECT NAME

ITEM

13400

43208
21301
14601

15906

18006
14904

13003
13607
13306
15104

10906
16604
10209
12905
73306

10306
12303
11605

15107

CPS
D:

KT1C
EX1G
DI1H
PP1G
ST1H
LY1C
RG1B
NW1H
QVIF
SL1F
oV1G
DH1G
LS1E
VAIH
MV1H
FRIC
QG1F
LP1E
LQI1E
Qvic
QTiC
RVI1E
MC1G
MH1E
ED1H
WM1G
OI1E
EO1E
GM1G
RE1E
LV1C
MT1C
XV1E
LL1C

RTE:

95
40
40
0000
202L
260
260
0000
101L
999
0000
189
85
0000
17

85
85
85
86
77
86
85
191
64
89
89A
77
83
17
191
40
0000
179

CO:

MO
MO
NA
MA
MA

Gl

Gl
NA
MA
MA
MO
SC
MA
MA
YV
YU
MA
MA
MA
PM

Gl
PM
MA
GE
CN
YV
YV
NA
CH
CN
AP
MO
MA
CN

0.0
8.0
284.0
PVY
0.0
258.0
263.1
0.0
56.6
0.0
LHV
0.1
150.4
0.0
293.0
55.9
120.5
130.7
139.0
141.1
145.0
145.6
149.4
151.0
187.8
324.3
334
364.0
7.3
322.0
367.0
3.0
PEO
310.1

MP: TRACS:

H684301C
H656901C

H469901C
SS61501C
H666501C

SL51201C
H528205C
H595504C
S564501C

H206001C

H595507C
H595505C

H511101C
H543401C

H303004C
H681301C

H571801C

H652701C

H436001C

H506404C

SS51001C
H341403C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

095-C-513

CM -PVY-0(002)A

PLH -NNA-0(011)A

TEA -LVH-0(003)A
189-A(005)X
085-B(008)

CM -AVN-0(200)A

008-A(004)

NH -085-B(011)
085-B(009)

077-A
085-B

191-C-(003)

077-B
083-A(003)
017-B

040-A
CM*-PEO-0(003)A
238--( 7)

DIST:

m m X T m 4 I v v Mmoo m-—C@-Sm=+<mH=<Ttmm--—=2XmmSQ@TT TV mmMmMmZIXR X

PROJECT NAME:

LAKE HAVASU STATE PARK

LAKE HAVASU Tl - WALNUT CREEK, WB
LEROUX WASH EB & WB

LINCOLN DRIVE

LINDSEY ROAD TO GILBERT ROAD
LION SPRINGS SECTION

LITTLE GREEN VALLEY

LONE PINE DAM ROAD

LOOP 101 GUADALUPE TO LOOP 202
MAG REGIONWIDE

MAGNOLIA DRIVE TO ACOMA BLVD
MARIPOSA PORT OF ENTRY, NOGALAS
MC 85 TO SOUTHERN

MCDOWELL RD

MCGUIREVILLE TI

MOHAWK REST AREA

MP 120.54 - MP 122.99

MP 130.71 - MP 137.00

MP 139.01 - MP 141.71

MP 141.1 TO RESERVATION BOUNDRY
MP 145 - MP 147

MP 145.6 - BRAWLEY WASH

MP 149.40 - MP 152.01

MP 151 - THREEWAY

MP 187.8 TO MP 189.5, NB & SB

MP 324.3 TO CENTER STREET

MP 334 - MINGUS WEST CURVE

MP 364 - 372

MP 7.29 - MP 7.83

MUNDS PARK TI

NAHATA' DZIIL ROAD - SANDERS TI
NEEDLE MOUNTAIN REST AREA

NEW RIVER TRAIL (NORTHERN-GRAND)
NORTH FOREST BOUNDARY-SEDONA

TYPE OF WORK:

CONSTRUCT ROAD, PH IlI

RR5"TL & 3" PL & 2" AC ARFC

SCOUR RETROFIT

MULTI-USE PATH

DESIGN & CONST MULTI-USE PATH
DESIGN (ROADWAY)

RECONSTRUCT ROADWAY

CONST BRDG/APPCH RDS

NEW FACILITIES - ENGINEERING
CONSTRUCT RAMP METERS
CONSTRUCT MULTI-USE PATH

CONST PARKING & RD IMPROVEMENT
CONSTRUCT ROADWAY

PEDESTRIAN IMPROVEMENTS
TRAFFIC INTERCHANGE IMPROVEMNT
CONSTRUCT REST AREA
CONSTRUCT ROADWAY

ROADWAY RECST (UTILITIES INCL)
CONSTRUCT ROADWAY

CONSTRUCT ROADWAY WIDENING
ROADWAY CONSTRUCTION

EXTEND BOX CULVERTS
RECONSTRUCT & WIDEN

CST ROADWAY & BRIDGE APPROCHS
CONSTRUCT PASSING LANES
CONSTRUCT 5 LANE URBAN ROADWAY
CURVE REALIGN, GUARDRAIL CORR
CONSTRUCT PASSING LANE
GUARDRAIL AND HIGH EMB

DESIGN TRAFFIC INTERCHANGE
RECONSTRUCT 3 BRIDGES AND RDWY
CONST REST AREA & POE BYPASS
CONSTRUCT MULTI-USE PATH
CONSTRUCT ROADWAY
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BID
DATE:

TBD FY 07
OCT 07
NOV 06

FY 07
TBD FY 08
DESIGN FY 09
TBD FY 08
FY 08
TBD FY 07
TBD FY 07
FY 08
TBD FY 08
TBD FY 07
FY 08

TBD FY 08

TBD FY 07

TBD FY 09

TBD FY 08

TBD FY 07

TBD FY 09

TBD FY 08

TBD FY 08

TBD FY 09

TBD FY 07

TBD FY 07

TBD FY 07

TBD FY 07

TBD FY 08

TBD FY 07

DESIGN FY 07
TBD FY 08
TBD FY 08

FY 07
FEB 07

DESIGN
FIRM:

AMRM1

TBA

TBA
SCGG1

TBD
BRMP1
TBA

PBDL1
TBA
TBA
TBA

TBA

PETP1

TBA

TBA

SVSG1

CBTS1

DMSB1



1ST SORT: PROJECT NAME

ITEM
#:

10307
11907
10007

10900

14403

11407
10310

80899
10108
15807

80007

40507
10610
12006

15208
15108
41109
41411
41411
21605

15308

CPSI
D:

QN1F
QQ1F
EX1F
QD1H
TDSP
AR1B
LY1H
WU1E
ARI1E
PE1G
PN1F
GM1H
S9SP
ZZ1F
FALG
CG1G
OVIF
VL1E
BY1G
HD1H
XG1G
SF1F
ECIH
OX1G
NSSP
BK1G
HY1H
UG1H
UG1H
DG1F
EM1G
FU1G
HV1H
ZS1E

RTE:

95
101L
60
0000
89
10
40
0000
82
0000
17
10
101L
10
40B
264
260
202L
101L
101L
70
195
40
0000
89A
191
202L
202L
202L
60
10
0000
999
0000

CO:

MO
MA
PN
MA
CN
PM
YV
MA
SC
MA
MA
PN
MA
PM
CN
NA
NA
MA
MA
MA

Gl
YU

MO
MA
YV
GH
MA
MA
MA

Gl

PM
MA
YU
YU

190.0
8.0
230.0
GLN
546.5
288.6
142.5
CHN
0.0
PHX
208.9
212.0
48.0
232.4
193.2
390.0
350.0
23.3
36.0
0.0
253.4
13.6
56.5
MES
ASP
0.0
8.0
0.0
0.0
246.8
252.8
CHN
999
SLS

MP: TRACS:

H711001C

SL60501C
H475301C
H239101C

SL45601C

SL53802C

H653001C
H387501C
H458203C
H657201C

H621401C
H689001C
H693601C

H577405C

SS56301C

H684401C

H609201C
H624101C
SS554201C
H686201C
$548201C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

095-C
101-A
060-D
TEA -GLN-0(201)B

10-5-(068)N

TEA-CHN-0-(014)

017-A

101-B

260-C(003)A
202-B-514

900-1(055)

CM -MES-0(027)X

191-A-504

CM-CHN-0(022)A
999-A(051)
CBI -SLS-0(1)P

DIST:

< < m+A@gmmmoonwmTTmXxX < @mmmSQa@@@ImT-Sm-=mmMmaoomZ>XxXOnTmQEeMmX

PROJECT NAME:

NORTH OF LAKE HAVASU CITY
NORTHERN AVE - 31ST AVE

OAK FLAT - DEVIL'S CANYON

OLD ROMA ALLY FRM GLENDALE-GLENN
PAGE REST AREA

PANTANO RR UP/CIENEGA CREEK SECT
PARTRIDGE CREEK BRIDGES

PASEO MULTI-USE PATH PH |
PATAGONIA LAKE (SONOITA CREEK)
PEDESTRIAN SCHOOL SAFETY ZONES
PEORIA AVE TO GREENWAY RD
PICACHO OP TO PINAL AIR PARK ROAD
PIMA ROAD EXTENSION

PINAL AIR PARK RD - TANGERINE RD
PINE SPRINGS TO SWITZER CANYON
POLACCA

PORTER MTN RD - WOODLAND RD
POWER RD - UNIVERSITY DR
PRINCESS DR TO JCT 202L (RED MTN)
PRINCESS DR TO SR 202L

RAILROAD OVERPASS TO JCT SR 77
RANGE BOUNDRY TO 40TH STREET
RATTLESNAKE WASH TI

REAL TIME SGNL-PHS 1 SUPRST SPRNG
RED ROCK STATE PARK

ROPER LAKE

RURAL RD - SR-101 WB

RURAL RD TO SR 101L

RURAL RD TO SR 101L

RUSSELL RD - RAGUS RD

RUTHRAUFF RD - PRINCE RD

RYAN RD, CITY OF CHANDLER

SAN LUIS Il PORT OF ENTRY

SAN LUIS PORT OF ENTRY

TYPE OF WORK:

DESIGN PASSING LANE

DSGN & CNST MEDIAN LANDSCAPING
CONSTRCT PASSING/CLIMBING LANE
SYS ENHANC-OTHER ENHANCEMENTS
CONST REST AREA & VISITOR CNTR
CONSTRUCT STRUCTURE

BRIDGE REHABILITATION

CONST MULTI-USE PATH

DESIGN

PEDESTRIAN SAFETY ISLANDS
DRAINAGE IMPROVEMENTS
CONSTRUCT ROADWAY WIDENING
CONSTRUCT ROADWAY
CONSTRUCT WIDENING & STRUCTURE
RR 3" & ARFC

INSTALL BOX-CULVERTS

MULTI-USE PATH

CONSTRUCT LANDSCAPE
CONSTRUCT HOV LANES
CONSTRUCT FMS

CONST NEW RDWAY & RR STRUCT.
CST 4 LANE DIVIDED HWY, PH A
DESIGN NEW TI

INSTALL REAL-TIME SIGNAL SYSTM
DESIGN

CONSTRUCT ROAD PH II

WIDEN ROADWAY

DESIGN GPL

DESIGN GPL

NEW SIDEWALK

RECONSTRUCT ROADWAY
PAVEMENT OVERLAY
CONSTRUCTION

ACCESS IMPROVEMENT
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BID
DATE:

DESIGN FY 07
TBD FY 07
TBD FY 09

FY 08
TBD FY 10
TBD FY 08
TBD FY 07

FY 07

DESIGN FY 07

FY 07
TBD FY 07
TBD FY 08
IGA FY 08
TBD FY 08

JAN 08
TBD FY 07
TBD FY 07

MAR 08
TBD FY 07
TBD FY 07
TBD FY 11
TBD FY 08

DESIGN FY 08

FY 07

DESIGN FY 09

NOV 07
TBD FY 09

DESIGN FY 11

DESIGN FY 11
TBD FY 07
TBD FY 09

FY 07
TBD FY 07

FY 07

DESIGN
FIRM:

TBA
TBA
TBA

TBA

TBA

TBA

TBA

AZCS1

PBDL1
TBA

TBD
TBD

ENBS2



1ST SORT: PROJECT NAME

ITEM
#:

23701

11410

10408

10706
12910
13509

20806
14305
40310

40008
43509

10103

41111

10804

CPSI
D:

ES1G
ZY1D
SX1H
TO1H
HC1H
LULF
LVIF
YF1G
NV1H
VB1H
AX1G
ZP1B
GS1H
TZ1H
SU1F
WW1G
RD1E
GP1H
GH1H
SR1H
DR1F
CU1G
FX1C
EB1H
JC1H
PB1H
DT1F
UJ1H
YG1G
FE1G
QDIC
JD1H
EE1F
DM1H

RTE:

86
40
10
10
93
93
93
89
0000
0000
51
60
60
89A
0000
85
17
60
10
17
189
101L
10
260
286
287
287
101L
64
69
17
79
82
84

CO:

PM
AP
MA
MA
MO
MO
MO
CN
MA
MA
MA
NA
PN
CN
MA
MA
MA
MA
MA
MA
SC
MA
MA
NA
PM
PN
PN
MA
CN
YV
MA
PN
SC
PN

137.1
340.0
124.0
124.0
104.1
1213
925
390.0
0.0
FTH
95
341.7
222.3
ASP
MES
152
215.0
148.9
133.0
215.0
0.1
51.0
161.2
356.0
20.0
1375
122.4
0.0
186.0
276.0
224.0
124.0
38.0
1725

MP: TRACS:

H552601C
H709601C

H617601C
H617701C

SS64601C
H647901C
H466301C

SS48501C
H595514C

H693701C
H505101C

H690701C
HX19401C
H608201C

H657701C

H516101C

H598701C
H679901C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

040-E(001)

093-B

CM -SCT-0(015)X

STP -FTH-0(200)A

051-A(200)

026-2

CM-MES-0(020)A

017-A

101-C(004)

287-A(002)

DIST:

= 4 4 m v 1T m-— 4 4 g mm-=GmmMmMmMmMmTMmT@E@QeMmMMmMmMmMmMmTTXX>XxXm?=ZZTI -

PROJECT NAME:

SAN PEDRO RD SEGMT MP 137.1-141.1
SANDERS PORT OF ENTRY

SARIVAL TO 101L (AGUA FRIA)
SARIVAL TO DYSART (OUTSD WIDENNG)
SB RANCH ROAD

SB TOMPKINS CANYON

SB, MCGARRY'S WASH

SCENIC OUTLOOK TO FORT TUTHILL
SCOTTSDALE ROAD

SHEA BLVD

SHEA BLVD - LOOP 101

SHOW LOW CREEK BR, #00383
SILVER KING SECTION

SLIDE ROCK STATE PARK

SOUTH CANAL

SOUTHERN AVE TO I-10

SR 101L - CAREFREE HWY (SR 74)

SR 101L (AGUA FRIA) - MCDOWELL RD
SR 101L (AGUA FRIA) TO I-17

SR 101L TO CAREFREE HWY (SR 74)
SR 189 @ MP 0.095

SR 202L (RED MTN) TO BASELINE RD
SR 202L (SANTAN) TO RIGGS ROAD
SR 260, MP 356-357.6

SR 286 SASABE - ROBLES RANCH HWY
SR 287 & ATTAWAY ROAD

SR 287 & ELEVEN MILE CORNOR RD
SR 51 TO PRINCESS DRIVE

SR 64, JCT I-40

SR 69, POLAND JCT - HUMBOLDT

SR 74 Tl, CAREFREE HIGHWAY

SR 79 ORACLE JCT - FLORENCE HWY
SR 82, MP 38 - 39.5

SR 84 @ GUINN DRIVE

TYPE OF WORK:

WIDEN ROADWAY TO 40'
RECONSTRUCT POE

CONSTRUCT HOV/GPL

CONSTRUCT HOV/GPL

CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW 2-LANE SB RDWY
CONSTRUCT PARALLEL ROADWAY
RECONSTRUCT EXISTING ROW FENCE
DESIGN ITS PROJECT

ROADWAY WIDENING

CONSTRUCT HOV LANES
CONSTRUCT BRIDGE
RECONSTRUCT ROADWAY

DESIGN (ADD'L PRRKING )

DESIGN MULTI-USE PATH
CONSTRUCT ROADWAY
RECONSTRUCT & WIDEN

WIDEN ROADWAY

CONSTRUCT GNRAL PURPOSE LANES
CONSTRUCT LANDSCAPE
DRAINAGE IMPROVEMENTS
CONSTRUCT HOV LANES

CONST HOV & GEN PURPOSE LANE
RW FENCING

REPAIR AT LW WATER CROSSINGS
INSTALL TRAFFIC SIGNAL
INTERSECTION IMPROVEMENTS
DESIGN FMS

RECONSTRUCT EXISTING ROW FENCE
SYS PRES -RSTR/REHAB/RESRFC
RECONSTRUCT TI

EXTEND RCB CULVERTS

SLOPE FLATTENING

INTERSECTION IMPROVEMENTS
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BID
DATE:

TBD FY 10
TBD FY 08
TBD FY 08
TBD FY 09
TBD FY 11
TBD FY 10
TBD FY 09
APR 07
FY 07
FY 08
TBD FY 07
TBD FY 08
TBD FY 11
DESIGN FY 09
FY 07
TBD FY 07
TBD FY 07
TBD FY 10
TBD FY 10
TBD FY 09
TBD FY 07
TBD FY 08
TBD FY 09
DEC 06
TBD FY 07
IGA FY 07
TBD FY 07
DESIGN FY 11
APR 07
JAN 07
TBD FY 07
TBD FY 08
TBD FY 10
FEB 07

DESIGN
FIRM:

TBA

TBD

TBD

PBMY1

RBML1

DMEC1

TBA

TBD

PALL1

EECA1
TBD
RBML1

TBD
RSKP1
KA1



1ST SORT: PROJECT NAME

ITEM

14707
10106

10207

28306

20706
10805

15307

10701
11105
81606
80407
21206
21306
11108
43109
11708
14004
16806
13409
20205

CPS
D:

TP1H
WF1G
EP1H
WL1G
RB1E
WG1G
QLIF
HZ1H
IALH
VQIF
ZT1G
RU1H
BS1G
LC1G
UQI1F
EE1E
YS1G
AQ1G
WC1G
BW1G
HE1B
KT1E
QHSP
VJ1E
DV1G
DW1G
AY1G
HF1H
SL1E
AQ1E
LT1E
TQ1H
CF1G
GT1G

RTE:

85
86
88
89
10
90
95
202L
202L
260
347
79
80
85
87
89
92
191
999
10
17
10
153
153
999
999
7
101L
191
80
87
87
86
264

CO:

MA
PM
PN
YV
CH
CH
LA
MA
MA
NA
PN
PM
CH
MA
Gl
YV
CH
AP
SW
PN
YV
PM
MA
MA
SW
SW
PM
MA
GH
CH
Gl
Gl
PM
CN

122.0
164.0
195.0
318.0
302.8
325.0
125.0
10.0
10.0
336.9
173.0
136.3
364.5
120.0
255.0
288
324.0
328.0
0.0
193.0
251.9
251.8
0.0
0.0
0.0
0.0
82.0
31.0
94.3
316.0
263.0
263.0
112.0
322.9

MP: TRACS:

H672201C
HX18101C
H597501C

HX17401C

H633601C

HX17601C

H708601C

HX14801C

H588901C

H677901C

H660802C

H415301C

H303804C

H544001C

H598002C

H598003C

H503705C

H658801C

H649101C
H557202C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER: DIST: PROJECT NAME:
SR 85 IMPROVEMENTS
086-A(010) SR 86 @ CAMINO VERDE
088-A-507 SR 88 @ 16TH AVE
SR 89/ SR 89ATI
010-F SR 90 - OCOTILLO TI
090-A(005) SR 90 @ MOSON ROAD
095-C SR 95 @ MP 125

SR-101L TO GILBERT RD
SR-101L TO SR-87

260-C(003)A SR-260, WILLS STREET - JCT US-60

347-A-502 SR347 MARICOPA-CASA GRANDE HWY

SR79,MP 136.27 @AAR/DOT #742-407-P
080-A-503 SR-80/US-191 INTERSECTION

SR-85, BETWEEN I-8 & I-10

SR-87, MP 255
089-A-201 SR-89 @ KIRKLAND JCT / WAGNER RD
092-A(003) SR92 @ BUFFALO SOLDIER TRAIL
191-D( )A STANDARD PARALLEL - WITCH WELL
999-A-505 STATEWIDE VMS, PHASE 7

STOREY RD UP & SUNLAND GIN RD

NH -17-1-(345) SUNSET POINT REST AREA

m 4 v 0T »nw ouom-=Ammmm-—=7TvT-4ma@awnw TV T <-4 ocgmm=~<wnww vm-4<

010-4(172) SUNSET ROAD - RUTHRAUFF ROAD
153-A SUPERIOR AVE - UNIVERSITY DRIVE
153-A SUPERIOR AVE - UNIVERSITY DRIVE

HES -900-A(069)A SW NON-INTERSTATE - NRTHN REGION
900-A(070) SW NON-INTERSTATE - WSTRN REGION
077-A TANGERINE RD-PINAL CO LINE
TATUM BLVD - PRINCESS DRIVE
191-B TEN RANCH TO OWL CANYON (SEG III)
080-A TOMBSTONE COURTHOUSE STATE PARK
087-C TONTO NATURAL BRIDGE
TONTO NATURAL BRIDGE
TOWN OF SELLS
264-A-502 TUBA CITY - COAL MINE ROAD

TYPE OF WORK:

CONSTRUCTION

INTERSECTION IMPROVEMENT
CONSTRUCT TRAFFIC SIGNAL
CONSTRUCT TI

RECNST SR90 Tl & ADD PASSNG LN
NEW TRAFFIC SIGNAL

DESIGN PASSING LANE

CONST HOV/SOV LANES
CONSTRUCT FMS

MULTI-USE PATH

CONSTRUCT TRAFFIC SIGNAL
INSTALL CONCRETE RR X-ING SRFC
SGNL & RDWY IMPROVMENTS
DESIGN, R/W, & UTILITIES
SHOULDER WIDENING, LEFT TRN LN
CST RT & LT TURN LNS, SHOULDER
INTERSECTION IMPROVEMENT

2' MILL & RPL + 1/2" AR-ACFC
CONSTRUCT VMS SIGNS STATEWIDE
REMOVE AND REPLACE SLOPE
REHAB REST AREA

LANDSCAPE EB & WB FRONTAGE RDS

CONSTRUCT ROADWAY
CONSTRUCT LANDSCAPE
SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS

CST ROADWY WIDENING TO 6 LANES
CONSTRUCT HOV

CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW VISITORS PARKING
CONSTRUCT ROAD, PHASE I
CONSTRUCT NEW ROAD
CONSTRUCT ROADWAY WIDENING

ARFC OVERLAY & ROCKFALL CNTMNT
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BID DESIGN
DATE: FIRM:
TBD FY 10 TBD
FEB 07 KHAO1
TBD FY 07
NOV 06
TBD FY 09 TBA
JAN 07
DESIGN FY 07 TBA
TBD FY 09
TBD FY 09
TBD FY 07
TBD FY 07
IGA FY 08
TBD FY 07 MBAP1
DESIGN FY 07
TBD FY 07 KHAO1
TBD FY 07 DVML1
TBD FY 07 KHRS1
TBD FY 07
TBD FY 07
TBD FY 07
SEP 06 STJB1
TBD FY 07 URBD1
TBD FY 08 TBA
TBD FY 09 TBA
SEP 06
SEP 06
TBD FY 10 TBA
TBD FY 11
TBD FY 08 HZDH1
TBD FY 09
TBD FY 07 AMJC1
TBD FY 09 TBD
TBD FY 08 MBAP1
TBD FY 07



1ST SORT: PROJECT NAME

ITEM
#:

40610
80607

11207
11508

15603

15703

10506

17507

48499

13606

18606

CPSI
D:

PT1G
11H
NO1H
GT1H
QY1F
XL1G
DZ1H
LP1G
DY1H
EP1G
QKi1C
AZ1G
NU1H
UV1iB
YR1D
EM1E
DP1G
QX1H
LW1C
NY1H
NX1H
MC1E
GI1F
CX1H
MULF

RTE:

0000
202L
0000
74
202L
70
95
78
60
19
19
86
0000
160
179
40
95
10B
260
0000
0000
93
191
40
17

CO:

MA
MA
MA
MA
MA
GH
YU
GE
MA
PM
PM
PM
MA
CN
YV
CN
YU

LA
YV
MA
MA
MA
AP
MO
YV

T™MP
27.0
0.0
13.0
30.1
331
10.0
170.0
184.0
58.7
58.7
159.5
0.0
320.0
308.2
205.0
38.0
17.5
208.6
0.0
0.0
198.0
390.0
83.2
299.0

MP: TRACS:

SL51001C

H688901C

S$S61201C

H689101C

HX16901C

H680901C

H510501C

H460101C

H545701C

H582501C
H602501C
H676001C
H613601C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

TEA -TMP-0(021)
202-B-513
CM -TMP-0(028)A

202-B-512
070-A-310
095-A-504

060-C-505

086-A
GDY-0-417
160-A-500

179-A

095-B-308

CM -GIL-0(019)A
CM -GIL-0(018)A
093-B
191-E-505

DIST:

E
E
E
E
E
s
Y
s
E
T
T
T
E
F
F
F
Y
Y
P
E
E
P
H
K
F

PROJECT NAME:

UNIVERSITY DR SOUTH - UPRR PTHWY
UNIVERSITY DR - SOUTHERN AVE
UNIVERSITY DRIVE

US 60 - 303L, MP 13 - MP 15 (EB)

US 60/ 202L Tl

US 70 PIMA TO THATCHER

US 95 @ AVE G

USFS AP-SITGRV CLFTN RNGR STN
VAL VISTA DRIVE TO POWER ROAD
VALENCIA - AJO WAY (SR 86) PH II
VALENCIA RD - AJO WAY (JCT SR 86)
VALENCIA ROAD - KINNEY ROAD

VAN BUREN @ BULLARD WASH

VAN'S TRADING POST TO E OF SR 264
VILLAGE OF OAK CREEK-N FOREST BDY
WALNUT CANYON (WB)

WELLTON MOHAWK CANAL BRIDGE #343
WEST TI TO PARK AVE

WESTERN DR-HAYFIELD DRAW WB (1A)
WESTERN- POWERLINE TRL (PH 3)
WESTERN-POWERLINE TRL PHASE 2
WICKENBURG BY-PASS

WIDE RUINS

WILLOW CRK BRIDGES, 1592,1593...
YAVAPAI COUNTY - JCT SR 179 (SB)

TYPE OF WORK:

CONSTRUCT MULTI-USE PATHWAY
CONSTRUCT LANDSCAPE
PEDESTRIAN PATHWAY
CONSTRUCT PASSING LANE
CONSTRUCT LANDSCAPE

DESIGN SLOPE FLATTING
CONSTRUCT TRAFFIC SIGNAL
HIGHWAY REALIGNMENT
CONSTRUCT LANDSCAPE

CONST MAINLINE RECONSTRUCTION
WIDEN ROADWAY

CST ROADWY WIDENING TO 4 LANES
BRIDGE APPROACHES

RDWY WIDNING & DRAINGE IMPRVMT
CST RESTROOM BUILDING (FS IGA)
RCST RDWY (REPRFIL VERT CURVS)
BRIDGE REHAB

RECONSTRUCT ROADWAY
CONSTRUCT NEW WB ROADWAY
DESIGN MULTI USE PTH

DESIGN MULTI USE PTH
CONSTRUCT BY-PASS

PASSING LANES

DECK REHABILITATION

RR (4"TL, 3"PL) + RR ARFC
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BID
DATE:

FY 07
TBD FY 07
FY 07
TBD FY 10
TBD FY 07
APR 08
OCT 06
TBD FY 07
TBD FY 07
TBD FY 09
TBD FY 11
TBD FY 10
FY 07
TBD FY 07
IGA FY 07
TBD FY 11
MAR 07
FEB 07
TBD FY 08
FY 07
FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08

DESIGN
FIRM:

OLJK1

CDEC1

EEIM1

AMJS1

TBA

TBA

SVBW1

TBA

AMMD1

SVGWw1
WERS1



2ND SORT: FEDERAL ID #

ITEM
#:

17507

13208
10805

48499
41109

41408
12510
40810
43109
40606
40507
11410
13910
22906

15906
16006
20404

11207
13607

19706

CPSI

D:

HY1G
QX1H
LULF
LP1G
LH1H
LE1G
LC1G
JD1H
JCIH
IALH
LWic
HY1H
LX1H
HX1G
HJ1H
HI1H
HG1H
HF1H
HE1H
HD1H
HC1H
GY1H
GW1H
HZ1H
OI1E
QVIF
QTIF
QS1F
QO1H
QK1C
QGIF
QC1H
PJLH
PILE

RTE:

10
10B
93
78
10
93
85
79
286
202L
260
202L
40
10
303L
260
101L
101L
101L
101L
93
86
80
202L
89A
101L
101L
101L
15
19
85
0000
0000
89

CO:

PM

LA
MO
GE
MA
MO
MA
PN
PM
MA
YV
MA
YV
PM
MA
NA
MA
MA
MA
MA
MO
PM
CH
MA
YV
MA
MA
MA
MO
PM
MA
MA
MA
CN

288.4
17.5
121.3
170.0
148.0
101.8
120.0
124.0
20.0
10.0
208.6
8.0
112.8
288.4
0.0
317.2
55.0
31.0
2.0
0.0
104.1
132.8
364.0
10.0
334
56.6
53.5
33.5
13.2
58.7
120.5
0.0
MMA
523.5

MP: TRACS:

H617601C

H695601C

H690701C

H666601C

H571801C
H666501C

H624001C

H510501C

SL60301C

SL59701C
H584001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

mmmm-= T mmMmMmM T mo®w-4 X mmmmSa@mowXxmovm-—-4-+4<Xx mown X < 0

DIST:

PROJECT NAME:

CIENEGA CREEK-MARSH STATION PHIII
WEST TI TO PARK AVE

SB TOMPKINS CANYON

USFS AP-SITGRV CLFTN RNGR STN
1-10 VAN BUREN - BASELINE
ANTELOPE WASH

SR-85, BETWEEN 1-8 & I-10

SR 79 ORACLE JCT - FLORENCE HWY
SR 286 SASABE - ROBLES RANCH HWY
SR-101L TO SR-87

WESTERN DR-HAYFIELD DRAW WB (1A)
RURAL RD - SR-101 WB

AUDLEY ROAD OP, EB&WB,1520 & 1521
CIENEGA CREEK-MARSH STATION PH II
HAPPY VALLEY RD TO I-17

HEBER - SHOW LOW EB & WB
BASELINE RD TO SR 202L (SANTAN)
TATUM BLVD - PRINCESS DRIVE

I-10 TO I-17

PRINCESS DR TO SR 202L

SB RANCH ROAD

KITT PK RD SEGMENT MP 132.8-137.1
DOUGLAS STRTGC INSPECTION STATION
SR-101L TO GILBERT RD

MP 334 - MINGUS WEST CURVE

LOOP 101 GUADALUPE TO LOOP 202
BALBOA DRIVE

64TH STREET TI

I-15- VIRGIN RIVER BRIDGES # 2-7
VALENCIA RD - AJO WAY (JCT SR 86)
MP 120.54 - MP 122.99

DOWNTOWN TEMPE TRANSIT CENTER

BUSH HWY USERY PASS-STWRT MTN DAM

JCT 89A - NORTH

TYPE OF WORK:

REMOVE RAIL & BRIDGE, CONST ML
RECONSTRUCT ROADWAY
CONSTRUCT NEW 2-LANE SB RDWY
HIGHWAY REALIGNMENT

CONST QUIET PAVEMENT PH VI
DESIGN NEW ROADWAY

DESIGN, R/W, & UTILITIES

EXTEND RCB CULVERTS

REPAIR AT LW WATER CROSSINGS
CONSTRUCT FMS

CONSTRUCT NEW WB ROADWAY
WIDEN ROADWAY

DECK REHABILITATION

NEW RAILROAD TRACKS
CONSTRUCT INTERIM ROADWAY
CONSTRUCT PASSING LANES
CONSTRUCT HOV LANES
CONSTRUCT HOV

CONSTRUCT FMS

CONSTRUCT FMS

CONSTRUCT PARALLEL ROADWAY
DESIGN (ROADWAY WIDENING)
RELOCATION OF OIL TANKS
CONST HOV/SOV LANES

CURVE REALIGN, GUARDRAIL CORR
NEW FACILITIES - ENGINEERING
CST MULTI-USE PATH BRIDGE
CONSTRUCT NEW TI

BRIDGE REHABILITATION

WIDEN ROADWAY

CONSTRUCT ROADWAY

CONST & FURNISH BIKE STATION
CONSTRUCT BIKE LANES

2" AC + ARFC
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BID
DATE:

JUN 08
FEB 07
TBD FY 10
TBD FY 07
OCT 06
DESIGN FY 08
DESIGN FY 07
TBD FY 08
TBD FY 07
TBD FY 09
TBD FY 08
TBD FY 09
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 11
TBD FY 10
TBD FY 11
SEP 06
TBD FY 07
TBD FY 11
DESIGN FY 10
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 07
IGA FY 09
TBD FY 07
TBD FY 07
TBD FY 11
TBD FY 09
FY 07
FY 07
TBD FY 08

DESIGN
FIRM:

PBMY1
AMJS1

TBD

AMMD1

PETP1

AZSM1

TBA

TBA

JDE



2ND SORT: FEDERAL ID #

ITEM
#:

12303

40610

10108

15208

19506

18606

13005

10209

21301

73306

12010

22706

20205

13008
14403

CPSI
D:

LviC
PB1H
GT1H
OH1E
ZZ1F
NSSP
NC1F
MV1H
MU1F
MJ1E
MC1G
LY1H
Ly1iC
PE1G
CG1G
EE1F
ED1H
EC1H
EB1H
EB1E
DR1F
DM1H
DJ1G
DI1H
GV1H
CX1H
EM1G
CF1G
CD1F
CAl1G
BY1G
BW1G
BB1G
ARILE

RTE:

191
287
74
89
10
89A
70
17
17
260
85
40
260
0000
264
82
64
40
260
191
189
84
90
40
80
40
10
86
79
10
101L
10
10
82

CO:

AP
PN
MA
YV
PM
YV
GE
YV
YV

Gl
MA
YV

Gl
MA
NA
SC
CN
MO
NA
AP
SC
PN
CH
NA
CH
MO
PM
PM
PN
LA
MA
PN
PM
SC

367.0
137.5
13.0
258.2
232.4
ASP
378.4
293.0
299.0
269.0
149.4
142.5
258.0

PHX
390.0
38.0
187.8
56.5
356.0
446
0.1
1725
3235
284.0
364.0
83.2
252.8
112.0
127.4
60.0
36.0
193.0
247.4
0.0

MP: TRACS:

H436001C
HX19401C

H571701C
H458203C

H614401C

H613601C
H469802C

SL53802C

H598701C

H681301C

H543801C

H679901C

H676001C
H624101C
H649101C
H608301C

H693601C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT

NUMBER:

DIST:
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PROJECT NAME:

NAHATA' DZIIL ROAD - SANDERS TI
SR 287 & ATTAWAY ROAD

US 60 - 303L, MP 13 - MP 15 (EB)

JCT SR 93/89 - JCT SR 71/89

PINAL AIR PARK RD - TANGERINE RD
RED ROCK STATE PARK

DUNCAN - STATE LINE
MCGUIREVILLE Tl

YAVAPAI COUNTY - JCT SR 179 (SB)
DOUBTFUL CANYON SECTION

MP 149.40 - MP 152.01

PARTRIDGE CREEK BRIDGES

LION SPRINGS SECTION

PEDESTRIAN SCHOOL SAFETY ZONES
POLACCA

SR 82, MP 38-39.5

MP 187.8 TO MP 189.5, NB & SB
RATTLESNAKE WASH Tl

SR 260, MP 356-357.6

CHINLE SOUTH

SR 189 @ MP 0.095

SR 84 @ GUINN DRIVE

CENTRAL AVE-MONSON RD E
LEROUX WASH EB & WB

DOUGLAS STRTGC INSPECTION STATION
WILLOW CRK BRIDGES, 1592,1593...
RUTHRAUFF RD - PRINCE RD

TOWN OF SELLS

JCT SR 79 & CACTUS

HOVATTER - SR-85

PRINCESS DR TO JCT 202L (RED MTN)
STOREY RD UP & SUNLAND GIN RD
CORTARO ROAD TI

PATAGONIA LAKE (SONOITA CREEK)

TYPE OF WORK:

RECONSTRUCT 3 BRIDGES AND RDWY

INSTALL TRAFFIC SIGNAL
CONSTRUCT PASSING LANE
EXTEND CULVERTS/SLOPE FLATTEN

CONSTRUCT WIDENING & STRUCTURE

DESIGN
RR 3"+ ARFC

TRAFFIC INTERCHANGE IMPROVEMNT

RR (4"TL, 3"PL) + RR ARFC
CONSTRUCTION WATER
RECONSTRUCT & WIDEN
BRIDGE REHABILITATION
DESIGN (ROADWAY)
PEDESTRIAN SAFETY ISLANDS
INSTALL BOX-CULVERTS
SLOPE FLATTENING
CONSTRUCT PASSING LANES
DESIGN NEW TI

RW FENCING

ROADWAY WIDENING
DRAINAGE IMPROVEMENTS
INTERSECTION IMPROVEMENTS
WIDEN TO 5 LANES

SCOUR RETROFIT

INSTALL VOICE & DATA LINES
DECK REHABILITATION
RECONSTRUCT ROADWAY
CONSTRUCT ROADWAY WIDENING
LEFT TURN LANE

SIGN REHAB

CONSTRUCT HOV LANES
REMOVE AND REPLACE SLOPE
CONSTRUCT NEWTI

DESIGN
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BID
DATE:

TBD FY 08
IGA FY 07
TBD FY 10
TBD FY 07
TBD FY 08
DESIGN FY 09
TBD FY 07
TBD FY 08
TBD FY 08
TBD FY 10
TBD FY 09
TBD FY 07
DESIGN FY 09
FY 07
TBD FY 07
TBD FY 10
TBD FY 07
DESIGN FY 08
DEC 06
TBD FY 11
TBD FY 07
FEB 07
TBD FY 11
NOV 06
IGA FY 07
TBD FY 07
TBD FY 09
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 10
DESIGN FY 07

DESIGN
FIRM:

SVSG1

DVML1
TBA

TBD

RSKP1

TBA

TBD
KA1l

ENBS2
MBAP1
EECA1

AZCS1

TBA
TBA



2ND SORT: FEDERAL ID #

ITEM
#:

21605

12910
40510
40310
40309
10310
40106
43010
40008
43011

10506

15807

40608
14002

41210
13509
41608

CPSI
D:

ALIF
AH1G
A6SP
DG1F
FE1G
NT1F
GS1H
GQ1H
GP1H
GO1H
GM1H
GL1H
GK1H
GH1H
GG1H
EE1H
FE1H
EM1E
FC1G
FB1G
FALG
EX1G
ES1G
EQLG
EP1G
EO1G
EN1G
GU1H
FF1C
Qvic
SL1F
UA1H
TZ1H
TY1H

RTE:

80
60
87
60
69
260
60
60
60
60
10
17
17
10
10
60
180
40
60
40
40B
40
86
19
19
19
10
74
101
86
999
202L
89A
202L

CO:

CH
LA
NA
Gl
YV
AP
PN
MA
MA
MA
PN
MA
MA
MA
MA
NA
CN
CN
MA
CN
CN
MO
PM
PM
PM
PM
PM
MA
CH
PM
MA
MA
CN
MA

341.5
31.0
346.0
246.8
276.0
394.0
222.3
172.0
148.9
138.0
212.0
218.5
204.9
133.0
125.0
339.7
250.0
205.0
85.0
239.0
193.2
8.0
137.1
60.6
58.7
34.0
260.0
20.0
62.0
141.1
0.0
0.0
ASP
0.0

MP: TRACS:

H591701C

H609201C
H657701C
H619901C

H653001C
H617801C

H681601C
H681001C
H545701C
H657301C

H657201C
H656901C

H416501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT

NUMBER:

DIST:
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PROJECT NAME:

BISBEE SIDEWALK ON US 80

JCT I-10 - REIFIA CROSSING
HOMOLOVI RUINS STATE PARK
RUSSELL RD - RAGUS RD

SR 69, POLAND JCT - HUMBOLDT
CRESENT LAKE HIGHWAY

SILVER KING SECTION

I-10 TO SR 101L (PRICE)

SR 101L (AGUA FRIA) - MCDOWELL RD
303L (ESTRELLA) TO 99TH AVE
PICACHO OP TO PINAL AIR PARK ROAD
JOMAX / DIXILETA TI

BETHANY HOME RD TO NORTHERN AVE
SR 101L (AGUA FRIA) TO I-17

303L TO SARIVAL ROAD

JCT SR 260 - MP 343

FOREST BOUNDRY - VALLE

WALNUT CANYON (WB)

AGUILA TO WICKENBURG

DENNISON TO COUNTY LINE

PINE SPRINGS TO SWITZER CANYON
LAKE HAVASU Tl - WALNUT CREEK, WB
SAN PEDRO RD SEGMT MP 137.1-141.1
IRVINGTON RD TI

VALENCIA - AJO WAY (SR 86) PH II
CANOA TI - CONTINENTAL TI

I-10/1-19 TI

60 - 303, MP 20 - MP 22(EB & WB)
COCHISE SPRR OP #2530

MP 141.1 TO RESERVATION BOUNDRY
MAG REGIONWIDE

51ST AVE TO I-10 WEST

SLIDE ROCK STATE PARK

I-10 EAST/SANTAN TI TO 51ST AVE

TYPE OF WORK:

5' SIDEWALK

PAVEMENT PRESERVATION
CONSTRUCT ROAD

NEW SIDEWALK

SYS PRES -RSTR/REHAB/RESRFC
CONSTRUCT TURN LANES
RECONSTRUCT ROADWAY
CONSTRCT GENERAL PURPOSE LANES
WIDEN ROADWAY

WIDEN ROADWAY

CONSTRUCT ROADWAY WIDENING
CONSTRUCT NEW TI

DSGN/CONST PED WLKWY ALNG FRTG
CONSTRUCT GNRAL PURPOSE LANES
CONSTRUCT HOV/GPL

MILL AND REPLACE

SYS PRES RSTOR/REHAB/RESURFACE
RCST RDWY (REPRFIL VERT CURVS)
SYS PRES-RSTOR/REHAB/RESURFACE
RR4"TL 2"PL & 2" AC & ARFC

RR 3" & ARFC

RR5"TL & 3"PL & 2" AC ARFC

WIDEN ROADWAY TO 40'

DESIGN TI

CONST MAINLINE RECONSTRUCTION
CONST ROADWAY (NB FRONTAGE RD)
CONSTRUCT LANDSCAPING
CONSTRUCT PASSING LANES

BRIDGE REPLACEMENT.

CONSTRUCT ROADWAY WIDENING
CONSTRUCT RAMP METERS
CONSTRUCT ROADWAY

DESIGN (ADD'L PRRKING )

DESIGN ROADWAY
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BID
DATE:

TBD FY 07
TBD FY 09
TBD FY 09
TBD FY 07
JAN 07
DEC 06
TBD FY 11
TBD FY 10
TBD FY 10
TBD FY 09
TBD FY 08
TBD FY 07
TBD FY 10
TBD FY 10
TBD FY 11
TBD FY 07
MAR 07
TBD FY 11
TBD FY 09
JAN 08
JAN 08
OCT 07
TBD FY 10
DESIGN FY 09
TBD FY 09
TBD FY 10
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 09
TBD FY 07
TBD FY 10
DESIGN FY 09
DESIGN FY 08

DESIGN
FIRM:

LSSL1

TBA

TBA

HDGB1
TBA
TBA
TBD



2ND SORT: FEDERAL ID #

ITEM
#:

41611
41711
41011
40811
41608
40511
40809

21204

43208
43509
43708
40311
14707
10908

19905

10610
41211

13409

40808
41111
15708
41811

CPSI

D:

TX1H
TW1H
TVIH
TU1H
UC1H
TR1H
UD1H
TP1H
TPIF
TP1C
TDSP
TA1H
SX1H
ST1H
SR1H
SQ1H
TS1H
WL1G
ZN1F
ZK1F
ZG1G
ZF1F
YG1G
YF1G
XQ1F
XG1G
UB1H
WM1G
TQ1H
UQ1F
UK1H
UJ1H
UILH
UH1H

RTE:

202L
202L
101L
101L
2021
17
202L
85
195
8
89
40
10
202L
17
17
17
89
60
191
40
99
64
89
15
70
202L
89
87
87
202L
101L
95
303L

CO:

MA
MA
MA
MA
MA
MA
MA
MA
YU
YU
CN
CN
MA
MA
MA
MA
MA
YV
PN
GE
NA
NA
CN
CN
MO
Gl
MA
YV
Gl
Gl
MA
MA
MO
MA

0.0
0.0
0.0
0.0
0.0
215.0
0.0
122.0
5.5
29
546.5
198.0
124.0
0.0
215.0
0.0
0.0
318.0
213.0
160.0
275.3
38.9
186.0
390.0
9.0
253.4
0.0
324.3
263.0
255.0
0.0
0.0
0.0
0.0

MP:

H577403C
H524001C
H475301C

H709601C

H597501C
H466203C

H670601C
H637701C

H588901C

TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:
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DIST:

PROJECT NAME:

DOBSON ROAD TO I-10
DOBSON ROAD TO I-10
I-17 TO SR 51

BEARDSLEY ROAD Tl

I-10 EAST/SANTAN TI TO 51ST AVE
101L- CAREFREE HIGHWAY

I-10 EAST/SANTAN TI TO 51ST AVE
SR 85 IMPROVEMENTS
AVEE 1/2- AVEB
ADONDE RD - MOHAWK CANAL
PAGE REST AREA

BUTLER AVE Tl
SARIVAL TO 101L (AGUA FRIA)
LINDSEY ROAD TO GILBERT ROAD
SR 101L TO CAREFREE HWY (SR 74)
DOVE VALLEY ROAD

ARIZONA CANAL - 101L

SR 89/ SR 89A Tl
FLORENCE JCT - QUEEN CREEK
BACK COUNTRY BYWAY (NORTH INTER)
JOSEPH CITY WASH BRIDGES
JACK'S CANYON BRIDGE #1036

SR 64, JCT I-40

SCENIC OUTLOOK TO FORT TUTHILL
FARM ROAD T

RAILROAD OVERPASS TO JCT SR 77
51ST AVE TO I-10 WEST

MP 324.3 TO CENTER STREET
TONTO NATURAL BRIDGE
SR-87, MP 255

51ST AVE TO I-10 WEST

SR 51 TO PRINCESS DRIVE

LAKE HAVASU STATE PARK

I-10 TO US 60 (GRAND AVE)

TYPE OF WORK:

DESIGN FMS

DESIGN HOV/RAMP

DESIGN FMS

DESIGN TI

DESIGN & R/W

DESIGN FMS

DESIGN AND R/W

CONSTRUCTION

CST 4 LANE DIVIDED HIGHWAY

SPOT REPAIR & RR ARFC

CONST REST AREA & VISITOR CNTR
SYSTEM ENHANCEMENT-ENGINEERING
CONSTRUCT HOV/GPL

DESIGN & CONST MULTI-USE PATH
CONSTRUCT LANDSCAPE

CONSTRCT TI (CITY ADVANCEMENT)
DESIGN FMS

CONSTRUCT TI

RECONSTRUCT ROADWAY (WIDENING)
SAFETY IMPROVEMENTS

SCOUR RETROFIT

DECK REHAB & SCOUR RETROFIT
RECONSTRUCT EXISTING ROW FENCE
RECONSTRUCT EXISTING ROW FENCE
CONSTRUCT NEW UNDERPASS
CONST NEW RDWAY & RR STRUCT.
CONSTRUCT ROADWAY

CONSTRUCT 5 LANE URBAN ROADWAY
CONSTRUCT NEW ROAD

SHOULDER WIDENING, LEFT TRN LN
CONSTRUCT ROADWAY

DESIGN FMS

DESIGN (LAUNCH RAMPS)
CONSTRUCT NEW FREEWAY
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BID
DATE:

DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 08
DESIGN FY 11
DESIGN FY 09
TBD FY 10
TBD FY 07
TBD FY 08
TBD FY 10
TBD FY 12
TBD FY 08
TBD FY 08
TBD FY 09
TBD FY 08
DESIGN FY 11
NOV 06
TBD FY 08
MAR 07
TBD FY 07
TBD FY 07
APR 07
APR 07
TBD FY 11
TBD FY 11
TBD FY 11
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 09
DESIGN FY 11
DESIGN FY 08
TBD FY 11

DESIGN
FIRM:

TBD

TBD
KHAO1

RBML1
TBD

PRFJ1
RBML1
RBML1

TBD

TBD
KHAO1
TBD
TBD
TBD
TBD



2ND SORT: FEDERAL ID #

ITEM

#:

41411
41411
41311
41310
20806

11710
14601
10804

10103
13406
20606

23701

19103
13003
11105
11107
14506
14406
20206
21606
10106
11407
14305

CPSI

D:

UG1H
UG1H
UF1H
UE1H

WW1G
RU1H
RJ1C
RG1B
QDIC
TO1H
FX1C
RY1E
EC1G
AH1B
ZD1F
FU1G
SUIF

MW1G
SRIF
ZY1D
XV1E
NY1E

WU1E
TQ1C
FR1C
KT1E

PJIF
VC1E
VB1E
3WSP
OP1E
RB1E
PN1F
RD1E

RTE:

202L
202L
202L
202L
85
79
160
260
17
10
10
87
40
0000
0000
0000
0000
0000
0000
40
0000
0000
0000

10
10
10
10
10
10
10
17
17

CO:

MA
MA
MA
MA
MA
PM
NA

Gl
MA
MA
MA
MA
NA
PN
MA
MA
MA
MA
MA
AP
MA

Gl
MA
YU
YU
PM
PM
PM
PM
PM
PM
CH
MA
MA

0.0
0.0
0.0
0.0
152
136.3
375.9
263.1
224.0
124.0
161.2
194.0
259.0
PPN
CHN
CHN
MES
PEO
PEO
340.0
PEO
GGl
CHN
71.0
55.9
251.8
248.0
236.0
260.0
288.4
261.0
302.8
208.9
215.0

MP: TRACS:

H595514C
H708601C

H469901C
H516101C

H505101C
H521101C
H644801C
SB36601C
SS853901C
§554201C
S§548501C
SS55901C
§552401C
H552601C
§S551001C
SH27901C
SL45601C
H524101C
H206001C
H303804C

H640401C
H239001C
H634801C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

-087-B(009)
1-040-D-510
BR-PPN-0( 27)P
CM-CHN-0(021)A
CM-CHN-0(022)A
CM-MES-0(020)A
CM-PEO-0(004)A
CM-PEO-0(005)A
040-E(001)
CM*-PEO-0(003)A
HES-GGI-0(405)P
TEA-CHN-0-(014)
008-1(200)A
008-A(004)
010-4(172)

010-D
010-D
010-E
010-E
010-E(008)A
010-F
017-A
017-A

DIST:

mmw 4 n 4 4 4 4 < < Mm@ mImmmmMm-= I mTMmMmMTMmMmMTImMmMTTIQOMIMMTmMmMM

PROJECT NAME:

RURAL RD TO SR 101L

RURAL RD TO SR 101L

I-10 EAST/SANTAN TI TO 51ST AVE

I-10 EAST/SANTAN TI TO 51ST AVE
SOUTHERN AVE TO I-10

SR79,MP 136.27@AAR/DOT #742-407-P
JCT SR 564 - TSEGI, PH |

LITTLE GREEN VALLEY

SR 74 TI, CAREFREE HIGHWAY
SARIVAL TO DYSART (OUTSD WIDENNG)
SR 202L (SANTAN) TO RIGGS ROAD
FOREST BOUNDARY - NEW FOUR PEAKS
COTTONWOOD BRIDGES EB/WB
CHRISTENSEN ROAD BRIDGE #8211
56TH ST @ CHANDLER BLVD

RYAN RD, CITY OF CHANDLER

SOUTH CANAL
CAREFREE HWY LK PLSNT/BRDS CNL
83RD AVE & THUNDERBIRD RD
SANDERS PORT OF ENTRY

NEW RIVER TRAIL (NORTHERN-GRAND)
JESSE HAYES ROAD

PASEO MULTI-USE PATH PH |
AZTEC - COUNTY LINE
MOHAWK REST AREA

SUNSET ROAD - RUTHRAUFF ROAD
INAROAD T

I-10, TWIN PEAKS (LINDA VISTA Tl

110/ I-19 (FMS, PHASE 2)

CIENEGA CREEK - MARSH STATION PH1
6TH AVE T

SR 90 - OCOTILLO Tl

PEORIA AVE TO GREENWAY RD

SR 101L - CAREFREE HWY (SR 74)

TYPE OF WORK:

DESIGN GPL

DESIGN GPL

R/W ACQUISITION

DESIGN & R/W

CONSTRUCT ROADWAY

INSTALL CONCRETE RR X-ING SRFC
CONST DUAL PASSING LNS
RECONSTRUCT ROADWAY
RECONSTRUCT Tl

CONSTRUCT HOV/GPL

CONST HOV & GEN PURPOSE LANE
SHOULDER WIDENING/MEDIAN
SCOUR RETROFIT

BRIDGE REPLACEMENT

CONST RIGHT TURN LANES
PAVEMENT OVERLAY

DESIGN MULTI-USE PATH

PAVING DIRT ROADS
INTERSECTION IMPROVEMENTS
RECONSTRUCT POE

CONSTRUCT MULTI-USE PATH
ROADWAY IMPROVEMENTS

CONST MULTI-USE PATH

MILL AND REPLACE

CONSTRUCT REST AREA
LANDSCAPE EB & WB FRONTAGE RDS
RECONSTRUCT TI & MAINLINE

CST Tl (PER LETTER OF INTENT)
EXTEND ITS ALONG I-10 & I-19
RAILROAD GRADE & DRAIN
SIDEWALKS AND ARTISTIC FENCING
RECNST SR90 Tl & ADD PASSNG LN
DRAINAGE IMPROVEMENTS
RECONSTRUCT & WIDEN
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BID
DATE:

DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 10
TBD FY 07
IGA FY 08
TBD FY 10
TBD FY 08
TBD FY 07
TBD FY 09
TBD FY 09
TBD FY 07
TBD FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
TBD FY 08
FY 07
FY 08
FY 07
OCT 06
TBD FY 07
TBD FY 07
TBD FY 10
TBD FY 07
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 09
TBD FY 07
TBD FY 07

DESIGN
FIRM:

TBD
TBD
TBD
TBD

AMRM1

TBD
PALL1

TBA

BRMP1
URBD1
TBA
TBA
TRMM1

HDMB2
TBA
TBA
TBA



2ND SORT: FEDERAL ID #

ITEM

#:

19207
10306
10801
10406
11405
10706
11605
11805
10408
11507

10007

14407

11606
11505
10906
11108

14004
28303
20706

16604
14904
15104

11508

16806

12604

CPSI

D:

FH1H
RE1E
HC1B
QGIC
KW1E
ZP1B
MT1C
LD1E
AX1G
PS1F
DY1H
EX1F
MY1F
PRSP
AALC
XL1G
AJ1C
EN1E
QTIC
AY1G
EO1E
AQ1E
RO1F
BS1G
GM1G
RVIE
LS1E
LQI1E
AZ1G
WF1G
LT1E
EP1H
EE1E
JP1C

RTE:

17
17
17
19
19
60
40
40
51
60
60
60
60
60
95
70

101
77
77
77
77
80
80
80
83
86
85
85
86
86
87
88
89
89

CO:

MA
CN
CN
SC
PM
NA
MO
AP
MA
MA
MA
PN
Gl
PN
YU
GH
AP
PM
Gl
PM
NA
CH
CH
CH
CH
PM
MA
MA
PM
PM
Gl
PN
YV
YV

194.5
322.0
323.7
4.9
39.1
341.7
3.0
313.0
9.5
148.9
184.0
230.0
236.2
220.0
32
331
417.5
77.5
145.0
82.0
364.0
316.0
364.0
364.5
7.3
145.6
150.4
139.0
159.5
164.0
263.0
195.0
288
313.7

MP: TRACS:

H683001C

H506201C

H589101C
H466301C
H506404C
H678801C
H647901C

H680901C

H614001C
H684501C

H451801C
H545901C
H511101C

H624301C
HX14801C
H652701C
H543401C
H595504C
H595505C

H672201C

H658801C

HX18101C

H395701C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

017-A(202)A
017-B
017-B
019-A
019-A
026-2
040-A
040-E-507
051-A(200)
060-B
060-C-505
060-D
060-D-
060-D-508
063-1
070-A-310
077-1
077-A
077-A
077-A
077-B
080-A
080-A(009)
080-A-503
083-A(003)
085-B
085-B(008)
085-B(009)
086-A
086-A(010)
087-C
088-A-507
089-A-201
089-B

DIST:

E
F
F
T
-
G
K
H
E
E
E
G
G
G
Y
S
H
T
G
-
H
s
S
S
T
T
E
E
T
.
P
E
P
P

PROJECT NAME:

16TH STREET - BUCKEYE CURVE
MUNDS PARK TI

CHRISTENSEN REST AREA
COUNTRY CLUB RD TO RUBY ROAD
CONTINENTAL ROAD TI

SHOW LOW CREEK BR, #00383
NEEDLE MOUNTAIN REST AREA
DEAD RIVER REST AREA

SHEA BLVD - LOOP 101

99TH AVE-83RD AVE (& NEW RVR BRG)
VAL VISTA DRIVE TO POWER ROAD
OAK FLAT - DEVIL'S CANYON
COUNTY LINE - PINTO VALLEY
BOYCE THOMPSON STATE PARK
AVENUE 9E TO ABURDEEN ROAD
US 70 PIMA TO THATCHER
BURNSIDE JUNCTION - NORTH
CALLE CONCORDIA - TANGERINE RD
MP 145 - MP 147

TANGERINE RD-PINAL CO LINE

MP 364 - 372

TOMBSTONE COURTHOUSE STATE PARK

DGLS STGC WEIGHT & INSP STATION
SR-80/US-191 INTERSECTION

MP 7.29 - MP 7.83

MP 145.6 - BRAWLEY WASH

MC 85 TO SOUTHERN

MP 139.01 - MP 141.71

VALENCIA ROAD - KINNEY ROAD

SR 86 @ CAMINO VERDE

TONTO NATURAL BRIDGE

SR 88 @ 16TH AVE

SR-89 @ KIRKLAND JCT / WAGNER RD
INTERSECTION US 89 & SR 69

TYPE OF WORK:

RR 1" ARFC

DESIGN TRAFFIC INTERCHANGE
CONSTRUCT (REST AREA CLOSURE)
DESIGN FRONTAGE RD

REALIGN SB FRONTAGE ROAD (PIMA
CONSTRUCT BRIDGE

CONST REST AREA & POE BYPASS
CONSTRUCT (REST AREA CLOSURE)
CONSTRUCT HOV LANES

WIDEN ROADWAY AND BRIDGE
CONSTRUCT LANDSCAPE
CONSTRCT PASSING/CLIMBING LANE
RR 3" + ARFC AND PASSING LANE
CONSTRUCT ROAD

RECNST FORTUNA WASH BRG
DESIGN SLOPE FLATTING

ROADWAY WIDENING

WIDEN TO 6 LANES

ROADWAY CONSTRUCTION

CST ROADWY WIDENING TO 6 LANES
CONSTRUCT PASSING LANE
CONSTRUCT NEW VISITORS PARKING
DSGN/CST WEIGHT & INSP STATION
SGNL & RDWY IMPROVMENTS
GUARDRAIL AND HIGH EMB

EXTEND BOX CULVERTS
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY

CST ROADWY WIDENING TO 4 LANES
INTERSECTION IMPROVEMENT
CONSTRUCT ROAD, PHASE Il
CONSTRUCT TRAFFIC SIGNAL

CST RT & LT TURN LNS, SHOULDER
TI IMPROVEMENT & STUDY
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BID
DATE:

TBD FY 07
DESIGN FY 07
TBD FY 07
DESIGN FY 07
IGA FY 07
TBD FY 08
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 08
TBD FY 11
APR 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 10
TBD FY 08
TBD FY 09
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 10
FEB 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 09

DESIGN
FIRM:

TBA
DMBG1
TBA

DMEC1
CBTS1
TBA

TBA

TBA
KHAO1
AMJC1

EEJM1
TBA
DMCR1
TBA
TBA
TBA

MBFG1
MBAP1

TBA
SCGG1
PBDL1

TBA
KHAO1
AMJC1

DVML1
PARM1



2ND SORT: FEDERAL ID #

ITEM

#:

11106
15203
13606

10207
10307
13400
13706
11907
13806
80899

10900
81606
80407
22802
15603
13603
15703
18006
50499
15108
11708
11406
12905
15307

41209
80607

CPSI

D:

HK1G
WG1G
YS1G
SD1E
AX1E
MC1E
LV1F
DZ1H
DP1G
QLIF
QNIF
KT1C
SI1E
QQ1F
SJ1E
S9SP
cu1G
AR1B
QHSP
VJ1E
uxic
UV1B
GM1C
YRID
DH1G
ovic
BK1G
SL1E
SK1E
MH1E
AQ1G
GI1F
JE1H
QY1F

RTE: CO: MP: TRACS:
90 CH 321.9 H660401C
90 CH 325.0 HX17401C
92 CH 324.0 H677901C
93 MO 1.0
93 MO 0.0 H395501C
93 MA 198.0 H582501C
93 MO 925 H617701C
95 YU 10.0 HX16901C
95 YU 380
95 LA 125.0
95 MO 190.0
95 MO 0.0 H684301C
101L MA 0.0
101L MA 8.0 H711001C
101L MA 234
101L MA 48.0 H387501C
101L MA 51.0 H693701C
10 PM 288.6 H239101C
153 MA 0.0 H544001C
153 MA 0.0
160 CN 311.5 H527401C
160 CN 320.0 H460101C
17 YV 263.0 H426901C
179 YV 308.2
189 SC 0.1 H528205C
191 CH 240
191 GH 0.0 H684401C
191 GH 94.3 H503705C
191 GH 918
191 GE 151.0 H303004C
191 AP 328.0
191 AP 390.0 H602501C
202L MA 0.0
202L MA 30.1 H689101C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

090-A(004)
090-A(005)
092-A(003)
093-A
093-A
093-B
093-B
095-A-504
095-B-308
095-C
095-C
095-C-513
101-A
101-A
101-B
101-B
101-C(004)
10-5-(068)N
153-A
153-A
160-A-(001)
160-A-500
17-2( )
179-A
189-A(005)X
191-A
191-A-504
191-B
191-B
191-C-(003)
191-D( )A
191-E-505
202-A(AQN)
202-B-512

DIST:

S
S
S
K
K
=)
K
Y
Y
Y
K
K
E
E
E
E
E
S
E
E
F
F
P
F
T
S
S
S
S
S
G
H
E
E

PROJECT NAME:

CROSSROADS - CESAR

SR 90 @ MOSON ROAD

SR92 @ BUFFALO SOLDIER TRAIL
HOOVER DAM TO MP 17

HOOVER DAM BRIDGE

WICKENBURG BY-PASS

SB, MCGARRY'S WASH

US 95 @ AVE G

WELLTON MOHAWK CANAL BRIDGE #343
SR 95 @ MP 125

NORTH OF LAKE HAVASU CITY

LAKE HAVASU STATE PARK

I-10 TO MC 85 (99TH AVE)
NORTHERN AVE - 31ST AVE

I-17 TO PRINCESS DR

PIMA ROAD EXTENSION

SR 202L (RED MTN) TO BASELINE RD
PANTANO RR UP/CIENEGA CREEK SECT
SUPERIOR AVE - UNIVERSITY DRIVE
SUPERIOR AVE - UNIVERSITY DRIVE
JCT 89 - VAN'S TRADING POST

VAN'S TRADING POST TO E OF SR 264
CORDES JCT TI

VILLAGE OF OAK CREEK-N FOREST BDY
MARIPOSA PORT OF ENTRY, NOGALAS
ELFRIDA

ROPER LAKE

TEN RANCH TO OWL CANYON (SEG lIf)
DIAL WASH TO TEN RANCH (SEG 1)

MP 151 - THREEWAY

STANDARD PARALLEL - WITCH WELL
WIDE RUINS
I-10/SR 51 TI - SR 101L, EB

US 60 / 202L TI

TYPE OF WORK:

CONSTRUCT MULTI-USE PATH

NEW TRAFFIC SIGNAL
INTERSECTION IMPROVEMENT
CONSTRUCT ROADWAY WIDENING
CONSTRUCT NEW BRIDGE
CONSTRUCT BY-PASS

CONSTRUCT PARALLEL ROADWAY
CONSTRUCT TRAFFIC SIGNAL
BRIDGE REHAB

DESIGN PASSING LANE

DESIGN PASSING LANE

CONSTRUCT ROAD, PH Il

WIDEN ROADWAY

DSGN & CNST MEDIAN LANDSCAPING
DESIGN & CONSTRUCT FMS
CONSTRUCT ROADWAY

CONSTRUCT HOV LANES
CONSTRUCT STRUCTURE
CONSTRUCT ROADWAY

CONSTRUCT LANDSCAPE

2" ARAC & ARFC & TURNLANE

RDWY WIDNING & DRAINGE IMPRVMT
RECONSTRUCT TI

CST RESTROOM BUILDING (FS IGA)
CONST PARKING & RD IMPROVEMENT
CONSTRUCT PATHWAY

CONSTRUCT ROAD PH I
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT PARALLEL ROADWAY
CST ROADWAY & BRIDGE APPROCHS
2'MILL & RPL + 1/2" AR-ACFC
PASSING LANES

WIDEN ROADWAY

CONSTRUCT LANDSCAPE
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BID
DATE:

TBD FY 07
JAN 07
TBD FY 07
TBD FY 08
IGA FY 07
TBD FY 07
TBD FY 09
OCT 06
MAR 07
DESIGN FY 07
DESIGN FY 07
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 07
IGA FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 09
TBD FY 09
TBD FY 07
TBD FY 08
IGA FY 07
TBD FY 08
TBD FY 07
NOV 07
TBD FY 08
TBD FY 11
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 09
TBD FY 07

DESIGN
FIRM:

EECA1

KHRS1
TBA

SVGW1

TBA
TBA

TBA

TBA
TBA

TBA
TBA

SVBW1
HDJC1

TBA
TBA

HZDH1

TBA

TBA

WERS1

CDEC1



2ND SORT: FEDERAL ID #

ITEM

#:

80007

15107
10507
11902

28306

12804
12405
12904
12006
16003
17806
20704
21306
15308

CPSI

D:

lI1H
VL1E
LL1C
RB1F
RH1B
VQIF
OVIF
GTIG
DT1F
ZT1G
Jwic
V1A
KH1C
SF1F
YUSP
SE1F
SA1F
DW1G
HVI1H
WC1G
PB1F
NZ1E
ZN1E
ZS1E
VAIH
NS1H
0S1G
OR1G
NX1H
NY1H
UZ1H
XJ1G
OX1G
NP1H

RTE:

CO:

202L MA
202L MA

179
260
260
260
260
264
287
347
89A
89A
92
195
260
195
195
999
999
999
40B
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000

CN
YV
Gl
NA
NA
CN
PN
PN
YV
CN
CH
YU
YV
YU
YU
SW
YU
SW
YV
Gl
PN
YU
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA

27.0
23.3
310.1
208.8
269.0
336.9
350.0
322.9
122.4
173.0
349.0
399.0
328.3
13.6
ASP
9.1
26.0
0.0
999
0.0
145.0
GGl
PPN
SLS
0.0
0.0
0.0
0.0
0.0
0.0
0.0
GLN
MES
0.0

MP: TRACS:

H688901C
H689001C
H341403C

H469801C
H633601C
H621401C
H557202C
H608201C
HX17601C
H412901C
H413401C
H459601C
H577405C

H577404C
H577407C
H598003C
H686201C
H660802C
H621301C
SB40001C
SB41001C
S§548201C
S$564501C
§S§55701C
S§S554701C
§554801C

§564401C
SS558601C
SS56301C
§561701C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

202-B-513
202-B-514
238--( 7)
260-A
260-B
260-C(003)A
260-C(003)A
264-A-502
287-A(002)
347-A-502
366
366-

577( )
900-1(055)
900-555
900-A(054)
900-A(057)
900-A(070)
999-A(051)
999-A-505
B40-C(002)A

BR -GGI-0-(005)

BR -PPN-0-(169)

CBI -SLS-0(1)P

CM -AVN-0(200)A

CM -CDY-0(011)A

CM -GIL-0(012)A

CM -GIL-0(013)A

CM -GIL-0(018)A

CM -GIL-0(019)A

CM -GIL-0(200)A

CM -GLN-0(029)A

CM -MES-0(027)X

CM -PHX-0(057)A

DIST:

m mmmmmmmmm< 4 @ X mMm < m < < 7T < »n7T T4 -4 7T O O U T T mm

PROJECT NAME:

UNIVERSITY DR - SOUTHERN AVE
POWER RD - UNIVERSITY DR

NORTH FOREST BOUNDARY-SEDONA
COTTONWOOD - CAMP VERDE
DOUBTFUL CANYON SECTION

SR-260, WILLS STREET - JCT US-60
PORTER MTN RD - WOODLAND RD
TUBA CITY - COAL MINE ROAD

SR 287 & ELEVEN MILE CORNOR RD
SR347 MARICOPA-CASA GRANDE HWY
CEMENT PLT RD TO BLACK HILLS DR
AIRPORT ROAD TI (JW POWELL BLVD)
CARR CANYON RD - HUNTER CANYON
RANGE BOUNDRY TO 40TH STREET
FORT VERDE STATE PARK

AVE B - RANGE BOUNDARY

40TH STREET TO I-8

SW NON-INTERSTATE - WSTRN REGION
SAN LUIS Il PORT OF ENTRY
STATEWIDE VMS, PHASE 7

ASH FORK,40B,3RD ST TO 8TH ST

ICE HOUSE CANYON WASH BR #8193
KELVIN BRIDGE - #8441

SAN LUIS PORT OF ENTRY

MCDOWELL RD

CHANDLER HEIGHTS ROAD

EASTERN CANAL (GUADALUPE-ELLIOT)
EASTERN CANAL (ELLIOT TO WARNER)
WESTERN-POWERLINE TRL PHASE 2
WESTERN- POWERLINE TRL (PH 3)
GILBERT HERITAGE DISTRICT

59TH AVE, OLIVE TO MTN VIEW ROAD
REAL TIME SGNL-PHS 1 SUPRST SPRNG
44TH ST @ INDIAN SCHOOL ROAD

TYPE OF WORK:

CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY

DESIGN PASSING LANE
RECONSTRUCT ROADWAY
MULTI-USE PATH

MULTI-USE PATH

ARFC OVERLAY & ROCKFALL CNTMNT
INTERSECTION IMPROVEMENTS
CONSTRUCT TRAFFIC SIGNAL
RECONSTRUCT ROADWAY
CONSTRUCT INTERSECTION IMPR
WIDEN TO 4 LANES WITH LT TURNS
CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT (PARK ROAD)

CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT ROADWAY WIDENING
SHOULDER RUMBLE STRIPS
CONSTRUCTION

CONSTRUCT VMS SIGNS STATEWIDE
SIDEWALK

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

ACCESS IMPROVEMENT
PEDESTRIAN IMPROVEMENTS
PAVE DIRT ROAD

CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH
DESIGN MULTI USE PTH

DESIGN MULTI USE PTH
PEDESTRIAN SIDEWALK, LANDSCAPE
ADD TURNING LANES

INSTALL REAL-TIME SIGNAL SYSTM
INTERSECTION RECONSTRUCTION

Page 8 of 9

BID
DATE:

TBD FY 07
MAR 08
FEB 07

DESIGN FY 07

TBD FY 10

TBD FY 07

TBD FY 07

TBD FY 07

TBD FY 07

TBD FY 07

TBD FY 07

TBD FY 11

TBD FY 08

TBD FY 08

TBD FY 07

TBD FY 07

TBD FY 07
SEP 06

TBD FY 07

TBD FY 07

TBD FY 07

FY 08
FY 07
FY 07
FY 08
FY 07
FY 07
FY 08
FY 07
FY 07
FY 08
FY 07
FY 07
FY 07

DESIGN
FIRM:

OLJK1

DMSB1

TBA

SVBW1

TBA

EECA1

TBA

PBDB1
PBDL1

DRDN1
CHTB1

TBA



2ND SORT: FEDERAL ID #

ITEM
#:

21206

14902

13306
10701

13506

CPSI

D:

PP1G
NV1H
NO1H
NU1H
DV1G
KZ1F
PE1C
LP1E
HE1B
NW1H
2J1G
0Q1D
VB1H
OL1G
0Q1G
oT1G
QD1H
SJ1H
oV1G
PD1G
IMIH
GL1A
QF1H
PT1G
CN1H

RTE:

0000
0000
0000
0000
999
0000
10
85
17
0000
0000
88
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000

CO:

MA
MA
MA
MA
SW
YU
MA
MA
YV
NA
MA
MA
MA
PN
MA
Gl
MA
MO
MO
MA
MA
MA
MA
MA
CN

PVY
0.0
0.0
0.0
0.0

YYU

127.7
130.7
251.9
0.0
scT
223.0
FTH
ELY
GIL
GLB

GLN

0.0
LHV
PHX

PHX

scT

scT

T™P

WIL

MP: TRACS:

S$S61201C

H598002C
SH28201C
H678001C
H595507C
H415301C
SS61501C
§S558701C
H692001C
SS64601C
SL49001C
SL54001C
SL50401C
SL60501C
SL49401C
SL51201C
SL54401C
SL59101C
SL39401C
SL60201C
SL51001C
SL47001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

CM -PVY-0(002)A
CM -SCT-0(015)X
CM -TMP-0(028)A
GDY-0-417
HES -900-A(069)A
HES -YYU-0(29)A
IM -010-B(007)B
NH -085-B(011)
NH -17-1-(345)
PLH -NNA-0(011)A
SCT-0(016)A
STP -088-A(001)
STP -FTH-0(200)A
TEA -ELY-0(002)A
TEA -GIL-0(015)
TEA -GLB-0(002)A
TEA -GLN-0(201)B
TEA -KNG-0(006)A
TEA -LVH-0(003)A
TEA -PHX-0(051)
TEA -PHX-0(163)
TEA -SCT-0(008)A
TEA -SCT-0(200)B
TEA -TMP-0(021)
TEA -WIL-0(002)P

DIST:

mm mmmMmMX X M@E@MmMmOoomAEMmME@G T < m< mTimTimTmm

PROJECT NAME:

LINCOLN DRIVE

SCOTTSDALE ROAD

UNIVERSITY DRIVE

VAN BUREN @ BULLARD WASH

SW NON-INTERSTATE - NRTHN REGION

COUNTY 8TH STREET & SOMERTON AVE.

BULLARD AVE TI

MP 130.71 - MP 137.00

SUNSET POINT REST AREA

LONE PINE DAM ROAD

HAYDEN RD AT VIA DE VENTURA

FISH CREEK HILL

SHEA BLVD

ELOY MAIN ST SIDEWALKS & LANDSCP
CONSOLIDATED & EASTERN CANALS
GLOBE GTWY,PH2-HWY 60 @ HILL &0AK
OLD ROMA ALLY FRM GLENDALE-GLENN
KINGMAN RAILROAD DEPOT

MAGNOLIA DRIVE TO ACOMA BLVD
CAMELBACK RD/ 20TH ST & 24TH ST
ARCADIA DR IND SCHL RD- AZ CAN

AZ CANAL AT GOLDWATER UNDERPASS
CRSSCUT CANAL-THOMAS-INDIAN SCHL
UNIVERSITY DR SOUTH - UPRR PTHWY
ARIZONA STATE RAILROAD MUSEUM

TYPE OF WORK:

MULTI-USE PATH

DESIGN ITS PROJECT

PEDESTRIAN PATHWAY

BRIDGE APPROACHES

SHOULDER RUMBLE STRIPS
INTERSECTION IMPROVEMENTS
CONSTRUCT TI

ROADWAY RECST (UTILITIES INCL)
REHAB REST AREA

CONST BRDG/APPCH RDS
INTERSECTION IMPROVEMENTS
CONSTRUCT RETAINING WALLS
ROADWAY WIDENING

CONSTRUCT SDWK LGHTING/LNDSCP
CONSTRUCT 4 PED BRIDGES
CONSTRUCT INTERSECTION ENHANCE
SYS ENHANC-OTHER ENHANCEMENTS
DEPOT REHAB

CONSTRUCT MULTI-USE PATH
PEDESTRIAN IMPROVEMENTS
MULTI-USE PATHWAY

CONSTRUCT UNDERPASS

SYS ENHANC-OTHER ENHANCEMENTS
CONSTRUCT MULTI-USE PATHWAY
RESTORE HISTORIC LOCOMOTIVE
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BID
DATE:

FY 07
FY 07
FY 07
FY 07
SEP 06
FY 07
TBD FY 07
TBD FY 08
SEP 06
FY 08
FY 07
TBD FY 07
FY 08
FY 07
FY 07
FY 07
FY 08
FY 07
FY 08
FY 07
FY 08
FY 08
FY 08
FY 07
FY 07

DESIGN
FIRM:

TBA

STJB1

TBA



3RD SORT: BID DATE, RTE, MP

ITEM

#:

17507
11405
22706

15203
15703
15107

13003

14902

14506
11105

19207
11407
14305

40106
10804
10801

CPSI

D:

FE1G
WG1G
SJ1H
AH1B
QX1H
KWI1E
GV1H
DM1H
WF1G
AX1E
YRID
LL1C
PB1H
DP1G
FE1H
ZK1F
OL1G
YG1G
YF1G
FR1C
CA1G
PE1C
BW1G
VC1E
KT1E
QO1H
FH1H
PN1F
RD1E
GL1H
QDIC
HC1B
CX1H
LX1H

RTE:

69
90
0000
0000
10B
19
80
84
86
93
179
179
287
95
180
101
0000
64
89

10
10
10
10
10
15
17
17
17
17
17
17
40
40

CO:

YV
CH
MO
PN
LA
PM
CH
PN
PM
MO
YV
CN
PN
YU
CN
GE
PN
CN
CN
YU
LA
MA
PN
PM
PM
MO
MA
MA
MA
MA
MA
CN
MO
YV

276.0
325.0
0.0
PPN
17.5
39.1
364.0
172.5
164.0
0.0
308.2
310.1
1375
38.0
250.0
160.0
ELY
186.0
390.0
55.9
60.0
127.7
193.0
236.0
251.8
13.2
194.5
208.9
215.0
218.5
224.0
323.7
83.2
112.8

MP: TRACS:

H657701C

HX17401C

SL49401C

SB36601C

H589101C

H679901C

H672201C

H395501C

H341403C
HX19401C

H681001C

SL49001C

H206001C

H678001C

H303804C

H683001C

H617801C
H516101C
H506201C
H676001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

090-A(005)
TEA -KNG-0(006)A
BR-PPN-0( 27)P
019-A
086-A(010)
093-A
179-A

238--( 7)

095-B-308

TEA -ELY-0(002)A

008-A(004)

IM -010-B(007)B

010-D
010-4(172)

017-A(202)A

017-A
017-A

017-B

DIST:

AXx T mmmmMmmMmMTA 4 4 mM<<TT0O®TN<-S7T7TxA-40-4<-x®0 D

PROJECT NAME:

SR 69, POLAND JCT - HUMBOLDT

SR 90 @ MOSON ROAD

KINGMAN RAILROAD DEPOT
CHRISTENSEN ROAD BRIDGE #8211
WEST TI TO PARK AVE

CONTINENTAL ROAD TI

DOUGLAS STRTGC INSPECTION STATION
SR 84 @ GUINN DRIVE

SR 86 @ CAMINO VERDE

HOOVER DAM BRIDGE

VILLAGE OF OAK CREEK-N FOREST BDY
NORTH FOREST BOUNDARY-SEDONA
SR 287 & ATTAWAY ROAD

WELLTON MOHAWK CANAL BRIDGE #343
FOREST BOUNDRY - VALLE

BACK COUNTRY BYWAY (NORTH INTER)
ELOY MAIN ST SIDEWALKS & LANDSCP
SR 64, JCT I-40

SCENIC OUTLOOK TO FORT TUTHILL
MOHAWK REST AREA

HOVATTER - SR-85

BULLARD AVE TI

STOREY RD UP & SUNLAND GIN RD

I-10, TWIN PEAKS (LINDA VISTA TI)
SUNSET ROAD - RUTHRAUFF ROAD
I-15- VIRGIN RIVER BRIDGES # 2-7

16TH STREET - BUCKEYE CURVE
PEORIA AVE TO GREENWAY RD

SR 101L - CAREFREE HWY (SR 74)
JOMAX / DIXILETA TI

SR 74 TI, CAREFREE HIGHWAY
CHRISTENSEN REST AREA

WILLOW CRK BRIDGES, 1592,1593...
AUDLEY ROAD OP, EB&WB,1520 & 1521

TYPE OF WORK:

SYS PRES -RSTR/REHAB/RESRFC
NEW TRAFFIC SIGNAL

DEPOT REHAB

BRIDGE REPLACEMENT
RECONSTRUCT ROADWAY

REALIGN SB FRONTAGE ROAD (PIMA
INSTALL VOICE & DATA LINES
INTERSECTION IMPROVEMENTS
INTERSECTION IMPROVEMENT
CONSTRUCT NEW BRIDGE

CST RESTROOM BUILDING (FS IGA)
CONSTRUCT ROADWAY

INSTALL TRAFFIC SIGNAL

BRIDGE REHAB

SYS PRES RSTOR/REHAB/RESURFACE
SAFETY IMPROVEMENTS
CONSTRUCT SDWK LGHTING/LNDSCP
RECONSTRUCT EXISTING ROW FENCE
RECONSTRUCT EXISTING ROW FENCE
CONSTRUCT REST AREA

SIGN REHAB

CONSTRUCT TI

REMOVE AND REPLACE SLOPE

CST Tl (PER LETTER OF INTENT)
LANDSCAPE EB & WB FRONTAGE RDS
BRIDGE REHABILITATION

RR 1" ARFC

DRAINAGE IMPROVEMENTS
RECONSTRUCT & WIDEN
CONSTRUCT NEW TI

RECONSTRUCT Tl

CONSTRUCT (REST AREA CLOSURE)
DECK REHABILITATION

DECK REHABILITATION
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BID
DATE:

JAN 07
JAN 07
FY 07
FY 07
FEB 07
IGA FY 07
IGA FY 07
FEB 07
FEB 07
IGA FY 07
IGA FY 07
FEB 07
IGA FY 07
MAR 07
MAR 07
MAR 07
FY 07
APR 07
APR 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07

DESIGN
FIRM:

KAl
KHAO1

DMSB1

RBML1

RBML1

BRMP1

TBA

TBA

URBD1

TBA
TBA

DMBG1



3RD SORT: BID DATE, RTE, MP

ITEM
#:

20606

11805

10408

11507

21605

73306
19506

28303
22906
20706

15104

14904

20806

13406

16806

13506

12804

CPSI
D:

LY1H
EC1G
ZG1G
LD1E
PB1F
AX1G
PS1F
DY1H
MY1F
DG1F
EE1H
ED1H
NC1F
LP1G
CDI1F
ALIF
RO1F
GWI1H
BS1G
GM1G
LQI1E
LS1E
WW1G
RY1E
UQ1F
LT1E
EP1H
0Q1D
OH1E
EE1E
WM1G
OI1E
JW1C
HK1G

RTE:

40
40
40
40
40B
51
60
60
60
60
60
64
70
78
79
80
80
80
80
83
85
85
85
87
87
87
88
88
89
89
89
89A
89A
90

CO:

YV
NA
NA
AP
YV
MA
MA
MA

Gl

Gl
NA
CN
GE
GE
PN
CH
CH
CH
CH
CH
MA
MA
MA
MA

Gl

Gl
PN
MA
YV
YV
YV
YV
YV
CH

142.5
259.0
275.3
313.0
145.0
9.5
148.9
184.0
236.2
246.8
339.7
187.8
378.4
170.0
127.4
341.5
364.0
364.0
364.5
7.3
139.0
150.4
152
194.0
255.0
263.0
195.0
223.0
258.2
288
324.3
334
349.0
321.9

MP: TRACS:

H644801C
H670601C
H678801C
H621301C
H647901C

H680901C
H614001C
H609201C
H681601C
H681301C
H614401C

H608301C
H591701C
H624301C

HX14801C
H652701C
H595505C
H595504C
H595514C
H521101C
H588901C
H658801C
HX18101C
H692001C
H571701C

H571801C
H412901C
H660401C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

1-040-D-510

040-E-507
B40-C(002)A
051-A(200)
060-B
060-C-505
060-D-

080-A(009)

080-A-503
083-A(003)
085-B(009)
085-B(008)

-087-B(009)

087-C

088-A-507

STP -088-A(001)

089-A-201

366
090-A(004)

DIST:

w U U U U U oG mMmUVT U mmMmMmmMm-a®wonunon-S4n0n707TO@O@MMmMXIII X

PROJECT NAME:

PARTRIDGE CREEK BRIDGES
COTTONWOOD BRIDGES EB/WB
JOSEPH CITY WASH BRIDGES

DEAD RIVER REST AREA

ASH FORK,40B,3RD ST TO 8TH ST
SHEA BLVD - LOOP 101

99TH AVE-83RD AVE (& NEW RVR BRG)
VAL VISTA DRIVE TO POWER ROAD
COUNTY LINE - PINTO VALLEY
RUSSELL RD - RAGUS RD

JCT SR 260 - MP 343

MP 187.8 TO MP 189.5, NB & SB
DUNCAN - STATE LINE

USFS AP-SITGRV CLFTN RNGR STN
JCT SR 79 & CACTUS

BISBEE SIDEWALK ON US 80

DGLS STGC WEIGHT & INSP STATION
DOUGLAS STRTGC INSPECTION STATION
SR-80/US-191 INTERSECTION

MP 7.29 - MP 7.83

MP 139.01 - MP 141.71

MC 85 TO SOUTHERN

SOUTHERN AVE TO I-10

FOREST BOUNDARY - NEW FOUR PEAKS
SR-87, MP 255

TONTO NATURAL BRIDGE

SR 88 @ 16TH AVE

FISH CREEK HILL

JCT SR 93/89 - JCT SR 71/89

SR-89 @ KIRKLAND JCT / WAGNER RD
MP 324.3 TO CENTER STREET

MP 334 - MINGUS WEST CURVE
CEMENT PLT RD TO BLACK HILLS DR
CROSSROADS - CESAR

TYPE OF WORK:

BRIDGE REHABILITATION

SCOUR RETROFIT

SCOUR RETROFIT

CONSTRUCT (REST AREA CLOSURE)
SIDEWALK

CONSTRUCT HOV LANES

WIDEN ROADWAY AND BRIDGE
CONSTRUCT LANDSCAPE

RR 3"+ ARFC AND PASSING LANE
NEW SIDEWALK

MILL AND REPLACE

CONSTRUCT PASSING LANES

RR 3"+ ARFC

HIGHWAY REALIGNMENT

LEFT TURN LANE

5' SIDEWALK

DSGN/CST WEIGHT & INSP STATION
RELOCATION OF OIL TANKS

SGNL & RDWY IMPROVMENTS
GUARDRAIL AND HIGH EMB
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY

SHOULDER WIDENING/MEDIAN
SHOULDER WIDENING, LEFT TRN LN
CONSTRUCT ROAD, PHASE Il
CONSTRUCT TRAFFIC SIGNAL
CONSTRUCT RETAINING WALLS
EXTEND CULVERTS/SLOPE FLATTEN
CST RT & LT TURN LNS, SHOULDER
CONSTRUCT 5 LANE URBAN ROADWAY
CURVE REALIGN, GUARDRAIL CORR
RECONSTRUCT ROADWAY
CONSTRUCT MULTI-USE PATH
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BID
DATE:

TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07

DESIGN
FIRM:

TBA
TBA

TBA

KHAO1

LSSL1

AMJS1

EECAl

MBFG1

MBAP1

PBDL1

SCGG1

KHAO1

AMJC1

TBA

DVML1

DVML1

PETP1

TBA
EECAl1



3RD SORT: BID DATE, RTE, MP

ITEM

#:

13606
13400
19905
40507
11907
13806
20404

15906
15603

50499

12905

15307

21204

17806

20704

80607
28306

16003

41408

15308
10306

CPSI

D:

YS1G
MC1E
KT1C
ZF1F
HD1H
QQ1F
SJ1E
QS1F
BY1G
QVIF
UViB
DR1F
ovic
MH1E
AQ1G
GIIF
TPIF
SE1F
SAIF
l11H
QY1F
VQIF
OV1F
YUSP
GT1G
CG1G
JC1H
DT1F
HJ1H
ZT1G
WCI1G
SL1F
HV1H
RE1E

RTE:

92
93
95
99
101L
101L
101L
101L
101L
101L
160
189
191
191
191
191
195
195
195
202L
202L
260
260
260
264
264
286
287
303L
347
999
999
999
17

CO: MP: TRACS:
CH 324.0 H677901C
MA 198.0 H582501C
MO 0.0 H684301C
NA 38.9 H637701C
MA 0.0
MA 8.0 H711001C
MA 234
MA 33,5 H624001C
MA  36.0 H693601C
MA 56.6 H666501C
CN 320.0 H460101C
SC 0.1
CH 24.0
GE 151.0 H303004C
AP 328.0
AP 390.0 H602501C
YU 5.5 H577403C
YU 9.1 H577404C
YU 26.0 H577407C
MA 27.0 H688901C
MA  30.1 H689101C
NA 336.9 H633601C
NA 350.0 H621401C
YV ASP
CN 3229 H557202C
NA 390.0
PM  20.0 H690701C
PN 122.4 H608201C
MA 0.0
PN 173.0 HX17601C
SW 0.0 H660802C
MA 0.0
YU 999 H686201C
CN 322.0

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

092-A(003)
093-B
095-C-513

101-A
101-B

160-A-500

191-A
191-C-(003)
191-D( )A
191-E-505

900-A(054)
900-A(057)
202-B-513
202-B-512
260-C(003)A
260-C(003)A
900-555

264-A-502

287-A(002)

347-A-502
999-A-505

999-A(051)
017-B

DIST:
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PROJECT NAME:

SR92 @ BUFFALO SOLDIER TRAIL
WICKENBURG BY-PASS

LAKE HAVASU STATE PARK

JACK'S CANYON BRIDGE #1036
PRINCESS DR TO SR 202L
NORTHERN AVE - 31ST AVE

I-17 TO PRINCESS DR

64TH STREET TI

PRINCESS DR TO JCT 202L (RED MTN)
LOOP 101 GUADALUPE TO LOOP 202
VAN'S TRADING POST TO E OF SR 264
SR 189 @ MP 0.095

ELFRIDA

MP 151 - THREEWAY

STANDARD PARALLEL - WITCH WELL
WIDE RUINS

AVEE 1/2 - AVE B

AVE B - RANGE BOUNDARY

40TH STREET TO I-8

UNIVERSITY DR - SOUTHERN AVE

US 60/202L TI

SR-260, WILLS STREET - JCT US-60
PORTER MTN RD - WOODLAND RD
FORT VERDE STATE PARK

TUBA CITY - COAL MINE ROAD
POLACCA

SR 286 SASABE - ROBLES RANCH HWY
SR 287 & ELEVEN MILE CORNOR RD
HAPPY VALLEY RD TO I-17

SR347 MARICOPA-CASA GRANDE HWY
STATEWIDE VMS, PHASE 7

MAG REGIONWIDE

SAN LUIS Il PORT OF ENTRY

MUNDS PARK TI

TYPE OF WORK:

INTERSECTION IMPROVEMENT
CONSTRUCT BY-PASS
CONSTRUCT ROAD, PH Il

DECK REHAB & SCOUR RETROFIT
CONSTRUCT FMS

DSGN & CNST MEDIAN LANDSCAPING
DESIGN & CONSTRUCT FMS
CONSTRUCT NEW TI
CONSTRUCT HOV LANES

NEW FACILITIES - ENGINEERING
RDWY WIDNING & DRAINGE IMPRVMT
DRAINAGE IMPROVEMENTS
CONSTRUCT PATHWAY

CST ROADWAY & BRIDGE APPROCHS
2' MILL & RPL + 1/2" AR-ACFC
PASSING LANES

CST 4 LANE DIVIDED HIGHWAY

CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT ROADWAY WIDENING
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
MULTI-USE PATH

MULTI-USE PATH
CONSTRUCT (PARK ROAD)

ARFC OVERLAY & ROCKFALL CNTMNT
INSTALL BOX-CULVERTS

REPAIR AT LW WATER CROSSINGS
INTERSECTION IMPROVEMENTS
CONSTRUCT INTERIM ROADWAY
CONSTRUCT TRAFFIC SIGNAL
CONSTRUCT VMS SIGNS STATEWIDE
CONSTRUCT RAMP METERS
CONSTRUCTION

DESIGN TRAFFIC INTERCHANGE

Page 3 0of 9

BID
DATE:

TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
DESIGN FY 07

DESIGN
FIRM:

KHRS1
SVGW1

PRFJ1

TBA
TBA
AZSM1
AZCS1

SVBW1
TBD
TBA
TBA

WERS1
KHAO1
DRDN1
CHTB1
OLJK1
CDEC1

TBA

EECA1

TBA

TBA



3RD SORT: BID DATE, RTE, MP

ITEM
#:

10406
14403
10805
10207
10307
10507

10701
40606
21306
21206

19103

CPSI

D:

QGIC
AR1E
LC1G
QLIF
QNIF
RBIF
NS1H
NU1H
0S1G
NO1H
NP1H
NV1H
PD1G
FU1G
XV1E
HE1B
HE1H
DW1G
DV1G
QCIH
PE1G
WU1E
PJ1H
231G
PT1G
TQiC
LH1H
DZ1H
0Q1G
XJ1G
PP1G
ZS1E
CN1H
KZ1F

RTE:

19
82
85
95
95
260
0000
0000
0000
0000
0000
0000
0000
0000
0000
17
101L
999
999
0000
0000
0000
0000
0000
0000

10

95
0000
0000
0000
0000
0000
0000

CO:

SC
SC
MA

LA
MO
YV
MA
MA
MA
MA
MA
MA
MA
MA
MA
YV
MA
SW
SW
MA
MA
MA
MA
MA
MA
YU
MA
YU
MA
MA
MA
YU
CN
YU

4.9
0.0
120.0
125.0
190.0
208.8
0.0
0.0
0.0
0.0
0.0
0.0
PHX
CHN
PEO
251.9
2.0
0.0
0.0
0.0
PHX
CHN
MMA
SCT
T™MP
71.0
148.0
10.0
GIL
GLN
PVY
SLS
WIL
YYU

MP:

SS55701C

§S554701C
S$S61201C
§561701C

SL54401C
§554201C
S§551001C
H415301C
H666601C
H598003C
H598002C
SL60301C
SL53802C
SL45601C
SL59701C
S§S558701C
SL51001C
H524101C
H695601C
HX16901C
SL54001C
SS58601C

5548201C
SL47001C
SH28201C

TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

019-A

095-C
095-C
260-A
CM -CDY-0(011)A
GDY-0-417
CM -GIL-0(012)A
CM -TMP-0(028)A
CM -PHX-0(057)A
CM -SCT-0(015)X
TEA -PHX-0(051)
CM-CHN-0(022)A
CM*-PEO-0(003)A
NH -17-1-(345)

900-A(070)
HES -900-A(069)A

TEA-CHN-0-(014)

SCT-0(016)A
TEA -TMP-0(021)
008-1(200)A

095-A-504
TEA -GIL-0(015)
CM -GLN-0(029)A
CM -PVY-0(002)A
CBI -SLS-0(1)P
TEA -WIL-0(002)P
HES -YYU-0(29)A

DIST:

< M < mmMmM<m< mMmMmM™MmMmMMmMmMTmMmMMmMmMTImMMmMIM T mMmTImMmMTImMmMTMmMmMTMmMTMTMmMMM T X < < n -

PROJECT NAME:

COUNTRY CLUB RD TO RUBY ROAD
PATAGONIA LAKE (SONOITA CREEK)
SR-85, BETWEEN I-8 & I-10

SR 95 @ MP 125

NORTH OF LAKE HAVASU CITY
COTTONWOOD - CAMP VERDE
CHANDLER HEIGHTS ROAD

VAN BUREN @ BULLARD WASH
EASTERN CANAL (GUADALUPE-ELLIOT)
UNIVERSITY DRIVE

44TH ST @ INDIAN SCHOOL ROAD
SCOTTSDALE ROAD

CAMELBACK RD/ 20TH ST & 24TH ST
RYAN RD, CITY OF CHANDLER

NEW RIVER TRAIL (NORTHERN-GRAND)
SUNSET POINT REST AREA

I-10 TO I-17

SW NON-INTERSTATE - WSTRN REGION
SW NON-INTERSTATE - NRTHN REGION
DOWNTOWN TEMPE TRANSIT CENTER
PEDESTRIAN SCHOOL SAFETY ZONES
PASEO MULTI-USE PATH PH |

BUSH HWY USERY PASS-STWRT MTN DAM
HAYDEN RD AT VIA DE VENTURA
UNIVERSITY DR SOUTH - UPRR PTHWY
AZTEC - COUNTY LINE

I-10 VAN BUREN - BASELINE

US 95 @ AVE G

CONSOLIDATED & EASTERN CANALS
59TH AVE, OLIVE TO MTN VIEW ROAD
LINCOLN DRIVE

SAN LUIS PORT OF ENTRY

ARIZONA STATE RAILROAD MUSEUM
COUNTY 8TH STREET & SOMERTON AVE.

TYPE OF WORK:

DESIGN FRONTAGE RD

DESIGN

DESIGN, R/W, & UTILITIES
DESIGN PASSING LANE

DESIGN PASSING LANE

DESIGN PASSING LANE

PAVE DIRT ROAD

BRIDGE APPROACHES
CONSTRUCT MULTI-USE PATH
PEDESTRIAN PATHWAY
INTERSECTION RECONSTRUCTION
DESIGN ITS PROJECT
PEDESTRIAN IMPROVEMENTS
PAVEMENT OVERLAY
CONSTRUCT MULTI-USE PATH
REHAB REST AREA

CONSTRUCT FMS

SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS
CONST & FURNISH BIKE STATION
PEDESTRIAN SAFETY ISLANDS
CONST MULTI-USE PATH
CONSTRUCT BIKE LANES
INTERSECTION IMPROVEMENTS
CONSTRUCT MULTI-USE PATHWAY
MILL AND REPLACE

CONST QUIET PAVEMENT PH VI
CONSTRUCT TRAFFIC SIGNAL
CONSTRUCT 4 PED BRIDGES
ADD TURNING LANES

MULTI-USE PATH

ACCESS IMPROVEMENT
RESTORE HISTORIC LOCOMOTIVE
INTERSECTION IMPROVEMENTS
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BID
DATE:

DESIGN FY 07
DESIGN FY 07
DESIGN FY 07
DESIGN FY 07
DESIGN FY 07
DESIGN FY 07

FY 07

FY 07

FY 07

FY 07

FY 07

FY 07

FY 07

FY 07

FY 07

SEP 06

SEP 06

SEP 06

SEP 06

FY 07

FY 07

FY 07

FY 07

FY 07

FY 07

OCT 06

OCT 06

OCT 06

FY 07

FY 07

FY 07

FY 07

FY 07

FY 07

DESIGN
FIRM:

TBA
TBA

TBA
TBA
TBA

STJB1



3RD SORT: BID DATE, RTE, MP

ITEM
#:

14707

15807

80899

80007

10310
10108
14406

21606
20206

10900
43708
13603

CPSI
D:

DI1H
WL1G
MW1G
ZD1F
OX1G
SRIF
EB1H
NT1F
NY1H
NX1H
OT1G
SUIF
ZN1E
FB1G
FALG
RU1H
S9SP
VAIH
UZ1H
VB1H
VL1E
XL1G
TP1C
SX1H
GM1H
ZZ1F
VB1E
EN1G
OP1E
3WSP
HX1G
AR1B
SQ1H
GM1C

RTE:

40
89
0000
0000
0000
0000
260
260
0000
0000
0000
0000
0000
40
40B
79
101L
0000
0000
0000
202L
70

10
10
10
10
10
10
10
10
10
17
17

CO:

NA
YV
MA
MA
MA
MA
NA
AP
MA
MA

Gl
MA
PN
CN
CN
PM
MA
MA
MA
MA
MA
GH
YU
MA
PN
PM
PM
PM
PM
PM
PM
PM
MA
YV

284.0
318.0
PEO
CHN
MES
PEO
356.0
394.0
0.0
0.0
GLB
MES
PPN
239.0
193.2
136.3
48.0
0.0
0.0
FTH
233
331
29
124.0
212.0
232.4
260.0
260.0
261.0
288.4
288.4
288.6
0.0
263.0

MP: TRACS:

H597501C
SS55901C
§553901C
SS556301C
§552401C

H619901C

SL50401C
SS48501C
SB41001C

H657201C
H708601C
H387501C
SS64501C
§564401C
SS64601C
H689001C

H524001C
H709601C
H653001C
H458203C
H640401C

H634801C
H239001C

H239101C

H426901C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

CM-PEO-0(004)A
CM-CHN-0(021)A
CM -MES-0(027)X
CM-PEO-0(005)A

CM -GIL-0(019)A
CM -GIL-0(018)A
TEA -GLB-0(002)A
CM-MES-0(020)A
BR -PPN-0-(169)

101-B
CM -AVN-0(200)A
CM -GIL-0(200)A
STP -FTH-0(200)A
202-B-514
070-A-310

010-E

010-E(008)A
010-E

10-5-(068)N

17-2( )

DIST:

o mnw n n 444 4 4 < ommmmmae T I dm@eemmMmQ@E@eEEO MmMmmTImMmMMmM T I

PROJECT NAME:

LEROUX WASH EB & WB

SR 89/ SR 89A Tl
CAREFREE HWY LK PLSNT/BRDS CNL
56TH ST @ CHANDLER BLVD

REAL TIME SGNL-PHS 1 SUPRST SPRNG
83RD AVE & THUNDERBIRD RD

SR 260, MP 356-357.6

CRESENT LAKE HIGHWAY

WESTERN- POWERLINE TRL (PH 3)
WESTERN-POWERLINE TRL PHASE 2
GLOBE GTWY,PH2-HWY 60 @ HILL &0AK
SOUTH CANAL

KELVIN BRIDGE - #8441
DENNISON TO COUNTY LINE

PINE SPRINGS TO SWITZER CANYON
SR79,MP 136.27@AAR/DOT #742-407-P
PIMA ROAD EXTENSION
MCDOWELL RD

GILBERT HERITAGE DISTRICT

SHEA BLVD

POWER RD - UNIVERSITY DR

US 70 PIMA TO THATCHER
ADONDE RD - MOHAWK CANAL
SARIVAL TO 101L (AGUA FRIA)
PICACHO OP TO PINAL AIR PARK ROAD
PINAL AIR PARK RD - TANGERINE RD
110/ I-19 (FMS, PHASE 2)

10/ 1-19 TI

6TH AVE T

CIENEGA CREEK - MARSH STATION PH1
CIENEGA CREEK-MARSH STATION PH I
PANTANO RR UP/CIENEGA CREEK SECT
DOVE VALLEY ROAD

CORDES JCT Tl

TYPE OF WORK:

SCOUR RETROFIT

CONSTRUCT TI

PAVING DIRT ROADS

CONST RIGHT TURN LANES

INSTALL REAL-TIME SIGNAL SYSTM
INTERSECTION IMPROVEMENTS
RW FENCING

CONSTRUCT TURN LANES

DESIGN MULTI USE PTH

DESIGN MULTI USE PTH
CONSTRUCT INTERSECTION ENHANCE
DESIGN MULTI-USE PATH

BRIDGE REPLACEMENT

RR 4" TL 2" PL & 2" AC & ARFC

RR 3" & ARFC

INSTALL CONCRETE RR X-ING SRFC
CONSTRUCT ROADWAY
PEDESTRIAN IMPROVEMENTS
PEDESTRIAN SIDEWALK, LANDSCAPE
ROADWAY WIDENING

CONSTRUCT LANDSCAPE

DESIGN SLOPE FLATTING

SPOT REPAIR & RR ARFC
CONSTRUCT HOV/GPL

CONSTRUCT ROADWAY WIDENING
CONSTRUCT WIDENING & STRUCTURE
EXTEND ITS ALONG I-10 & I-19
CONSTRUCT LANDSCAPING
SIDEWALKS AND ARTISTIC FENCING
RAILROAD GRADE & DRAIN

NEW RAILROAD TRACKS
CONSTRUCT STRUCTURE
CONSTRCT TI (CITY ADVANCEMENT)
RECONSTRUCT TI
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BID
DATE:

NOV 06
NOV 06
FY 07
FY 07
FY 07
FY 07
DEC 06
DEC 06
FY 07
FY 07
FY 07
FY 07
FY 07
JAN 08
JAN 08
IGA FY 08
IGA FY 08
FY 08
FY 08
FY 08
MAR 08
APR 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08

DESIGN
FIRM:

EEJM1

TBD

TBA
TRMM1

HDMB2

HDJC1



3RD SORT: BID DATE, RTE, MP

ITEM
#:

18606
11605
23701
10908
14407
10706
40608
11505
10906

13306
20205
16604
19706
12904
11106

81606
18006
14002
11708

12303

11606
12006
43208

48499

14601

13208
15708
41608

CPSI
D:

MV1H
MU1F
MT1C
ZY1D
ZN1F
PRSP
ZP1B
GUIH
EN1E
QT1C
EO1E
JD1H
LP1E
CF1G
RV1E
PI1E
KH1C
SD1E
cUl1G
QHSP
DH1G
FF1C
SL1E
LvVic
AJIC
SF1F
ST1H
LWIC
RG1B
HY1G
EC1H
LE1G
UILH
TY1H

RTE:

17
17
40
40
60
60
60
74
77
77
77
79
85
86
86
89
92
93

101L

153

189

191

191

191

191

195

202L

260

260
10
40
93
95

202L

CO:

YV
YV
MO
AP
PN
PN
NA
MA
PM
Gl
NA
PN
MA
PM
PM
CN
CH
MO
MA
MA
SC
CH
GH
AP
AP
YU
MA
YV
Gl
PM
MO
MO
MO
MA

293.0
299.0
3.0
340.0
213.0
220.0
341.7
20.0
77.5
145.0
364.0
124.0
130.7
112.0
145.6
523.5
328.3
10
51.0
0.0
0.1
62.0
94.3
367.0
417.5
13.6
0.0
208.6
263.1
288.4
56.5
101.8
0.0
0.0

MP: TRACS:

H613601C
H506404C
H552601C
H466203C
H684501C
H466301C

H545901C
H511101C

H595507C
H649101C
H543401C
H584001C
H459601C

H693701C
H544001C
H528205C
H416501C
H503705C
H436001C
H451801C
H577405C

H469901C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

040-A
040-E(001)

060-D-508
026-2

077-A
077-A
077-B

NH -085-B(011)
085-B
577( )
093-A

101-C(004)
153-A
189-A(005)X

191-B

077-1
900-1(055)

DIST:

mXxX X X »w vt otm<IIOOLOAmMmmXXOnmT-H-H4-<-IT® MBI XRTT

PROJECT NAME:

MCGUIREVILLE TI

YAVAPAI COUNTY - JCT SR 179 (SB)
NEEDLE MOUNTAIN REST AREA
SANDERS PORT OF ENTRY
FLORENCE JCT - QUEEN CREEK
BOYCE THOMPSON STATE PARK
SHOW LOW CREEK BR, #00383

60 - 303, MP 20 - MP 22(EB & WB)
CALLE CONCORDIA - TANGERINE RD
MP 145 - MP 147

MP 364 - 372

SR 79 ORACLE JCT - FLORENCE HWY
MP 130.71 - MP 137.00

TOWN OF SELLS

MP 145.6 - BRAWLEY WASH

JCT 89A - NORTH

CARR CANYON RD - HUNTER CANYON
HOOVER DAM TO MP 17

SR 202L (RED MTN) TO BASELINE RD
SUPERIOR AVE - UNIVERSITY DRIVE
MARIPOSA PORT OF ENTRY, NOGALAS
COCHISE SPRR OP #2530

TEN RANCH TO OWL CANYON (SEG lII)
NAHATA' DZIIL ROAD - SANDERS TI
BURNSIDE JUNCTION - NORTH
RANGE BOUNDRY TO 40TH STREET
LINDSEY ROAD TO GILBERT ROAD
WESTERN DR-HAYFIELD DRAW WB (1A)
LITTLE GREEN VALLEY

CIENEGA CREEK-MARSH STATION PHIII
RATTLESNAKE WASH Tl

ANTELOPE WASH

LAKE HAVASU STATE PARK

I-10 EAST/SANTAN TI TO 51ST AVE

TYPE OF WORK:

TRAFFIC INTERCHANGE IMPROVEMNT
RR (4"TL, 3"PL) + RR ARFC

CONST REST AREA & POE BYPASS
RECONSTRUCT POE

RECONSTRUCT ROADWAY (WIDENING)
CONSTRUCT ROAD

CONSTRUCT BRIDGE

CONSTRUCT PASSING LANES

WIDEN TO 6 LANES

ROADWAY CONSTRUCTION
CONSTRUCT PASSING LANE

EXTEND RCB CULVERTS

ROADWAY RECST (UTILITIES INCL)
CONSTRUCT ROADWAY WIDENING
EXTEND BOX CULVERTS

2" AC + ARFC

WIDEN TO 4 LANES WITH LT TURNS
CONSTRUCT ROADWAY WIDENING
CONSTRUCT HOV LANES
CONSTRUCT ROADWAY

CONST PARKING & RD IMPROVEMENT
BRIDGE REPLACEMENT.

CONSTRUCT PARALLEL ROADWAY
RECONSTRUCT 3 BRIDGES AND RDWY
ROADWAY WIDENING

CST 4 LANE DIVIDED HWY, PH A
DESIGN & CONST MULTI-USE PATH
CONSTRUCT NEW WB ROADWAY
RECONSTRUCT ROADWAY

REMOVE RAIL & BRIDGE, CONST ML
DESIGN NEW TI

DESIGN NEW ROADWAY

DESIGN (LAUNCH RAMPS)

DESIGN ROADWAY
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BID
DATE:

TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
JUN 08
DESIGN FY 08
DESIGN FY 08
DESIGN FY 08
DESIGN FY 08

DESIGN
FIRM:

TBD

CBTS1
TBA

AMJC1
DMEC1

DMCR1
TBA
TBA
TBD

MBAP1
TBA
JDE

PBDB1
TBA

TBA
TBA
HDGB1
HZDH1
SVSG1
TBA
PBDL1

AMMD1
AMRM1

TBA

TBD



3RD SORT: BID DATE, RTE, MP

ITEM
#:

41608

15108

16006

10103

10106
43509

40309

10007
14004
13607
10209

13409

12604

13706

80407
22802

CPSI
D:

UC1H
OR1G
QD1H
IM1H
QF1H
NY1E
NZ1E
oViG
EX1G
GL1A
BK1G
NW1H
QTIF
TO1H
FX1C
EM1G
RB1E
SRIH
EP1G
AH1G
FC1G
GO1H
EX1F
AQIE
QG1F
MC1G
Qvic
TQ1H
AGSP
JP1C
LVIF
SIIE
VJIE
uxic

RTE:

2021
0000
0000
0000
0000
0000
0000
0000

40
0000

191
0000

101L

10
10
10
10
17
19
60
60
60
60
80
85
85
86
87
87
89
93
101L
153
160

CO:

MA
MA
MA
MA
MA

Gl

Gl
MO
MO
MA
GH
NA
MA
MA
MA
PM
CH
MA
PM
LA
MA
MA
PN
CH
MA
MA
PM

Gl
NA
YV
MO
MA
MA
CN

0.0
0.0
GLN
PHX
SCT
GGl
GGl
LHV
8.0
SCT
0.0
0.0
53.5
124.0
161.2
252.8
302.8
215.0
58.7
31.0
85.0
138.0
230.0
316.0
120.5
149.4
141.1
263.0
346.0
313.7
92.5
0.0
0.0
311.5

MP: TRACS:

S554801C
SL60501C
SL59101C
SL60201C
SH27901C
SB40001C
SL51201C
H656901C
SL39401C
H684401C
S$561501C

H505101C

H624101C

H657301C

H395701C
H617701C

H527401C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

CM -GIL-0(013)A
TEA -GLN-0(201)B
TEA -PHX-0(163)
TEA -SCT-0(200)B
HES-GGI-0(405)P
BR -GGI-0-(005)
TEA -LVH-0(003)A

TEA -SCT-0(008)A
191-A-504
PLH -NNA-0(011)A

010-F

060-D
080-A

089-B
093-B
101-A
153-A

160-A-(001)

DIST:

E
E
E
E
E
G
G
K
K
E
S
G
E
E
E
T
S
E
T
Y
E
E
G
S
E
E
T
P
H
P
K
E
E
F

PROJECT NAME:

I-10 EAST/SANTAN TI TO 51ST AVE
EASTERN CANAL (ELLIOT TO WARNER)
OLD ROMA ALLY FRM GLENDALE-GLENN
ARCADIA DR IND SCHL RD- AZ CAN
CRSSCUT CANAL-THOMAS-INDIAN SCHL
JESSE HAYES ROAD

ICE HOUSE CANYON WASH BR #8193
MAGNOLIA DRIVE TO ACOMA BLVD
LAKE HAVASU Tl - WALNUT CREEK, WB
AZ CANAL AT GOLDWATER UNDERPASS
ROPER LAKE

LONE PINE DAM ROAD

BALBOA DRIVE

SARIVAL TO DYSART (OUTSD WIDENNG)
SR 202L (SANTAN) TO RIGGS ROAD
RUTHRAUFF RD - PRINCE RD

SR 90 - OCOTILLO TI

SR 101L TO CAREFREE HWY (SR 74)
VALENCIA - AJO WAY (SR 86) PH Il

JCT I-10 - REIFIA CROSSING

AGUILA TO WICKENBURG

303L (ESTRELLA) TO 99TH AVE

OAK FLAT - DEVIL'S CANYON

TOMBSTONE COURTHOUSE STATE PARK

MP 120.54 - MP 122.99

MP 149.40 - MP 152.01

MP 141.1 TO RESERVATION BOUNDRY
TONTO NATURAL BRIDGE

HOMOLOVI RUINS STATE PARK
INTERSECTION US 89 & SR 69

SB, MCGARRY'S WASH

I-10 TO MC 85 (99TH AVE)

SUPERIOR AVE - UNIVERSITY DRIVE
JCT 89 - VAN'S TRADING POST

TYPE OF WORK:

DESIGN & R/W

CONSTRUCT MULTI-USE PATH

SYS ENHANC-OTHER ENHANCEMENTS
MULTI-USE PATHWAY

SYS ENHANC-OTHER ENHANCEMENTS
ROADWAY IMPROVEMENTS

BRIDGE REPLACEMENT

CONSTRUCT MULTI-USE PATH

RR 5" TL & 3" PL & 2" AC ARFC
CONSTRUCT UNDERPASS
CONSTRUCT ROAD PH I

CONST BRDG/APPCH RDS

CST MULTI-USE PATH BRIDGE
CONSTRUCT HOV/GPL

CONST HOV & GEN PURPOSE LANE
RECONSTRUCT ROADWAY

RECNST SR90 Tl & ADD PASSNG LN
CONSTRUCT LANDSCAPE

CONST MAINLINE RECONSTRUCTION
PAVEMENT PRESERVATION

SYS PRES-RSTOR/REHAB/RESURFACE
WIDEN ROADWAY

CONSTRCT PASSING/CLIMBING LANE
CONSTRUCT NEW VISITORS PARKING
CONSTRUCT ROADWAY
RECONSTRUCT & WIDEN
CONSTRUCT ROADWAY WIDENING
CONSTRUCT NEW ROAD
CONSTRUCT ROAD

TI IMPROVEMENT & STUDY
CONSTRUCT PARALLEL ROADWAY
WIDEN ROADWAY

CONSTRUCT LANDSCAPE

2" ARAC & ARFC & TURNLANE
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BID
DATE:

DESIGN FY 08
FY 08
FY 08
FY 08
FY 08
FY 08
FY 08
FY 08

OCT 07
FY 08
NOV 07
FY 08
IGA FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09

DESIGN
FIRM:

TBD

TBD
PALL1
ENBS2

TBA

TBA

TBA

TBA
TBD

PARM1

TBA
TBA



3RD SORT: BID DATE, RTE, MP

ITEM
#:

41209
40808
41109

15208
13509
40809
21301
40008
13008
11107
43010

40310

40510

40610
11108

11508

40810
11710
41210
13005
11902
13910
41310
43011

CPSI

D:

JE1H
UK1H
HY1H
IALH
HZ1H
EQLG
NSSP
TZ1H
UD1H
LY1C
GH1H
BB1G
PJIF
GK1H
EO1G
GP1H
GQIH
GT1H
AY1G
EE1F
TP1H
ES1G
AZ1G
TDSP
LUIF
HG1H
RJ1C
UAIH
MJ1E
RH1B
GY1H
UE1H
GGIH
XQ1F

RTE:

202L
202L
202L
202L
202L
19
89A
89A
202L
260
10
10
10
17
19
60
60
74
7
82
85
86
86
89
93
101L
160
202L
260
260
86
202L
10
15

CO:

MA
MA
MA
MA
MA
PM
YV
CN
MA

Gl
MA
PM
PM
MA
PM
MA
MA
MA
PM
SC
MA
PM
PM
CN
MO
MA
NA
MA

Gl

Gl
PM
MA
MA
MO

0.0
0.0
8.0
10.0
10.0
60.6
ASP
ASP
0.0
258.0
133.0
247.4
248.0
204.9
34.0
148.9
172.0
13.0
82.0
38.0
122.0
137.1
159.5
546.5
121.3
55.0
375.9
0.0
269.0
269.0
132.8
0.0
125.0
9.0

MP: TRACS:

H598701C

H475301C
H617601C

H469802C
H469801C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

202-A(AQN)

010-D

077-A

086-A

260-B

DIST:

E
E
E
E
E
T
F
F
E
P
E
T
T
E
T
E
E
E
T
T
Y
T
T
F
K
E
H
E
P
P
T
E
E
F

PROJECT NAME:

I-10/SR 51 Tl - SR 101L, EB

51ST AVE TO I-10 WEST
RURAL RD - SR-101 WB
SR-101L TO SR-87
SR-101L TO GILBERT RD
IRVINGTON RD Tl

RED ROCK STATE PARK

SLIDE ROCK STATE PARK

I-10 EAST/SANTAN TI TO 51ST AVE
LION SPRINGS SECTION

SR 101L (AGUA FRIA) TO I-17
CORTARO ROAD T

INA ROAD T

BETHANY HOME RD TO NORTHERN AVE
CANOA TI - CONTINENTAL T

SR 101L (AGUA FRIA) - MCDOWELL RD
110 TO SR 101L (PRICE)

US 60 - 303L, MP 13 - MP 15 (EB)
TANGERINE RD-PINAL CO LINE

SR 82, MP 38-39.5

SR 85 IMPROVEMENTS

SAN PEDRO RD SEGMT MP 137.1-141.1
VALENCIA ROAD - KINNEY ROAD
PAGE REST AREA

SB TOMPKINS CANYON
BASELINE RD TO SR 202L (SANTAN)
JCT SR 564 - TSEGI, PH |

51ST AVE TO I-10 WEST

DOUBTFUL CANYON SECTION
DOUBTFUL CANYON SECTION

KITT PK RD SEGMENT MP 132.8-137.1
I-10 EAST/SANTAN TI TO 51ST AVE
303L TO SARIVAL ROAD

FARM ROAD T

TYPE OF WORK:

WIDEN ROADWAY

CONSTRUCT ROADWAY

WIDEN ROADWAY

CONSTRUCT FMS

CONST HOV/SOV LANES

DESIGN TI

DESIGN

DESIGN (ADD'L PRRKING )

DESIGN AND R/W

DESIGN (ROADWAY)

CONSTRUCT GNRAL PURPOSE LANES
CONSTRUCT NEWTI

RECONSTRUCT TI & MAINLINE
DSGN/CONST PED WLKWY ALNG FRTG
CONST ROADWAY (NB FRONTAGE RD)
WIDEN ROADWAY

CONSTRCT GENERAL PURPOSE LANES
CONSTRUCT PASSING LANE

CST ROADWY WIDENING TO 6 LANES
SLOPE FLATTENING

CONSTRUCTION

WIDEN ROADWAY TO 40'

CST ROADWY WIDENING TO 4 LANES
CONST REST AREA & VISITOR CNTR
CONSTRUCT NEW 2-LANE SB RDWY
CONSTRUCT HOV LANES

CONST DUAL PASSING LNS
CONSTRUCT ROADWAY
CONSTRUCTION WATER
RECONSTRUCT ROADWAY

DESIGN (ROADWAY WIDENING)
DESIGN & R/W

CONSTRUCT HOV/GPL

CONSTRUCT NEW UNDERPASS
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BID
DATE:

TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 09
DESIGN FY 09
DESIGN FY 09
DESIGN FY 09
DESIGN FY 09
DESIGN FY 09
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
TBD FY 10
DESIGN FY 10
DESIGN FY 10
TBD FY 11
TBD FY 11

DESIGN
FIRM:

TBD

TBA
TBA

TBA

TBA

RSKP1

TBD

TBA

PBMY1

TBD

SVBW1

TBD



3RD SORT: BID DATE, RTE, MP

ITEM
#:

11207

10506
12910
10610

12405

11410

43109
11406
12010
41211
12510
41811
40311
40511
41111
40811
41011
41411
41411
41311
41611
41711

CPSI
D:

QKi1C
EM1E
GS1H
XG1G
V1A
DJ1G
HC1H
AALC
HF1H
SK1E
EB1E
UB1H
HI1H
UH1H
TS1H
TRIH
UJ1H
TU1H
TVIH
UG1H
UG1H
UF1H
TX1H
TW1H
TALH

RTE:

19
40
60
70
89A
90
93
95
101L
191
191
202L
260
303L
17
17
101L
101L
101L
202L
202L
202L
202L
202L
40

CO: MP: TRACS:
PM  58.7 H510501C
CN 205.0 H545701C
PN 222.3
Gl 253.4
CN 399.0 H413401C
CH 3235
MO 104.1
YU 32
MA  31.0
GH 918
AP 446 H543801C
MA 0.0
NA 317.2
MA 0.0
MA 0.0
MA 215.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
CN 198.0

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER: DIST: PROJECT NAME:
VALENCIA RD - AJO WAY (JCT SR 86)
WALNUT CANYON (WB)
SILVER KING SECTION
RAILROAD OVERPASS TO JCT SR 77
366- AIRPORT ROAD TI (JW POWELL BLVD)
CENTRAL AVE-MONSON RD E
SB RANCH ROAD
063-1 AVENUE 9E TO ABURDEEN ROAD
TATUM BLVD - PRINCESS DRIVE
191-B DIAL WASH TO TEN RANCH (SEG II)

CHINLE SOUTH

51ST AVE TO I-10 WEST
HEBER - SHOW LOW EB & WB
I-10 TO US 60 (GRAND AVE)
ARIZONA CANAL - 101L

101L- CAREFREE HIGHWAY
SR 51 TO PRINCESS DRIVE
BEARDSLEY ROAD Tl
I-17 TO SR 51
RURAL RD TO SR 101L
RURAL RD TO SR 101L

I-10 EAST/SANTAN TI TO 51ST AVE
DOBSON ROAD TO I-10
DOBSON ROAD TO I-10
BUTLER AVE Tl

mm mmMmMMmMmMMmMmmMMmMmMMmMmMmMmQ@EeemIonum-<XxXOoOTe o 7m-H

TYPE OF WORK:

WIDEN ROADWAY

RCST RDWY (REPRFIL VERT CURVS)
RECONSTRUCT ROADWAY

CONST NEW RDWAY & RR STRUCT.
CONSTRUCT INTERSECTION IMPR
WIDEN TO 5 LANES

CONSTRUCT PARALLEL ROADWAY
RECNST FORTUNA WASH BRG
CONSTRUCT HOV

CONSTRUCT PARALLEL ROADWAY
ROADWAY WIDENING

CONSTRUCT ROADWAY
CONSTRUCT PASSING LANES
CONSTRUCT NEW FREEWAY
DESIGN FMS

DESIGN FMS

DESIGN FMS

DESIGN TI

DESIGN FMS

DESIGN GPL

DESIGN GPL

R/W ACQUISITION

DESIGN FMS

DESIGN HOV/RAMP

SYSTEM ENHANCEMENT-ENGINEERING

Page 9 of 9

BID
DATE:

TBD FY 11
TBD FY 11
TBD FY 11
TBD FY 11
TBD FY 11
TBD FY 11
TBD FY 11
TBD FY 11
TBD FY 11
TBD FY 11
TBD FY 11
TBD FY 11
TBD FY 11
TBD FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
TBD FY 12

DESIGN
FIRM:

TBA
TBA

TBA

TBD

TBD

TBD

TBD
TBD
TBD

RBML1



4TH SORT: TRACS #

ITEM
#:

43109
10209

21301

48499

13208
15208
41209

41109

41408
12510
11710
10805
13607
10306
14305
10507
10106

17507
16006

10207
40507
10406

CPSI

D:

JDIH
HF1H
MC1G
LY1H
LY1C
LX1H
LWic
LP1G
LE1G
NSSP
JE1H
NV1H
IALH
HZ1H
HY1H
HY1G
HX1G
HJ1H
HI1H
RJ1C
LC1G
QG1F
RE1E
RD1E
RB1F
RB1E
Qvic
QX1H
QTIF
QO1H
MV1H
QLIF
HD1H
QGIC

RTE:

79
101L
85
40
260
40
260
78
93
89A
202L
0000
202L
202L
202L
10
10
303L
260
160
85
85
17
17
260
10
86
10B
101L
15
17
95
101L
19

CO:

PN
MA
MA
YV
Gl
YV
YV
GE
MO
YV
MA
MA
MA
MA
MA
PM
PM
MA
NA
NA
MA
MA
CN
MA

CH
PM
LA
MA
MO
YV
LA
MA
SC

124.0
31.0
149.4
142.5
258.0
112.8
208.6
170.0
101.8
ASP

0.0
0.0
10.0
10.0
8.0
288.4
288.4
0.0
317.2
375.9
120.0
120.5
322.0
215.0
208.8
302.8
141.1
17.5
53.5
13.2
293.0
125.0
0.0
4.9

MP: TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

202-A(AQN)
CM -SCT-0(015)X

017-B
017-A
260-A
010-F

095-C

019-A

DIST:

- m < v mm< - w vt mmTm<IC@MmMmOoOOooumTIMmMTMmTMmMmTIMm™TTZXO®w T X T Xx mm-+H

PROJECT NAME:

SR 79 ORACLE JCT - FLORENCE HWY
TATUM BLVD - PRINCESS DRIVE

MP 149.40 - MP 152.01

PARTRIDGE CREEK BRIDGES

LION SPRINGS SECTION

AUDLEY ROAD OP, EB&WB,1520 & 1521
WESTERN DR-HAYFIELD DRAW WB (1A)
USFS AP-SITGRV CLFTN RNGR STN
ANTELOPE WASH

RED ROCK STATE PARK

I-10/SR 51 Tl - SR 101L, EB
SCOTTSDALE ROAD

SR-101L TO SR-87

SR-101L TO GILBERT RD

RURAL RD - SR-101 WB

CIENEGA CREEK-MARSH STATION PHIII
CIENEGA CREEK-MARSH STATION PH II
HAPPY VALLEY RD TO I-17

HEBER - SHOW LOW EB & WB

JCT SR 564 - TSEGI, PH |

SR-85, BETWEEN I-8 & I-10

MP 120.54 - MP 122.99

MUNDS PARK TI

SR 101L - CAREFREE HWY (SR 74)
COTTONWOOD - CAMP VERDE

SR 90 - OCOTILLO TI

MP 141.1 TO RESERVATION BOUNDRY
WEST TI TO PARK AVE

BALBOA DRIVE

I-15- VIRGIN RIVER BRIDGES # 2-7
MCGUIREVILLE TI

SR 95 @ MP 125

PRINCESS DR TO SR 202L

COUNTRY CLUB RD TO RUBY ROAD

TYPE OF WORK:

EXTEND RCB CULVERTS
CONSTRUCT HOV

RECONSTRUCT & WIDEN

BRIDGE REHABILITATION

DESIGN (ROADWAY)

DECK REHABILITATION
CONSTRUCT NEW WB ROADWAY
HIGHWAY REALIGNMENT

DESIGN NEW ROADWAY

DESIGN

WIDEN ROADWAY

DESIGN ITS PROJECT
CONSTRUCT FMS

CONST HOV/SOV LANES

WIDEN ROADWAY

REMOVE RAIL & BRIDGE, CONST ML
NEW RAILROAD TRACKS
CONSTRUCT INTERIM ROADWAY
CONSTRUCT PASSING LANES
CONST DUAL PASSING LNS
DESIGN, R/W, & UTILITIES
CONSTRUCT ROADWAY

DESIGN TRAFFIC INTERCHANGE
RECONSTRUCT & WIDEN

DESIGN PASSING LANE

RECNST SR90 Tl & ADD PASSNG LN
CONSTRUCT ROADWAY WIDENING
RECONSTRUCT ROADWAY

CST MULTI-USE PATH BRIDGE
BRIDGE REHABILITATION

TRAFFIC INTERCHANGE IMPROVEMNT
DESIGN PASSING LANE
CONSTRUCT FMS

DESIGN FRONTAGE RD

Page 1 of 9

BID
DATE:

TBD FY 08
TBD FY 11
TBD FY 09
TBD FY 07
DESIGN FY 09
TBD FY 07
TBD FY 08
TBD FY 07
DESIGN FY 08
DESIGN FY 09
TBD FY 09
FY 07
TBD FY 09
TBD FY 09
TBD FY 09
JUN 08
TBD FY 08
TBD FY 07
TBD FY 11
TBD FY 10
DESIGN FY 07
TBD FY 09
DESIGN FY 07
TBD FY 07
DESIGN FY 07
TBD FY 09
TBD FY 09
FEB 07
IGA FY 09
TBD FY 07
TBD FY 08
DESIGN FY 07
TBD FY 07
DESIGN FY 07

DESIGN
FIRM:

TBD

AMMD1
AMJS1

TBA
TBA
TBA
TBA
TBA
TBA

TBD
TBA

TBA



4TH SORT: TRACS #

ITEM

#:

11507

11407
11107
50499

10307
13008
40810

11508
11108
14403
15307
14004

43010
11410
13910
22906
22706

CPSI

D:

PS1F
PP1G
PN1F
PJ1F
ovic
NY1H
NX1H
ON1F
BB1G
HG1H
EC1H
EB1H
DR1F
DP1G
DJ1G
DI1H
CG1G
EN1G
BWI1G
EO1E
AZ1G
AY1G
ARLE
AQLG
AQIE
AH1G
AALC
A6SP
CALG
GK1H
HC1H
GY1H
GW1H
GV1H

RTE:

60
0000
17
10
191
0000
0000
95
10
101L
40
260
189
95
90
40
264
10
10
77
86
77
82
191
80
60
95
87
10
17
93
86
80
80

CO:

MA
MA
MA
PM
CH
MA
MA
MO
PM
MA
MO
NA
SC
YU
CH
NA
NA
PM
PN
NA
PM
PM
SC
AP
CH

LA
YU
NA

LA
MA
MO
PM
CH
CH

148.9
PVY
208.9
248.0
24.0
0.0
0.0
190.0
247.4
55.0
56.5
356.0
0.1
38.0
323.5
284.0
390.0
260.0
193.0
364.0
159.5
82.0
0.0
328.0
316.0
31.0
32
346.0
60.0
204.9
104.1
132.8
364.0
364.0

MP: TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

060-B
CM -PVY-0(002)A
017-A
010-D
191-A
CM -GIL-0(019)A
CM -GIL-0(018)A
095-C

095-B-308

077-B
086-A
077-A

191-D( )A
080-A

063-1

DIST:

nuw n 4 X M<K IT <X < nonoounu€un-44xT 44T 1T n < 4 " mMm-A X mmow -4 mimm

PROJECT NAME:

99TH AVE-83RD AVE (& NEW RVR BRG)
LINCOLN DRIVE

PEORIA AVE TO GREENWAY RD

INA ROAD TI

ELFRIDA

WESTERN- POWERLINE TRL (PH 3)
WESTERN-POWERLINE TRL PHASE 2
NORTH OF LAKE HAVASU CITY
CORTARO ROAD TI

BASELINE RD TO SR 202L (SANTAN)
RATTLESNAKE WASH TI

SR 260, MP 356-357.6

SR 189 @ MP 0.095

WELLTON MOHAWK CANAL BRIDGE #343
CENTRAL AVE-MONSON RD E

LEROUX WASH EB & WB

POLACCA

1-10/1-19 Tl

STOREY RD UP & SUNLAND GIN RD

MP 364 - 372

VALENCIA ROAD - KINNEY ROAD
TANGERINE RD-PINAL CO LINE
PATAGONIA LAKE (SONOITA CREEK)
STANDARD PARALLEL - WITCH WELL
TOMBSTONE COURTHOUSE STATE PARK
JCT I-10 - REIFIA CROSSING

AVENUE 9E TO ABURDEEN ROAD
HOMOLOVI RUINS STATE PARK
HOVATTER - SR-85

BETHANY HOME RD TO NORTHERN AVE
SB RANCH ROAD

KITT PK RD SEGMENT MP 132.8-137.1
DOUGLAS STRTGC INSPECTION STATION
DOUGLAS STRTGC INSPECTION STATION

TYPE OF WORK:

WIDEN ROADWAY AND BRIDGE
MULTI-USE PATH

DRAINAGE IMPROVEMENTS
RECONSTRUCT TI & MAINLINE
CONSTRUCT PATHWAY

DESIGN MULTI USE PTH

DESIGN MULTI USE PTH

DESIGN PASSING LANE

CONSTRUCT NEWTI

CONSTRUCT HOV LANES

DESIGN NEW TI

RW FENCING

DRAINAGE IMPROVEMENTS

BRIDGE REHAB

WIDEN TO 5 LANES

SCOUR RETROFIT

INSTALL BOX-CULVERTS
CONSTRUCT LANDSCAPING
REMOVE AND REPLACE SLOPE
CONSTRUCT PASSING LANE

CST ROADWY WIDENING TO 4 LANES
CST ROADWY WIDENING TO 6 LANES
DESIGN

2' MILL & RPL + 1/2" AR-ACFC
CONSTRUCT NEW VISITORS PARKING
PAVEMENT PRESERVATION

RECNST FORTUNA WASH BRG
CONSTRUCT ROAD

SIGN REHAB

DSGN/CONST PED WLKWY ALNG FRTG
CONSTRUCT PARALLEL ROADWAY
DESIGN (ROADWAY WIDENING)
RELOCATION OF OIL TANKS

INSTALL VOICE & DATA LINES
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BID
DATE:

TBD FY 07
FY 07
TBD FY 07
TBD FY 10
TBD FY 07
FY 07
FY 07
DESIGN FY 07
TBD FY 10
TBD FY 10
DESIGN FY 08
DEC 06
TBD FY 07
MAR 07
TBD FY 11
NOV 06
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 08
TBD FY 10
TBD FY 10
DESIGN FY 07
TBD FY 07
TBD FY 09
TBD FY 09
TBD FY 11
TBD FY 09
TBD FY 07
TBD FY 10
TBD FY 11
DESIGN FY 10
TBD FY 07
IGA FY 07

DESIGN
FIRM:

TBA

TBA

TBA
TBA

TBA

TBA

TBA

TBD

TBA
TBA
TBA
TBA



4TH SORT: TRACS #

ITEM

#:

40608
40610
12910
40510

40309

40008
43011

10007

40310
13409

41608
41611

41711
41011
41210
40311

15703

16003
40811
41411

CPSI

D:

GUIH
GT1H
GS1H
GQIH
EELE
GO1H
NU1H
GH1H
GG1H
FB1G
EX1F
ES1G
EQ1G
EP1G
EO1G
GP1H
TQIH
TALH
TY1H
TX1H
XQ1F
TW1H
TVIH
UA1H
TS1H
XL1G
TP1H
TO1H
YF1G
YG1G
YRID
YUSP
TULH
UG1H

RTE:

74
74
60
60
89
60

0000
10
10
40
60
86
19
19
19
60
87
40

202L
202L
15
202L
101L
202L
17
70
85
10
89
64
179
260
101L
202L

CO:

MA
MA
PN
MA
YV
MA
MA
MA
MA
CN
PN
PM
PM
PM
PM
MA

Gl
CN

MA
MA

20.0
13.0
222.3
172.0
288
138.0

0.0
133.0
125.0
239.0
230.0
137.1

60.6
58.7
34.0
148.9
263.0
198.0

0.0

0.0

9.0

0.0

0.0

0.0

0.0

331
122.0
124.0
390.0
186.0
308.2
ASP
0.0
0.0

MP: TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

089-A-201

GDY-0-417

060-D

070-A-310

179-A
900-555

DIST:

m m T T T T m< omomimmmTTmimmTT v m-d-4-+4 4 @ I m mTimm T ma@E@@Mmm

PROJECT NAME:

60 - 303, MP 20 - MP 22(EB & WB)

US 60 - 303L, MP 13 - MP 15 (EB)
SILVER KING SECTION

I-10 TO SR 101L (PRICE)

SR-89 @ KIRKLAND JCT / WAGNER RD
303L (ESTRELLA) TO 99TH AVE

VAN BUREN @ BULLARD WASH

SR 101L (AGUA FRIA) TO I-17

303L TO SARIVAL ROAD
DENNISON TO COUNTY LINE

OAK FLAT - DEVIL'S CANYON

SAN PEDRO RD SEGMT MP 137.1-141.1
IRVINGTON RD Tl

VALENCIA - AJO WAY (SR 86) PH I
CANOA TI - CONTINENTAL T

SR 101L (AGUA FRIA) - MCDOWELL RD
TONTO NATURAL BRIDGE

BUTLER AVE Tl

I-10 EAST/SANTAN TI TO 51ST AVE
DOBSON ROAD TO I-10

FARM ROAD T

DOBSON ROAD TO I-10

I-17 TO SR 51

51ST AVE TO I-10 WEST

ARIZONA CANAL - 101L

US 70 PIMA TO THATCHER

SR 85 IMPROVEMENTS

SARIVAL TO DYSART (OUTSD WIDENNG)
SCENIC OUTLOOK TO FORT TUTHILL
SR 64, JCT I-40

VILLAGE OF OAK CREEK-N FOREST BDY
FORT VERDE STATE PARK
BEARDSLEY ROAD Tl

RURAL RD TO SR 101L

TYPE OF WORK:

CONSTRUCT PASSING LANES
CONSTRUCT PASSING LANE
RECONSTRUCT ROADWAY

CONSTRCT GENERAL PURPOSE LANES
CST RT & LT TURN LNS, SHOULDER
WIDEN ROADWAY

BRIDGE APPROACHES

CONSTRUCT GNRAL PURPOSE LANES
CONSTRUCT HOV/GPL

RR4"TL 2"PL & 2" AC & ARFC
CONSTRCT PASSING/CLIMBING LANE
WIDEN ROADWAY TO 40'

DESIGN TI

CONST MAINLINE RECONSTRUCTION
CONST ROADWAY (NB FRONTAGE RD)
WIDEN ROADWAY

CONSTRUCT NEW ROAD

SYSTEM ENHANCEMENT-ENGINEERING
DESIGN ROADWAY

DESIGN FMS

CONSTRUCT NEW UNDERPASS
DESIGN HOV/RAMP

DESIGN FMS

CONSTRUCT ROADWAY

DESIGN FMS

DESIGN SLOPE FLATTING
CONSTRUCTION

CONSTRUCT HOV/GPL

RECONSTRUCT EXISTING ROW FENCE
RECONSTRUCT EXISTING ROW FENCE
CST RESTROOM BUILDING (FS IGA)
CONSTRUCT (PARK ROAD)

DESIGN TI

DESIGN GPL
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BID
DATE:

TBD FY 08
TBD FY 10
TBD FY 11
TBD FY 10
TBD FY 07
TBD FY 09
FY 07
TBD FY 10
TBD FY 11
JAN 08
TBD FY 09
TBD FY 10
DESIGN FY 09
TBD FY 09
TBD FY 10
TBD FY 10
TBD FY 09
TBD FY 12
DESIGN FY 08
DESIGN FY 11
TBD FY 11
DESIGN FY 11
DESIGN FY 11
TBD FY 10
DESIGN FY 11
APR 08
TBD FY 10
TBD FY 09
APR 07
APR 07
IGA FY 07
TBD FY 07
DESIGN FY 11
DESIGN FY 11

DESIGN
FIRM:

DVML1

TBA

TBA

TBD
RBML1

TBD

EEJM1
TBD
TBD

RBML1

RBML1

TBD



4TH SORT: TRACS #

ITEM

#:

10610
80407
14506

40808

41111

13509

41811

40511

41411

41311

41310

40809

41608

41211

15708
11406

11106

13706
43708
43208

13806
43509

13003
20206

10900

12905

11105
15107

80899

15203

12604

CPSI

D:

WM1G
XG1G
VJ1E
VC1E
UK1H
UJIH
TZ1H
UH1H
TR1H
UGIH
UF1H
UE1H
UD1H
UC1H
UB1H
UILH
SK1E
ZK1F
SDIE
SL1F
SI1E
SQ1H
ST1H
SJ1E
SR1H
FRIC
3WSP
AR1B
MH1E
KT1E
LL1C
S9SP
AX1E
JP1C

RTE:

89
70
153
10
202L
101L
89A
303L
17
202L
202L
202L
202L
2021
202L
95
191
191
93
999
101L
17
202L
101L
17

10
10
191
10
179
101L
93
89

CO: MP: TRACS:
YV 3243
Gl 2534
MA 0.0
PM 236.0
MA 0.0
MA 0.0
CN ASP
MA 0.0
MA 215.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MO 0.0
GH 918
GE 160.0
MO 1.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 234
MA 215.0
YU 55.9 H206001C
PM 288.4 H239001C
PM 288.6 H239101C
GE 151.0 H303004C
PM 251.8 H303804C
CN 310.1 H341403C
MA  48.0 H387501C
MO 0.0 H395501C
YV 313.7 H395701C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

153-A
010-D

191-B

093-A

101-A

101-B

008-A(004)
010-E
10-5-(068)N
191-C-(003)
010-4(172)
238--( 7)
101-B
093-A
089-B

DIST:

T X M T 4 0n 0 n < mmmMmmmMmmXOo®OW®O X mMmMmMmmMmMmMmMMmMMMmMMmTTmm-—=m@ T

PROJECT NAME:

MP 324.3 TO CENTER STREET
RAILROAD OVERPASS TO JCT SR 77
SUPERIOR AVE - UNIVERSITY DRIVE
I-10, TWIN PEAKS (LINDA VISTA Tl
51ST AVE TO I-10 WEST

SR 51 TO PRINCESS DRIVE

SLIDE ROCK STATE PARK

I-10 TO US 60 (GRAND AVE)

101L- CAREFREE HIGHWAY
RURAL RD TO SR 101L

I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
51ST AVE TO I-10 WEST

LAKE HAVASU STATE PARK

DIAL WASH TO TEN RANCH (SEG 1)
BACK COUNTRY BYWAY (NORTH INTER)
HOOVER DAM TO MP 17

MAG REGIONWIDE

I-10 TO MC 85 (99TH AVE)

DOVE VALLEY ROAD

LINDSEY ROAD TO GILBERT ROAD
I-17 TO PRINCESS DR

SR 101L TO CAREFREE HWY (SR 74)
MOHAWK REST AREA

CIENEGA CREEK - MARSH STATION PH1
PANTANO RR UP/CIENEGA CREEK SECT
MP 151 - THREEWAY

SUNSET ROAD - RUTHRAUFF ROAD
NORTH FOREST BOUNDARY-SEDONA
PIMA ROAD EXTENSION

HOOVER DAM BRIDGE
INTERSECTION US 89 & SR 69

TYPE OF WORK:

CONSTRUCT 5 LANE URBAN ROADWAY
CONST NEW RDWAY & RR STRUCT.
CONSTRUCT LANDSCAPE

CST Tl (PER LETTER OF INTENT)
CONSTRUCT ROADWAY

DESIGN FMS

DESIGN (ADD'L PRRKING )
CONSTRUCT NEW FREEWAY
DESIGN FMS

DESIGN GPL

R/W ACQUISITION

DESIGN & R/W

DESIGN AND R/W

DESIGN & R/W

CONSTRUCT ROADWAY

DESIGN (LAUNCH RAMPS)
CONSTRUCT PARALLEL ROADWAY
SAFETY IMPROVEMENTS
CONSTRUCT ROADWAY WIDENING
CONSTRUCT RAMP METERS

WIDEN ROADWAY

CONSTRCT TI (CITY ADVANCEMENT)
DESIGN & CONST MULTI-USE PATH
DESIGN & CONSTRUCT FMS
CONSTRUCT LANDSCAPE
CONSTRUCT REST AREA

RAILROAD GRADE & DRAIN
CONSTRUCT STRUCTURE

CST ROADWAY & BRIDGE APPROCHS
LANDSCAPE EB & WB FRONTAGE RDS
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY
CONSTRUCT NEW BRIDGE

TI IMPROVEMENT & STUDY

Page 4 of 9

BID
DATE:

TBD FY 07
TBD FY 11
TBD FY 09
TBD FY 07
TBD FY 09
DESIGN FY 11
DESIGN FY 09
TBD FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 10
DESIGN FY 09
DESIGN FY 08
TBD FY 11
DESIGN FY 08
TBD FY 11
MAR 07
TBD FY 08
TBD FY 07
TBD FY 09
TBD FY 08
TBD FY 08
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 08
TBD FY 08
TBD FY 07
TBD FY 07
FEB 07
IGA FY 08
IGA FY 07
TBD FY 09

DESIGN
FIRM:

TBA
TBA
TBD
TBD

TBD

TBD
TBD
TBD

TBD
TBD
TBD
TBA

TBA

TBA

TBA

TBA

BRMP1

TBA

URBD1
DMSB1

PARM1



4TH SORT: TRACS #

ITEM
#:

12804
12405
10701
14002
13603
12303
11606
10108
12904
15603
10908
10706
11902
13005
14601

11708
10103
10801
11605
11207
10906
10804
13406

19103
22802
18006
16604
12010
81606
10506
11505
23701

CPSI
D:

Jwic
V1A
HE1B
FF1C
GM1C
LV1C
AJ1C
ZZ1F
KH1C
UV1B
ZN1F
ZP1B
RH1B
MJ1E
RG1B
TDSP
SL1E
FX1C
HC1B
MT1C
QKi1C
QTIC
QDIC
RY1E
TP1C
TQiC
uxic
DH1G
RV1E
EB1E
QHSP
EM1E
EN1E
ZY1D

RTE:

89A
89A
17
101
17
101
101
10
92
160
60
60
260
260
260
89
101
10
17
40
19
77
17
87

160
189
86
191
153
40
7
40

CO:

YV
CN
YV
CH
YV
AP
AP
PM
CH
CN
PN
NA

Gl

Gl

Gl
CN
GH
MA
CN
MO
PM

Gl
MA
MA
YU
YU
CN
SC
PM
AP
MA
CN
PM
AP

349.0
399.0
251.9
62.0
263.0
367.0
417.5
232.4
328.3
320.0
213.0
341.7
269.0
269.0
263.1
546.5
94.3
161.2
323.7
3.0
58.7
145.0
224.0
194.0
29
71.0
311.5
0.1
145.6
446
0.0
205.0
77.5
340.0

MP: TRACS:

H412901C
H413401C
H415301C
H416501C
H426901C
H436001C
H451801C
H458203C
H459601C
H460101C
H466203C
H466301C
H469801C
H469802C
H469901C
H475301C
H503705C
H505101C
H506201C
H506404C
H510501C
H511101C
H516101C
H521101C
H524001C
H524101C
H527401C
H528205C
H543401C
H543801C
H544001C
H545701C
H545901C
H552601C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

366
366-

NH -17-1-(345)
17-2( )

077-1

577( )
160-A-500

026-2
260-B

191-B

017-B
040-A

077-A
-087-B(009)
008-1(200)A
160-A-(001)
189-A(005)X
085-B

153-A

077-A
040-E(001)

DIST:

r 4 mmI 4 4 1< < mma@Ea@-E4XxX"Tmw™mT TV VT T OO TN 4 IT I T T MO

PROJECT NAME:

CEMENT PLT RD TO BLACK HILLS DR
AIRPORT ROAD TI (JW POWELL BLVD)
SUNSET POINT REST AREA

COCHISE SPRR OP #2530

CORDES JCT TI

NAHATA' DZIIL ROAD - SANDERS TI
BURNSIDE JUNCTION - NORTH

PINAL AIR PARK RD - TANGERINE RD
CARR CANYON RD - HUNTER CANYON
VAN'S TRADING POST TO E OF SR 264
FLORENCE JCT - QUEEN CREEK
SHOW LOW CREEK BR, #00383
DOUBTFUL CANYON SECTION
DOUBTFUL CANYON SECTION

LITTLE GREEN VALLEY

PAGE REST AREA

TEN RANCH TO OWL CANYON (SEG III)
SR 202L (SANTAN) TO RIGGS ROAD
CHRISTENSEN REST AREA

NEEDLE MOUNTAIN REST AREA
VALENCIA RD - AJO WAY (JCT SR 86)
MP 145 - MP 147

SR 74 Tl, CAREFREE HIGHWAY

FOREST BOUNDARY - NEW FOUR PEAKS

ADONDE RD - MOHAWK CANAL

AZTEC - COUNTY LINE

JCT 89 - VAN'S TRADING POST
MARIPOSA PORT OF ENTRY, NOGALAS
MP 145.6 - BRAWLEY WASH

CHINLE SOUTH

SUPERIOR AVE - UNIVERSITY DRIVE
WALNUT CANYON (WB)

CALLE CONCORDIA - TANGERINE RD
SANDERS PORT OF ENTRY

TYPE OF WORK:

RECONSTRUCT ROADWAY
CONSTRUCT INTERSECTION IMPR
REHAB REST AREA

BRIDGE REPLACEMENT.
RECONSTRUCT TI

RECONSTRUCT 3 BRIDGES AND RDWY
ROADWAY WIDENING

CONSTRUCT WIDENING & STRUCTURE
WIDEN TO 4 LANES WITH LT TURNS
RDWY WIDNING & DRAINGE IMPRVMT
RECONSTRUCT ROADWAY (WIDENING)
CONSTRUCT BRIDGE

RECONSTRUCT ROADWAY
CONSTRUCTION WATER
RECONSTRUCT ROADWAY

CONST REST AREA & VISITOR CNTR
CONSTRUCT PARALLEL ROADWAY
CONST HOV & GEN PURPOSE LANE
CONSTRUCT (REST AREA CLOSURE)
CONST REST AREA & POE BYPASS
WIDEN ROADWAY

ROADWAY CONSTRUCTION
RECONSTRUCT TI

SHOULDER WIDENING/MEDIAN

SPOT REPAIR & RR ARFC

MILL AND REPLACE

2" ARAC & ARFC & TURNLANE

CONST PARKING & RD IMPROVEMENT
EXTEND BOX CULVERTS

ROADWAY WIDENING

CONSTRUCT ROADWAY

RCST RDWY (REPRFIL VERT CURVS)
WIDEN TO 6 LANES

RECONSTRUCT POE
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BID
DATE:

TBD FY 07
TBD FY 11
SEP 06
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 07
TBD FY 08
TBD FY 08
TBD FY 10
TBD FY 10
TBD FY 08
TBD FY 10
TBD FY 08
TBD FY 09
TBD FY 07
TBD FY 08
TBD FY 11
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 08
OCT 06
TBD FY 09
TBD FY 08
TBD FY 08
TBD FY 11
TBD FY 08
TBD FY 11
TBD FY 08
TBD FY 08

DESIGN
FIRM:

TBA

STJB1
HDGB1
HDJC1
SVSG1
TBA
TBA
PBDB1
SVBW1

DMEC1
SVBW1

AMRM1

HZDH1
PALL1
DMBG1
CBTS1
TBA
TBA

TBA
TBA

TBA
TBA
DMCR1
TBA



4TH SORT: TRACS #

ITEM
#:

21204
17806
12006
20704
13606
19706

11405

14904

15104

13306
20806
14707
21206
21306

21605

18606

19506

40106

20404

CPSI
D:

GT1G
OH1E
OI1E
TP1F
SE1F
SF1F
SA1F
MC1E
PI1E
UQ1F
KWI1E
ALLF
LS1E
LQI1E
LP1E
WW1G
WL1G
DV1G
DW1G
EE1F
GIIF
DT1F
CD1F
DG1F
MULF
MY1F
NC1F
LUIF
LV1F
GL1H
NT1F
PB1F
OV1F
QS1F

RTE:

264
89
89A
195
195
195
195
93
89
87
19
80
85
85
85
85
89
999
999
82
191
287
79
60
17
60
70
93
93
17
260
40B
260
101L

CO:

CN
YV
YV
YU
YU
YU
YU
MA
CN
Gl
PM
CH
MA
MA
MA
MA
YV
SW
SW
SC
AP
PN
PN
Gl
YV
Gl
GE
MO
MO
MA
AP
YV
NA
MA

322.9
258.2
334

55
9.1
13.6
26.0
198.0
523.5
255.0
39.1
341.5
150.4
139.0
130.7
152
318.0
0.0
0.0
38.0
390.0
122.4
127.4
246.8
299.0
236.2
378.4
121.3
92.5
218.5
394.0
145.0
350.0
33.5

MP: TRACS:

H557202C
H571701C
H571801C
H577403C
H577404C
H577405C
H577407C
H582501C
H584001C
H588901C
H589101C
H591701C
H595504C
H595505C
H595507C
H595514C
H597501C
H598002C
H598003C
H598701C
H602501C
H608201C
H608301C
H609201C
H613601C
H614001C
H614401C
H617601C
H617701C
H617801C
H619901C
H621301C
H621401C
H624001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

264-A-502

900-A(054)

900-1(055)

900-A(057)
093-B

019-A

085-B(008)

085-B(009)
NH -085-B(011)

HES -900-A(069)A

900-A(070)

191-E-505
287-A(002)

060-D-

093-B

B40-C(002)A
260-C(003)A

DIST:

mo X om X X oo ne 44 T 4 mmovm-< mmw -4 7T 7T T < < < < T T T

PROJECT NAME:

TUBA CITY - COAL MINE ROAD
JCT SR 93/89 - JCT SR 71/89

MP 334 - MINGUS WEST CURVE
AVEE 1/2 - AVE B

AVE B - RANGE BOUNDARY
RANGE BOUNDRY TO 40TH STREET
40TH STREET TO I-8
WICKENBURG BY-PASS

JCT 89A - NORTH

SR-87, MP 255

CONTINENTAL ROAD TI

BISBEE SIDEWALK ON US 80
MC 85 TO SOUTHERN

MP 139.01 - MP 141.71

MP 130.71 - MP 137.00
SOUTHERN AVE TO I-10

SR 89/SR 89ATI

SW NON-INTERSTATE - NRTHN REGION
SW NON-INTERSTATE - WSTRN REGION

SR 82, MP 38 - 39.5

WIDE RUINS

SR 287 & ELEVEN MILE CORNOR RD
JCT SR 79 & CACTUS

RUSSELL RD - RAGUS RD

YAVAPAI COUNTY - JCT SR 179 (SB)
COUNTY LINE - PINTO VALLEY
DUNCAN - STATE LINE

SB TOMPKINS CANYON

SB, MCGARRY'S WASH

JOMAX / DIXILETA TI

CRESENT LAKE HIGHWAY

ASH FORK,40B,3RD ST TO 8TH ST
PORTER MTN RD - WOODLAND RD
64TH STREET TI

TYPE OF WORK:

ARFC OVERLAY & ROCKFALL CNTMNT

EXTEND CULVERTS/SLOPE FLATTEN
CURVE REALIGN, GUARDRAIL CORR
CST 4 LANE DIVIDED HIGHWAY

CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT ROADWAY WIDENING
CONSTRUCT BY-PASS

2" AC + ARFC

SHOULDER WIDENING, LEFT TRN LN
REALIGN SB FRONTAGE ROAD (PIMA
5' SIDEWALK

CONSTRUCT ROADWAY
CONSTRUCT ROADWAY

ROADWAY RECST (UTILITIES INCL)
CONSTRUCT ROADWAY
CONSTRUCT TI

SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS

SLOPE FLATTENING

PASSING LANES

INTERSECTION IMPROVEMENTS
LEFT TURN LANE

NEW SIDEWALK

RR (4"TL, 3"PL) + RR ARFC

RR 3"+ ARFC AND PASSING LANE
RR 3"+ ARFC

CONSTRUCT NEW 2-LANE SB RDWY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW TI

CONSTRUCT TURN LANES
SIDEWALK

MULTI-USE PATH

CONSTRUCT NEW TI
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BID
DATE:

TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 07
IGA FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 07
NOV 06
SEP 06
SEP 06
TBD FY 10
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 10
TBD FY 09
TBD FY 07
DEC 06
TBD FY 07
TBD FY 07
TBD FY 07

DESIGN
FIRM:

DVML1
PETP1
KHAO1
DRDN1
PBDL1
CHTB1
SVGW1
JDE
KHAO1

SCGG1
PBDL1

RSKP1
WERS1
EECAl
EECAl1

KHAO1

PBMY1

TBA
TBA
AZSM1



4TH SORT: TRACS #

ITEM
#:

28303
28306
21606
19905
14406
20606
10408
20205

10310

15807

16806

15906
40606

14902
11805

73306

19207
13400
15108

CPSI
D:

EM1G
RO1F
VQIF
OP1E
ZF1F
VB1E
EC1G
AX1G
CF1G
GMIG
GMIH
EX1G
FALG
FC1G
FE1G
LT1E
HK1G
WC1G
QVIF
HE1H
ZG1G
WF1G
CX1H
YS1G
PE1C
LD1E
DM1H
DY1H
FE1H
ED1H
EE1H
FH1H
KT1C
BK1G

RTE:

10
80
260
10
99
10
40
51
86
83
10
40
40B
60
69
87
90
999
101L
101L
40
86
40
92
10
40
84
60
180
64
60
17
95
191

CO:

PM
CH
NA
PM
NA
PM
NA
MA
PM
CH
PN
MO
CN
MA
YV
Gl
CH
SW
MA
MA
NA
PM
MO
CH
MA
AP
PN
MA
CN
CN
NA
MA
MO
GH

252.8
364.0
336.9
261.0
38.9
260.0
259.0
9.5
112.0
7.3
212.0
8.0
193.2
85.0
276.0
263.0
321.9
0.0
56.6
2.0
275.3
164.0
83.2
324.0
127.7
313.0
172.5
184.0
250.0
187.8
339.7
194.5
0.0
0.0

MP: TRACS:

H624101C
H624301C
H633601C
H634801C
H637701C
H640401C
H644801C
H647901C
H649101C
H652701C
H653001C
H656901C
H657201C
H657301C
H657701C
H658801C
H660401C
H660802C
H666501C
H666601C
H670601C
H672201C
H676001C
H677901C
H678001C
H678801C
H679901C
H680901C
H681001C
H681301C
H681601C
H683001C
H684301C
H684401C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

080-A(009)
260-C(003)A
010-E(008)A

010-E
1-040-D-510
051-A(200)

083-A(003)

087-C
090-A(004)
999-A-505

086-A(010)

092-A(003)
IM -010-B(007)B
040-E-507

060-C-505

017-A(202)A
095-C-513
191-A-504

DIST:

wu X~ mMm@oe n o m-4 I mow X A T mmm® v o mmoTXxX-—-SG- -4 mI-HI-HQ@ n 4

PROJECT NAME:

RUTHRAUFF RD - PRINCE RD

DGLS STGC WEIGHT & INSP STATION
SR-260, WILLS STREET - JCT US-60
6TH AVE TI

JACK'S CANYON BRIDGE #1036
1-10/1-19 (FMS, PHASE 2)
COTTONWOOD BRIDGES EB/WB
SHEA BLVD - LOOP 101

TOWN OF SELLS

MP 7.29 - MP 7.83

PICACHO OP TO PINAL AIR PARK ROAD
LAKE HAVASU Tl - WALNUT CREEK, WB
PINE SPRINGS TO SWITZER CANYON
AGUILA TO WICKENBURG

SR 69, POLAND JCT - HUMBOLDT
TONTO NATURAL BRIDGE
CROSSROADS - CESAR

STATEWIDE VMS, PHASE 7

LOOP 101 GUADALUPE TO LOOP 202
I-10 TO I-17

JOSEPH CITY WASH BRIDGES

SR 86 @ CAMINO VERDE

WILLOW CRK BRIDGES, 1592,1593...
SR92 @ BUFFALO SOLDIER TRAIL
BULLARD AVE TI

DEAD RIVER REST AREA

SR 84 @ GUINN DRIVE

VAL VISTA DRIVE TO POWER ROAD
FOREST BOUNDRY - VALLE

MP 187.8 TO MP 189.5, NB & SB

JCT SR 260 - MP 343

16TH STREET - BUCKEYE CURVE
LAKE HAVASU STATE PARK

ROPER LAKE

TYPE OF WORK:

RECONSTRUCT ROADWAY
DSGN/CST WEIGHT & INSP STATION
MULTI-USE PATH

SIDEWALKS AND ARTISTIC FENCING
DECK REHAB & SCOUR RETROFIT
EXTEND ITS ALONG I-10 & I-19
SCOUR RETROFIT

CONSTRUCT HOV LANES
CONSTRUCT ROADWAY WIDENING
GUARDRAIL AND HIGH EMB
CONSTRUCT ROADWAY WIDENING
RR5"TL & 3"PL & 2" AC ARFC

RR 3" & ARFC

SYS PRES-RSTOR/REHAB/RESURFACE
SYS PRES -RSTR/REHAB/RESRFC
CONSTRUCT ROAD, PHASE Il
CONSTRUCT MULTI-USE PATH
CONSTRUCT VMS SIGNS STATEWIDE
NEW FACILITIES - ENGINEERING
CONSTRUCT FMS

SCOUR RETROFIT

INTERSECTION IMPROVEMENT
DECK REHABILITATION
INTERSECTION IMPROVEMENT
CONSTRUCT TI

CONSTRUCT (REST AREA CLOSURE)
INTERSECTION IMPROVEMENTS
CONSTRUCT LANDSCAPE

SYS PRES RSTOR/REHAB/RESURFACE
CONSTRUCT PASSING LANES

MILL AND REPLACE

RR 1" ARFC

CONSTRUCT ROAD, PH IlI
CONSTRUCT ROAD PH I
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BID
DATE:

TBD FY 09
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 08
OCT 07
JAN 08
TBD FY 09
JAN 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
SEP 06
TBD FY 07
FEB 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
FEB 07
TBD FY 07
MAR 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
NOV 07

DESIGN
FIRM:

ENBS2
MBFG1

HDMB2
PRFJ1
TRMM1

MBAP1

AMJC1
EECA1

KHAO1

KHRS1
TBA
TBA
KA1

LSSL1



4TH SORT: TRACS #

ITEM
#:

14407
15308

80007
80607

13506

11907
20706

CPSI
D:

PRSP
HV1H
I11H
VL1E
QY1F
JCIH
0Q1D
BY1G
cu1G
LH1H
RU1H
SX1H
QQ1F
BS1G
DZ1H
WG1G
ZT1G
EP1H
PB1H
AH1B
NZ1E
ZN1E
NY1E
KZ1F
GL1A
WU1E
CN1H
oL1G
SJ1H
OT1G
PT1G
ovV1G
PE1G
0Q1G

RTE:

60
999
202L
202L
202L
286

88
101L
101L

10

79

10
101L

80

95

90
347

88
287

0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000

CO:

PN
YU
MA
MA
MA
PM
MA
MA
MA
MA
PM
MA
MA
CH
YU
CH
PN
PN
PN
PN

Gl
PN

Gl
YU
MA
MA
CN
PN
MO

Gl
MA
MO
MA
MA

220.0
999
27.0
23.3
30.1
20.0

223.0
36.0
51.0

148.0

136.3

124.0

8.0

364.5
10.0

325.0

173.0

195.0

137.5
PPN
GGl
PPN
GGl
YYU
SCT

CHN
WIL

ELY
0.0
GLB

TMP
LHV
PHX
GIL

MP: TRACS:

H684501C
H686201C
H688901C
H689001C
H689101C
H690701C
H692001C
H693601C
H693701C
H695601C
H708601C
H709601C
H711001C
HX14801C
HX16901C
HX17401C
HX17601C
HX18101C
HX19401C
SB36601C
SB40001C
SB41001C
SH27901C
SH28201C
SL39401C
SL45601C
SL47001C
SL49001C
SL49401C
SL50401C
SL51001C
SL51201C
SL53802C
SL54001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

060-D-508
999-A(051)
202-B-513
202-B-514
202-B-512

STP -088-A(001)

101-C(004)

101-A
080-A-503
095-A-504
090-A(005)
347-A-502
088-A-507

BR-PPN-0( 27)P
BR -GGI-0-(005)
BR -PPN-0-(169)
HES-GGI-0(405)P
HES -YYU-0(29)A
TEA -SCT-0(008)A
TEA-CHN-0-(014)
TEA -WIL-0(002)P
TEA -ELY-0(002)A
TEA -KNG-0(006)A
TEA -GLB-0(002)A
TEA -TMP-0(021)
TEA -LVH-0(003)A

TEA -GIL-0(015)

DIST:

G
Y
E
E
E
T
G
E
E
E
G
M
E
S
Y
S
T
E
T
T
G
T
G
Y
E
E
F
S
K
G
E
K
E
E

PROJECT NAME:

BOYCE THOMPSON STATE PARK

SAN LUIS Il PORT OF ENTRY
UNIVERSITY DR - SOUTHERN AVE
POWER RD - UNIVERSITY DR

US 60/202L TI

SR 286 SASABE - ROBLES RANCH HWY
FISH CREEK HILL

PRINCESS DR TO JCT 202L (RED MTN)
SR 202L (RED MTN) TO BASELINE RD
I-10 VAN BUREN - BASELINE

SR79,MP 136.27@AAR/DOT #742-407-P
SARIVAL TO 101L (AGUA FRIA)
NORTHERN AVE - 31ST AVE
SR-80/US-191 INTERSECTION

US 95 @ AVE G

SR 90 @ MOSON ROAD

SR347 MARICOPA-CASA GRANDE HWY
SR 88 @ 16TH AVE

SR 287 & ATTAWAY ROAD
CHRISTENSEN ROAD BRIDGE #8211
ICE HOUSE CANYON WASH BR #8193
KELVIN BRIDGE - #8441

JESSE HAYES ROAD

COUNTY 8TH STREET & SOMERTON AVE.

AZ CANAL AT GOLDWATER UNDERPASS
PASEO MULTI-USE PATH PH |

ARIZONA STATE RAILROAD MUSEUM
ELOY MAIN ST SIDEWALKS & LANDSCP
KINGMAN RAILROAD DEPOT

GLOBE GTWY,PH2-HWY 60 @ HILL &0AK
UNIVERSITY DR SOUTH - UPRR PTHWY
MAGNOLIA DRIVE TO ACOMA BLVD
PEDESTRIAN SCHOOL SAFETY ZONES
CONSOLIDATED & EASTERN CANALS

TYPE OF WORK:

CONSTRUCT ROAD
CONSTRUCTION

CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE

REPAIR AT LW WATER CROSSINGS
CONSTRUCT RETAINING WALLS
CONSTRUCT HOV LANES
CONSTRUCT HOV LANES

CONST QUIET PAVEMENT PH VI
INSTALL CONCRETE RR X-ING SRFC
CONSTRUCT HOV/GPL

DSGN & CNST MEDIAN LANDSCAPING
SGNL & RDWY IMPROVMENTS
CONSTRUCT TRAFFIC SIGNAL

NEW TRAFFIC SIGNAL

CONSTRUCT TRAFFIC SIGNAL
CONSTRUCT TRAFFIC SIGNAL
INSTALL TRAFFIC SIGNAL

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

ROADWAY IMPROVEMENTS
INTERSECTION IMPROVEMENTS
CONSTRUCT UNDERPASS

CONST MULTI-USE PATH

RESTORE HISTORIC LOCOMOTIVE
CONSTRUCT SDWK LGHTING/LNDSCP
DEPOT REHAB

CONSTRUCT INTERSECTION ENHANCE
CONSTRUCT MULTI-USE PATHWAY
CONSTRUCT MULTI-USE PATH
PEDESTRIAN SAFETY ISLANDS
CONSTRUCT 4 PED BRIDGES
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BID
DATE:

TBD FY 08
TBD FY 07
TBD FY 07
MAR 08
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
OCT 06
IGA FY 08
TBD FY 08
TBD FY 07
TBD FY 07
OCT 06
JAN 07
TBD FY 07
TBD FY 07
IGA FY 07
FY 07
FY 08
FY 07
FY 08
FY 07
FY 08
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 08
FY 07
FY 07

DESIGN
FIRM:

AMJC1

OLJK1

CDEC1

TBA
AZCS1

TBD
TBA
MBAP1



4TH SORT: TRACS #

ITEM
#: D:

PD1G
IM1H
PJLH
QF1H
QC1H
QD1H
ZS1E
SUIF
XV1E
SR1F
ZD1F
FU1G
0S1G
OR1G
NS1H
MW1G
OX1G
XJ1G
2J1G
NO1H
NW1H
NP1H
UZ1H
VALH
VB1H

CPSI

RTE:

0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000

CO:

MA
MA
MA
MA
MA
MA
YU
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
NA
MA
MA
MA
MA

PHX
PHX
MMA
scT

0.0
GLN
sLs
MES
PEO
PEO
CHN
CHN

0.0

0.0

0.0

PEO
MES
GLN
scT

0.0

0.0

0.0

0.0

0.0
FTH

MP: TRACS:

SL54401C
SL59101C
SL59701C
SL60201C
SL60301C
SL60501C
§548201C
SS548501C
§S551001C
S§S852401C
§S553901C
S§554201C
SS54701C
§554801C
SS855701C
§S555901C
S§556301C
SS58601C
S§S558701C
S$S61201C
§561501C
SS561701C
SS64401C
§564501C
S564601C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

TEA -PHX-0(051)
TEA -PHX-0(163)

TEA -SCT-0(200)B

TEA -GLN-0(201)B
CBI -SLS-0(1)P
CM-MES-0(020)A

CM*-PEO-0(003)A
CM-PEO-0(005)A
CM-CHN-0(021)A
CM-CHN-0(022)A
CM -GIL-0(012)A
CM -GIL-0(013)A

CM -CDY-0(011)A
CM-PEO-0(004)A

CM -MES-0(027)X

CM -GLN-0(029)A

SCT-0(016)A

CM -TMP-0(028)A

PLH -NNA-0(011)A

CM -PHX-0(057)A
CM -GIL-0(200)A

CM -AVN-0(200)A

STP -FTH-0(200)A

DIST:

E
E
E
E
E
E
Y
E
E
E
E
E
E
E
E
E
E
E
E
E
G
E
E
E
E

PROJECT NAME:

CAMELBACK RD/ 20TH ST & 24TH ST
ARCADIA DR IND SCHL RD- AZ CAN
BUSH HWY USERY PASS-STWRT MTN DAM
CRSSCUT CANAL-THOMAS-INDIAN SCHL
DOWNTOWN TEMPE TRANSIT CENTER
OLD ROMA ALLY FRM GLENDALE-GLENN
SAN LUIS PORT OF ENTRY

SOUTH CANAL

NEW RIVER TRAIL (NORTHERN-GRAND)
83RD AVE & THUNDERBIRD RD

56TH ST @ CHANDLER BLVD

RYAN RD, CITY OF CHANDLER

EASTERN CANAL (GUADALUPE-ELLIOT)
EASTERN CANAL (ELLIOT TO WARNER)
CHANDLER HEIGHTS ROAD

CAREFREE HWY LK PLSNT/BRDS CNL
REAL TIME SGNL-PHS 1 SUPRST SPRNG
59TH AVE, OLIVE TO MTN VIEW ROAD
HAYDEN RD AT VIA DE VENTURA
UNIVERSITY DRIVE

LONE PINE DAM ROAD

44TH ST @ INDIAN SCHOOL ROAD
GILBERT HERITAGE DISTRICT
MCDOWELL RD

SHEA BLVD

TYPE OF WORK:

PEDESTRIAN IMPROVEMENTS
MULTI-USE PATHWAY

CONSTRUCT BIKE LANES

SYS ENHANC-OTHER ENHANCEMENTS
CONST & FURNISH BIKE STATION
SYS ENHANC-OTHER ENHANCEMENTS
ACCESS IMPROVEMENT

DESIGN MULTI-USE PATH
CONSTRUCT MULTI-USE PATH
INTERSECTION IMPROVEMENTS
CONST RIGHT TURN LANES
PAVEMENT OVERLAY

CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH

PAVE DIRT ROAD

PAVING DIRT ROADS

INSTALL REAL-TIME SIGNAL SYSTM
ADD TURNING LANES

INTERSECTION IMPROVEMENTS
PEDESTRIAN PATHWAY

CONST BRDG/APPCH RDS
INTERSECTION RECONSTRUCTION
PEDESTRIAN SIDEWALK, LANDSCAPE
PEDESTRIAN IMPROVEMENTS
ROADWAY WIDENING

BID

DATE:

FY 07
FY 08
FY 07
FY 08
FY 07
FY 08
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 08
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 08
FY 07
FY 08
FY 08
FY 08
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DESIGN
FIRM:



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

13003
19103

43011
14902
40008

10103

10310

10108
14506
13008
11107
11105

14406
21606

20206
10900
10106

17507

40311
43708
19207
43010

CPSI

D:

TP1C
FR1C
TQ1C
CALG
TO1H
SX1H
GG1H
PE1C
GH1H
LH1H
FX1C
BWI1G
GM1H
ZZ1F
VC1E
BB1G
PJ1F
KT1E
EM1G
EN1G
VB1E
OP1E
HX1G
HY1G
3WSP
AR1B
RB1E
QX1H
XQ1F
QO1H
TS1H
SQ1H
FH1H
GK1H

RTE:

10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10
10B
15
15
17
17
17
17

CO:

YU
YU
YU

LA
MA
MA
MA
MA
MA
MA
MA
PN
PN
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM
PM
CH

LA
MO
MO
MA
MA
MA
MA

29
55.9
71.0
60.0
124.0
124.0
125.0
127.7
133.0
148.0
161.2
193.0
212.0
232.4
236.0
247.4
248.0
251.8
252.8
260.0
260.0
261.0
288.4
288.4
288.4
288.6
302.8

17.5

9.0
13.2

0.0

0.0

194.5
204.9

MP: TRACS:

H524001C

H206001C

H524101C

H709601C

H678001C

H695601C
H505101C

H653001C
H458203C

H303804C
H624101C

H640401C
H634801C

H239001C
H239101C

H683001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

008-A(004)
008-1(200)A

IM -010-B(007)B

010-D
010-D

010-4(172)

010-E
010-E(008)A

010-E
10-5-(068)N
010-F

017-A(202)A

DIST:

mmmmT©T 71T < n on ononunon 4444 4 4 4 4 4 4 4 mmmmm=Zzm< < < <

PROJECT NAME:

ADONDE RD - MOHAWK CANAL
MOHAWK REST AREA

AZTEC - COUNTY LINE

HOVATTER - SR-85

SARIVAL TO DYSART (OUTSD WIDENNG)
SARIVAL TO 101L (AGUA FRIA)

303L TO SARIVAL ROAD

BULLARD AVE TI

SR 101L (AGUA FRIA) TO I-17

I-10 VAN BUREN - BASELINE

SR 202L (SANTAN) TO RIGGS ROAD
STOREY RD UP & SUNLAND GIN RD
PICACHO OP TO PINAL AIR PARK ROAD
PINAL AIR PARK RD - TANGERINE RD
I-10, TWIN PEAKS (LINDA VISTA TI)
CORTARO ROAD TI

INA ROAD TI

SUNSET ROAD - RUTHRAUFF ROAD
RUTHRAUFF RD - PRINCE RD

1-10/1-19 Tl

1-10/1-19 (FMS, PHASE 2)

6TH AVE TI

CIENEGA CREEK-MARSH STATION PH II
CIENEGA CREEK-MARSH STATION PHIII
CIENEGA CREEK - MARSH STATION PH1
PANTANO RR UP/CIENEGA CREEK SECT
SR 90 - OCOTILLO TI

WEST TI TO PARK AVE

FARM ROAD TI

I-15- VIRGIN RIVER BRIDGES # 2-7
ARIZONA CANAL - 101L

DOVE VALLEY ROAD

16TH STREET - BUCKEYE CURVE
BETHANY HOME RD TO NORTHERN AVE

TYPE OF WORK:

SPOT REPAIR & RR ARFC
CONSTRUCT REST AREA

MILL AND REPLACE

SIGN REHAB

CONSTRUCT HOV/GPL

CONSTRUCT HOV/GPL

CONSTRUCT HOV/GPL

CONSTRUCT TI

CONSTRUCT GNRAL PURPOSE LANES
CONST QUIET PAVEMENT PH VI
CONST HOV & GEN PURPOSE LANE
REMOVE AND REPLACE SLOPE
CONSTRUCT ROADWAY WIDENING
CONSTRUCT WIDENING & STRUCTURE
CST Tl (PER LETTER OF INTENT)
CONSTRUCT NEWTI

RECONSTRUCT TI & MAINLINE
LANDSCAPE EB & WB FRONTAGE RDS
RECONSTRUCT ROADWAY
CONSTRUCT LANDSCAPING

EXTEND ITS ALONG I-10 & I-19
SIDEWALKS AND ARTISTIC FENCING
NEW RAILROAD TRACKS

REMOVE RAIL & BRIDGE, CONST ML
RAILROAD GRADE & DRAIN
CONSTRUCT STRUCTURE

RECNST SR90 Tl & ADD PASSNG LN
RECONSTRUCT ROADWAY
CONSTRUCT NEW UNDERPASS
BRIDGE REHABILITATION

DESIGN FMS

CONSTRCT TI (CITY ADVANCEMENT)
RR 1" ARFC

DSGN/CONST PED WLKWY ALNG FRTG
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BID
DATE:

TBD FY 08
TBD FY 07
OCT 06
TBD FY 07
TBD FY 09
TBD FY 08
TBD FY 11
TBD FY 07
TBD FY 10
OCT 06
TBD FY 09
TBD FY 07
TBD FY 08
TBD FY 08
TBD FY 07
TBD FY 10
TBD FY 10
TBD FY 07
TBD FY 09
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 08
JUN 08
TBD FY 08
TBD FY 08
TBD FY 09
FEB 07
TBD FY 11
TBD FY 07
DESIGN FY 11
TBD FY 08
TBD FY 07
TBD FY 10

DESIGN
FIRM:

BRMP1

TBD
TBD

TBA

PALL1

TBA
TBA
TBA
TBA
URBD1
ENBS2

TRMM1
HDMB2

TBA



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

11407
14305
40511
43509
40106
10804
10701
13603

18606

10306

10801

10406

11405

11207

11605

10506

20606

11805

23701

15807

CPSI
D:

PN1F
RD1E
TR1H
SR1H
GL1H
QDIC
HE1B
GMI1C
MV1H
MULF
RE1E
HC1B
QGIC
EO1G
KW1E
EP1G
QK1C
EQLG
MT1C
EX1G
ECIH
CX1H
LX1H
LY1H
TALH
EM1E
FB1G
EC1G
ZG1G
DI1H
LD1E
ZY1D
PB1F
FALG

RTE:

17
17
17
17
17
17
17
17
17
17
17
17
19
19
19
19
19
19
40
40
40
40
40
40
40
40
40
40
40
40
40
40
408
40B

CO:

MA
MA
MA
MA
MA
MA
YV
YV
YV
YV
CN
CN
SC
PM
PM
PM
PM
PM
MO
MO
MO
MO
YV
YV
CN
CN
CN
NA
NA
NA
AP
AP
YV
CN

208.9
215.0
215.0
215.0
218.5
224.0
251.9
263.0
293.0
299.0
322.0
323.7
4.9
34.0
39.1
58.7
58.7
60.6
3.0
8.0
56.5
83.2
112.8
142.5
198.0
205.0
239.0
259.0
275.3
284.0
313.0
340.0
145.0
193.2

MP: TRACS:

H617801C

H516101C

H415301C

H426901C

H613601C

H506201C

H589101C

H510501C

H506404C
H656901C

H676001C

H545701C

H644801C
H670601C

H678801C
H552601C
H621301C
H657201C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

017-A
017-A

NH -17-1-(345)
17-2( )

017-B
017-B
019-A

019-A

040-A

1-040-D-510

040-E-507
040-E(001)
B40-C(002)A

DIST:

mT X r r r rrrnm 1T Xx"XXXAAX"AR 49444 4 4 4 m T M T T T mMmmMmMmIMmMTMTImMmMMmM

PROJECT NAME:

PEORIA AVE TO GREENWAY RD

SR 101L - CAREFREE HWY (SR 74)
101L- CAREFREE HIGHWAY

SR 101L TO CAREFREE HWY (SR 74)
JOMAX / DIXILETA TI

SR 74 Tl, CAREFREE HIGHWAY
SUNSET POINT REST AREA
CORDES JCT TI

MCGUIREVILLE TI

YAVAPAI COUNTY - JCT SR 179 (SB)
MUNDS PARK TI

CHRISTENSEN REST AREA
COUNTRY CLUB RD TO RUBY ROAD
CANOA Tl - CONTINENTAL TI
CONTINENTAL ROAD TI

VALENCIA - AJO WAY (SR 86) PH II
VALENCIA RD - AJO WAY (JCT SR 86)
IRVINGTON RD TI

NEEDLE MOUNTAIN REST AREA
LAKE HAVASU Tl - WALNUT CREEK, WB
RATTLESNAKE WASH TI

WILLOW CRK BRIDGES, 1592,1593...
AUDLEY ROAD OP, EB&WB,1520 & 1521
PARTRIDGE CREEK BRIDGES
BUTLER AVE TI

WALNUT CANYON (WB)

DENNISON TO COUNTY LINE
COTTONWOOD BRIDGES EB/WB
JOSEPH CITY WASH BRIDGES
LEROUX WASH EB & WB

DEAD RIVER REST AREA

SANDERS PORT OF ENTRY

ASH FORK,40B,3RD ST TO 8TH ST
PINE SPRINGS TO SWITZER CANYON

TYPE OF WORK:

DRAINAGE IMPROVEMENTS
RECONSTRUCT & WIDEN

DESIGN FMS

CONSTRUCT LANDSCAPE
CONSTRUCT NEW TI

RECONSTRUCT TI

REHAB REST AREA

RECONSTRUCT TI

TRAFFIC INTERCHANGE IMPROVEMNT
RR (4"TL, 3"PL) + RR ARFC

DESIGN TRAFFIC INTERCHANGE
CONSTRUCT (REST AREA CLOSURE)
DESIGN FRONTAGE RD

CONST ROADWAY (NB FRONTAGE RD)
REALIGN SB FRONTAGE ROAD (PIMA
CONST MAINLINE RECONSTRUCTION
WIDEN ROADWAY

DESIGN TI

CONST REST AREA & POE BYPASS
RR5"TL & 3" PL & 2" AC ARFC
DESIGN NEW TI

DECK REHABILITATION

DECK REHABILITATION

BRIDGE REHABILITATION

SYSTEM ENHANCEMENT-ENGINEERING
RCST RDWY (REPRFIL VERT CURVS)
RR 4" TL 2"PL & 2" AC & ARFC
SCOUR RETROFIT

SCOUR RETROFIT

SCOUR RETROFIT

CONSTRUCT (REST AREA CLOSURE)
RECONSTRUCT POE

SIDEWALK

RR 3" & ARFC
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BID
DATE:

TBD FY 07
TBD FY 07
DESIGN FY 11
TBD FY 09
TBD FY 07
TBD FY 07
SEP 06
TBD FY 08
TBD FY 08
TBD FY 08
DESIGN FY 07
TBD FY 07
DESIGN FY 07
TBD FY 10
IGA FY 07
TBD FY 09
TBD FY 11
DESIGN FY 09
TBD FY 08
OCT 07
DESIGN FY 08
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 12
TBD FY 11
JAN 08
TBD FY 07
TBD FY 07
NOV 06
TBD FY 07
TBD FY 08
TBD FY 07
JAN 08

DESIGN
FIRM:

TBA
TBA

STJB1
HDJC1
TBD

TBA

DMBG1

TBA

TBA

TBA

CBTS1

TBA

RBML1
TBA

TBA
TBA
TBA



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

10408

40309
11507

40310

40510

10908
14407
12910
10007

21605

10706

73306

10610

19506

40610

40608

11505

11108
10906

14004

CPSI
D:

AX1G
AH1G
FC1G
GO1H
PS1F
GP1H
GQIH
DY1H
ZN1F
PRSP
GS1H
EX1F
MY1F
DG1F
EE1H
ZP1B
YG1G
ED1H
FE1G
XG1G
XL1G
NC1F
GT1H
GU1H
EN1E
AY1G
QTIC
EO1E
LP1G
JD1H
CDI1F
RU1H
AQ1E
AL1F

RTE:

51
60
60
60
60
60
60
60
60
60
60
60
60
60
60
60
64
64
69
70
70
70
74
74
77
77
77
77
78
79
79
79
80
80

CO:

MA
LA
MA
MA
MA
MA
MA
MA
PN
PN
PN
PN

Gl

Gl
NA
NA
CN
CN
YV

Gl
GH
GE
MA
MA
PM
PM

Gl
NA
GE
PN
PN
PM
CH
CH

9.5
31.0
85.0

138.0
148.9
148.9
172.0
184.0
213.0
220.0
222.3
230.0
236.2
246.8
339.7
341.7
186.0
187.8
276.0
253.4
331
378.4
13.0
20.0
77.5
82.0
145.0
364.0
170.0
124.0
127.4
136.3
316.0
341.5

MP: TRACS:

H647901C

H657301C

H680901C
H466203C
H684501C

H614001C

H609201C

H681601C

H466301C

H681301C

H657701C

H614401C

H545901C

H511101C

H608301C
H708601C

H591701C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT

NUMBER:

051-A(200)

060-B

060-C-505

060-D-508

060-D

060-D-

026-2

070-A-310

077-A
077-A
077-A
077-B

080-A

DIST:

E
Y
E
E
E
E
E
E
G
G
G
G
G
G
G
G
F
F
P
G
s
S
E
E
T
T
G
H
S
T
T
G
S
S

PROJECT NAME:

SHEA BLVD - LOOP 101
JCT 110 - REIFIA CROSSING
AGUILA TO WICKENBURG

303L (ESTRELLA) TO 99TH AVE

99TH AVE-83RD AVE (& NEW RVR BRG)
SR 101L (AGUA FRIA) - MCDOWELL RD
110 TO SR 101L (PRICE)

VAL VISTA DRIVE TO POWER ROAD
FLORENCE JCT - QUEEN CREEK
BOYCE THOMPSON STATE PARK
SILVER KING SECTION

OAK FLAT - DEVIL'S CANYON

COUNTY LINE - PINTO VALLEY
RUSSELL RD - RAGUS RD

JCT SR 260 - MP 343

SHOW LOW CREEK BR, #00383

SR 64, JCT I-40

MP 187.8 TO MP 189.5, NB & SB

SR 69, POLAND JCT - HUMBOLDT
RAILROAD OVERPASS TO JCT SR 77
US 70 PIMA TO THATCHER
DUNCAN - STATE LINE

US 60 - 303L, MP 13 - MP 15 (EB)

60 - 303, MP 20 - MP 22(EB & WB)
CALLE CONCORDIA - TANGERINE RD
TANGERINE RD-PINAL CO LINE

MP 145 - MP 147

MP 364 - 372

USFS AP-SITGRV CLFTN RNGR STN
SR 79 ORACLE JCT - FLORENCE HWY
JCT SR 79 & CACTUS

SR79,MP 136.27 @AAR/DOT #742-407-P

TOMBSTONE COURTHOUSE STATE PARK

BISBEE SIDEWALK ON US 80

TYPE OF WORK:

CONSTRUCT HOV LANES

PAVEMENT PRESERVATION

SYS PRES-RSTOR/REHAB/RESURFACE
WIDEN ROADWAY

WIDEN ROADWAY AND BRIDGE

WIDEN ROADWAY

CONSTRCT GENERAL PURPOSE LANES
CONSTRUCT LANDSCAPE
RECONSTRUCT ROADWAY (WIDENING)
CONSTRUCT ROAD

RECONSTRUCT ROADWAY
CONSTRCT PASSING/CLIMBING LANE
RR 3" + ARFC AND PASSING LANE
NEW SIDEWALK

MILL AND REPLACE

CONSTRUCT BRIDGE

RECONSTRUCT EXISTING ROW FENCE
CONSTRUCT PASSING LANES

SYS PRES -RSTR/REHAB/RESRFC
CONST NEW RDWAY & RR STRUCT.
DESIGN SLOPE FLATTING

RR 3"+ ARFC

CONSTRUCT PASSING LANE
CONSTRUCT PASSING LANES

WIDEN TO 6 LANES

CST ROADWY WIDENING TO 6 LANES
ROADWAY CONSTRUCTION
CONSTRUCT PASSING LANE

HIGHWAY REALIGNMENT

EXTEND RCB CULVERTS

LEFT TURN LANE

INSTALL CONCRETE RR X-ING SRFC
CONSTRUCT NEW VISITORS PARKING
5' SIDEWALK

Page 3 0of 9

BID
DATE:

TBD FY 07
TBD FY 09
TBD FY 09
TBD FY 09
TBD FY 07
TBD FY 10
TBD FY 10
TBD FY 07
TBD FY 08
TBD FY 08
TBD FY 11
TBD FY 09
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
APR 07
TBD FY 07
JAN 07
TBD FY 11
APR 08
TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 08
TBD FY 10
TBD FY 08
TBD FY 08
TBD FY 07
TBD FY 08
TBD FY 07
IGA FY 08
TBD FY 09
TBD FY 07

DESIGN
FIRM:

TBA

AMJC1

TBA
KHAO1

LSSL1
DMEC1
RBML1

EEIJM1

DMCR1
TBA
TBA
TBA

AMJS1
TBD

EECAl1



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

22906
22706
28303
20706
14403

10805
13607

13306
15104
10209
14904
20806
20205
13910

16604

11508

13406

13409

16806

13506

12604
14707

CPSI
D:

GWIH
GV1H
RO1F
BS1G
AR1E
EE1F
GM1G
DM1H
LC1G
QGIF
TP1H
LP1E
LQ1E
MC1G
LS1E
WW1G
CF1G
GY1H
ES1G
Qvic
RV1E
AZ1G
WF1G
RY1E
UQ1F
TQ1H
LT1E
A6SP
EP1H
0Q1D
OH1E
EE1E
JP1C
WL1G

RTE:

80
80
80
80
82
82
83
84
85
85
85
85
85
85
85
85
86
86
86
86
86
86
86
87
87
87
87
87
88
88
89
89
89
89

CO:

CH
CH
CH
CH
SC
SC
CH
PN
MA
MA
MA
MA
MA
MA
MA
MA
PM
PM
PM
PM
PM
PM
PM
MA

Gl

Gl

Gl
NA
PN
MA
YV
YV
YV
YV

364.0
364.0
364.0
364.5
0.0
38.0
7.3
172.5
120.0
120.5
122.0
130.7
139.0
149.4
150.4
152
112.0
132.8
137.1
141.1
145.6
159.5
164.0
194.0
255.0
263.0
263.0
346.0
195.0
223.0
258.2
288
313.7
318.0

MP: TRACS:

H624301C
HX14801C

H598701C
H652701C
H679901C

H595507C
H595505C

H595504C
H595514C
H649101C

H543401C

H672201C
H521101C
H588901C

H658801C

HX18101C

H692001C

H571701C

H395701C
H597501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

080-A(009)
080-A-503

083-A(003)

NH -085-B(011)
085-B(009)

085-B(008)

085-B
086-A

086-A(010)
-087-B(009)

087-C

088-A-507
STP -088-A(001)

089-A-201
089-B

DIST:

U v v v mIT vw o om-4-4 44 A A A mmmm-<=<m=-+<H®=SH+-+=2+H9w0nownu un n un

PROJECT NAME:

DOUGLAS STRTGC INSPECTION STATION
DOUGLAS STRTGC INSPECTION STATION
DGLS STGC WEIGHT & INSP STATION
SR-80/US-191 INTERSECTION
PATAGONIA LAKE (SONOITA CREEK)
SR 82, MP 38 - 39.5

MP 7.29 - MP 7.83

SR 84 @ GUINN DRIVE

SR-85, BETWEEN I-8 & I-10

MP 120.54 - MP 122.99

SR 85 IMPROVEMENTS

MP 130.71 - MP 137.00

MP 139.01 - MP 141.71

MP 149.40 - MP 152.01

MC 85 TO SOUTHERN

SOUTHERN AVE TO I-10

TOWN OF SELLS

KITT PK RD SEGMENT MP 132.8-137.1
SAN PEDRO RD SEGMT MP 137.1-141.1
MP 141.1 TO RESERVATION BOUNDRY
MP 145.6 - BRAWLEY WASH

VALENCIA ROAD - KINNEY ROAD

SR 86 @ CAMINO VERDE

FOREST BOUNDARY - NEW FOUR PEAKS
SR-87, MP 255

TONTO NATURAL BRIDGE

TONTO NATURAL BRIDGE

HOMOLOVI RUINS STATE PARK

SR 88 @ 16TH AVE

FISH CREEK HILL

JCT SR 93/89 - JCT SR 71/89

SR-89 @ KIRKLAND JCT / WAGNER RD
INTERSECTION US 89 & SR 69

SR 89/SR 89ATI

TYPE OF WORK:

RELOCATION OF OIL TANKS
INSTALL VOICE & DATA LINES
DSGN/CST WEIGHT & INSP STATION
SGNL & RDWY IMPROVMENTS
DESIGN

SLOPE FLATTENING

GUARDRAIL AND HIGH EMB
INTERSECTION IMPROVEMENTS
DESIGN, R/W, & UTILITIES
CONSTRUCT ROADWAY
CONSTRUCTION

ROADWAY RECST (UTILITIES INCL)
CONSTRUCT ROADWAY
RECONSTRUCT & WIDEN
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY WIDENING
DESIGN (ROADWAY WIDENING)
WIDEN ROADWAY TO 40'
CONSTRUCT ROADWAY WIDENING
EXTEND BOX CULVERTS

CST ROADWY WIDENING TO 4 LANES
INTERSECTION IMPROVEMENT
SHOULDER WIDENING/MEDIAN
SHOULDER WIDENING, LEFT TRN LN
CONSTRUCT NEW ROAD
CONSTRUCT ROAD, PHASE Il
CONSTRUCT ROAD

CONSTRUCT TRAFFIC SIGNAL
CONSTRUCT RETAINING WALLS
EXTEND CULVERTS/SLOPE FLATTEN
CST RT & LT TURN LNS, SHOULDER
TI IMPROVEMENT & STUDY
CONSTRUCT TI
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BID
DATE:

TBD FY 07
IGA FY 07
TBD FY 07
TBD FY 07
DESIGN FY 07
TBD FY 10
TBD FY 07
FEB 07
DESIGN FY 07
TBD FY 09
TBD FY 10
TBD FY 08
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 07
TBD FY 08
DESIGN FY 10
TBD FY 10
TBD FY 09
TBD FY 08
TBD FY 10
FEB 07
TBD FY 07
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 09
NOV 06

DESIGN
FIRM:

MBFG1
MBAP1
TBA
RSKP1

KA1l

TBA
TBD

PBDL1

SCGG1

MBAP1

TBA

TBA

TBA
KHAO1

KHAO1
TBD
AMJC1

TBA
DVML1
DVML1
PARM1



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

19706

12804

12405
15208
13509

12904
15203
11106

13208
11410

13606
15708
13400

10207

10307
19905
40507
41111

13706
41011
40811

CPSI
D:

WM1G
YF1G
PILE
TDSP
OI1E
Jwic
V1A
NSSP
TZ1H
HK1G
DJ1G
WG1G
YS1G
KH1C
AX1E
SD1E
LV1F
LE1G
HC1H
LULF
MC1E
UITH
KT1C
DZ1H
AALC
DP1G
QLIF
QNIF
ZF1F
HD1H
UJ1H
SILE
TVIH
TU1H

RTE:

89
89
89
89
89A
89A
89A
89A
89A
90
90
90
92
92
93
93
93
93
93
93
93
95
95
95
95
95
95
95
99
101L
101L
101L
101L
101L

CO:

YV
CN
CN
CN
YV
YV
CN
YV
CN
CH
CH
CH
CH
CH
MO
MO
MO
MO
MO
MO
MA
MO
MO
YU
YU
YU

LA
MO
NA
MA
MA
MA
MA
MA

324.3
390.0
523.5
546.5
334
349.0
399.0
ASP
ASP
321.9
323.5
325.0
324.0
328.3
0.0
1.0
92.5
101.8
104.1
121.3
198.0
0.0
0.0
10.0
32
38.0
125.0
190.0
38.9
0.0
0.0
0.0
0.0
0.0

MP: TRACS:

H584001C
H475301C
H571801C
H412901C
H413401C

H660401C

HX17401C

H677901C

H459601C

H395501C

H617701C

H617601C

H582501C

H684301C
HX16901C

H637701C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

366
366-

090-A(004)

090-A(005)
092-A(003)
577( )
093-A
093-A
093-B

093-B

095-C-513

095-A-504
063-1

095-B-308
095-C
095-C

101-A

DIST:

mmmmMm I X X <X << XX TXXXXXXO0Ooouwu n nmnmmm T T T T T T T

PROJECT NAME:

MP 324.3 TO CENTER STREET
SCENIC OUTLOOK TO FORT TUTHILL
JCT 89A - NORTH

PAGE REST AREA

MP 334 - MINGUS WEST CURVE
CEMENT PLT RD TO BLACK HILLS DR
AIRPORT ROAD TI (JW POWELL BLVD)
RED ROCK STATE PARK

SLIDE ROCK STATE PARK
CROSSROADS - CESAR

CENTRAL AVE-MONSON RD E

SR 90 @ MOSON ROAD

SR92 @ BUFFALO SOLDIER TRAIL
CARR CANYON RD - HUNTER CANYON
HOOVER DAM BRIDGE

HOOVER DAM TO MP 17

SB, MCGARRY'S WASH

ANTELOPE WASH

SB RANCH ROAD

SB TOMPKINS CANYON
WICKENBURG BY-PASS

LAKE HAVASU STATE PARK

LAKE HAVASU STATE PARK

US 95 @ AVE G

AVENUE 9E TO ABURDEEN ROAD

WELLTON MOHAWK CANAL BRIDGE #343

SR 95 @ MP 125

NORTH OF LAKE HAVASU CITY
JACK'S CANYON BRIDGE #1036
PRINCESS DR TO SR 202L

SR 51 TO PRINCESS DRIVE
I-10 TO MC 85 (99TH AVE)

I-17 TOSR 51

BEARDSLEY ROAD TI

TYPE OF WORK:

CONSTRUCT 5 LANE URBAN ROADWAY
RECONSTRUCT EXISTING ROW FENCE
2" AC + ARFC

CONST REST AREA & VISITOR CNTR
CURVE REALIGN, GUARDRAIL CORR
RECONSTRUCT ROADWAY
CONSTRUCT INTERSECTION IMPR
DESIGN

DESIGN (ADD'L PRRKING )
CONSTRUCT MULTI-USE PATH
WIDEN TO 5 LANES

NEW TRAFFIC SIGNAL
INTERSECTION IMPROVEMENT
WIDEN TO 4 LANES WITH LT TURNS
CONSTRUCT NEW BRIDGE
CONSTRUCT ROADWAY WIDENING
CONSTRUCT PARALLEL ROADWAY
DESIGN NEW ROADWAY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW 2-LANE SB RDWY
CONSTRUCT BY-PASS

DESIGN (LAUNCH RAMPS)
CONSTRUCT ROAD, PH IlI
CONSTRUCT TRAFFIC SIGNAL
RECNST FORTUNA WASH BRG
BRIDGE REHAB

DESIGN PASSING LANE

DESIGN PASSING LANE

DECK REHAB & SCOUR RETROFIT
CONSTRUCT FMS

DESIGN FMS

WIDEN ROADWAY

DESIGN FMS

DESIGN TI
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BID
DATE:

TBD FY 07
APR 07
TBD FY 08
TBD FY 10
TBD FY 07
TBD FY 07
TBD FY 11
DESIGN FY 09
DESIGN FY 09
TBD FY 07
TBD FY 11
JAN 07
TBD FY 07
TBD FY 08
IGA FY 07
TBD FY 08
TBD FY 09
DESIGN FY 08
TBD FY 11
TBD FY 10
TBD FY 07
DESIGN FY 08
TBD FY 07
OCT 06
TBD FY 11
MAR 07
DESIGN FY 07
DESIGN FY 07
TBD FY 07
TBD FY 07
DESIGN FY 11
TBD FY 09
DESIGN FY 11
DESIGN FY 11

DESIGN
FIRM:

RBML1
JDE

PETP1
TBA

EECA1

KHRS1
PBDB1

TBA

PBMY1
SVGW1
TBD

TBA
TBA
PRFJ1

TBD
TBA



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

40606
11907
13806

43109
20404

80899

16006
40810
15906
80407
81606
22802
15603
11710
15703
15107

18006
15108
50499
14002
11406
11708
12905

15307
12303

11606
12010
21204

CPSI
D:

HE1H
QQ1F
SJ1E
HF1H
QS1F
BY1G
S9SP
cu1G
QTIF
HG1H
QVIF
VJI1E
QHSP
uxic
UV1iB
RJIC
YR1D
LLIC
FE1H
DR1F
DH1G
BK1G
ovic
FF1C
SK1E
SL1E
MH1E
ZK1F
AQLG
LvViC
GIIF
AJIC
EB1E
TPIF

RTE:

101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
153
153
160
160
160
179
179
180
189
189
191
191
191
191
191
191
191
191
191
191
191
191
195

CO: MP: TRACS:
MA 2.0 H666601C
MA 8.0 H711001C
MA 234
MA  31.0
MA 335 H624001C
MA  36.0 H693601C
MA  48.0 H387501C
MA 51.0 H693701C
MA 535
MA  55.0
MA 56.6 H666501C
MA 0.0
MA 0.0 H544001C
CN 311.5 H527401C
CN 320.0 H460101C
NA 375.9
YV 308.2
CN 310.1 H341403C
CN 250.0 H681001C
SC 0.1
SC 0.1 H528205C
GH 0.0 H684401C
CH 24.0
CH 62.0 H416501C
GH 918
GH 94.3 H503705C
GE 151.0 H303004C
GE 160.0
AP 328.0
AP 367.0 H436001C
AP 390.0 H602501C
AP 4175 H451801C
AP 446 H543801C
YU 5.5 H577403C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

101-A
101-B

101-B
101-C(004)

153-A
153-A

160-A-(001)

160-A-500

179-A
238--( 7)

189-A(005)X
191-A-504
191-A

191-B
191-B
191-C-(003)

191-D( )A

191-E-505
077-1

DIST:

< I I I I O O uo uno n n n n 4 4 T M T I T T m mmmTmMmMmM™mMmMTMmMmMmM™MmMmM™MmMmMMTImMmMMmMmMmMmM

PROJECT NAME:

I-10 TO I-17

NORTHERN AVE - 31ST AVE

I-17 TO PRINCESS DR

TATUM BLVD - PRINCESS DRIVE

64TH STREET TI

PRINCESS DR TO JCT 202L (RED MTN)
PIMA ROAD EXTENSION

SR 202L (RED MTN) TO BASELINE RD
BALBOA DRIVE

BASELINE RD TO SR 202L (SANTAN)
LOOP 101 GUADALUPE TO LOOP 202
SUPERIOR AVE - UNIVERSITY DRIVE
SUPERIOR AVE - UNIVERSITY DRIVE
JCT 89 - VAN'S TRADING POST

VAN'S TRADING POST TO E OF SR 264
JCT SR 564 - TSEGI, PH |

VILLAGE OF OAK CREEK-N FOREST BDY
NORTH FOREST BOUNDARY-SEDONA
FOREST BOUNDRY - VALLE

SR 189 @ MP 0.095

MARIPOSA PORT OF ENTRY, NOGALAS
ROPER LAKE

ELFRIDA

COCHISE SPRR OP #2530

DIAL WASH TO TEN RANCH (SEG 1)
TEN RANCH TO OWL CANYON (SEG )
MP 151 - THREEWAY

BACK COUNTRY BYWAY (NORTH INTER)
STANDARD PARALLEL - WITCH WELL
NAHATA' DZIIL ROAD - SANDERS TI
WIDE RUINS

BURNSIDE JUNCTION - NORTH
CHINLE SOUTH

AVEE 1/2 - AVE B

TYPE OF WORK:

CONSTRUCT FMS

DSGN & CNST MEDIAN LANDSCAPING
DESIGN & CONSTRUCT FMS
CONSTRUCT HOV

CONSTRUCT NEW TI

CONSTRUCT HOV LANES
CONSTRUCT ROADWAY

CONSTRUCT HOV LANES

CST MULTI-USE PATH BRIDGE
CONSTRUCT HOV LANES

NEW FACILITIES - ENGINEERING
CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY

2" ARAC & ARFC & TURNLANE

RDWY WIDNING & DRAINGE IMPRVMT
CONST DUAL PASSING LNS

CST RESTROOM BUILDING (FS IGA)
CONSTRUCT ROADWAY

SYS PRES RSTOR/REHAB/RESURFACE
DRAINAGE IMPROVEMENTS

CONST PARKING & RD IMPROVEMENT
CONSTRUCT ROAD PH Il
CONSTRUCT PATHWAY

BRIDGE REPLACEMENT.

CONSTRUCT PARALLEL ROADWAY
CONSTRUCT PARALLEL ROADWAY
CST ROADWAY & BRIDGE APPROCHS
SAFETY IMPROVEMENTS

2' MILL & RPL + 1/2" AR-ACFC
RECONSTRUCT 3 BRIDGES AND RDWY
PASSING LANES

ROADWAY WIDENING

ROADWAY WIDENING

CST 4 LANE DIVIDED HIGHWAY
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BID
DATE:

SEP 06
TBD FY 07
TBD FY 07
TBD FY 11
TBD FY 07
TBD FY 07
IGA FY 08
TBD FY 08
IGA FY 09
TBD FY 10
TBD FY 07
TBD FY 09
TBD FY 08
TBD FY 09
TBD FY 07
TBD FY 10
IGA FY 07

FEB 07

MAR 07
TBD FY 07
TBD FY 08

NOV 07
TBD FY 07
TBD FY 08
TBD FY 11
TBD FY 08
TBD FY 07

MAR 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 08
TBD FY 11
TBD FY 07

DESIGN
FIRM:

TBA
TBA

AZSM1
AZCS1

TBA
TBA

SVBW1

DMSB1

TBD
TBA

TBA
HDGB1
TBA
HZDH1
TBA

SVSG1
WERS1
TBA

KHAO1



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

17806
12006
20704
40809
41611
41608
41210
41211
40808
41608
41310
41411
41411
41209
41711
41311
43208
41109

80007

80607
48499
10507
21301
14601
11902
13005
12510
28306

CPSI
D:

SE1F
SF1F
SA1F
UD1H
TX1H
TY1H
UA1H
UB1H
UK1H
UC1H
UE1H
UG1H
UG1H
JE1H
TW1H
UF1H
ST1H
HY1H
IALH
HZ1H
VL1E
II1H
QY1F
LWic
RB1F
LY1C
RG1B
RH1B
MJ1E
HI1H
VQIF
OV1F
EB1H
NT1F

RTE:

195
195
195
202L
202L
202L
202L
202L
202L
202
202L
202L
202L
202L
202L
202L
202L
202L
202L
202L
2021
202L
202L
260
260
260
260
260
260
260
260
260
260
260

CO:

YU
YU
YU
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
YV
YV

Gl

Gl

Gl

Gl
NA
NA
NA
NA
AP

9.1 H577404C
13.6 H577405C
26.0 H577407C
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
8.0
10.0
10.0
23.3 H689001C
27.0 H688901C
30.1 H689101C

208.6
208.8
258.0
263.1 H469901C
269.0 H469801C
269.0 H469802C
317.2
336.9 H633601C
350.0 H621401C
356.0
394.0 H619901C

MP: TRACS:

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

900-A(054)
900-1(055)
900-A(057)

202-A(AQN)

202-B-514
202-B-513
202-B-512

260-A

260-B

260-C(003)A
260-C(003)A

DIST:

Y
Y
Y
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
E
p
p
p
p
p
p
G
G
G
G
G

PROJECT NAME:

AVE B - RANGE BOUNDARY
RANGE BOUNDRY TO 40TH STREET
40TH STREET TO I-8

I-10 EAST/SANTAN TI TO 51ST AVE
DOBSON ROAD TO I-10

I-10 EAST/SANTAN TI TO 51ST AVE
51ST AVE TO I-10 WEST

51ST AVE TO I-10 WEST

51ST AVE TO I-10 WEST

I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
RURAL RD TO SR 101L

RURAL RD TO SR 101L

I-10/SR 51 Tl - SR 101L, EB
DOBSON ROAD TO I-10

I-10 EAST/SANTAN TI TO 51ST AVE
LINDSEY ROAD TO GILBERT ROAD
RURAL RD - SR-101 WB

SR-101L TO SR-87

SR-101L TO GILBERT RD

POWER RD - UNIVERSITY DR
UNIVERSITY DR - SOUTHERN AVE
US 60/202L Tl

WESTERN DR-HAYFIELD DRAW WB (1A)
COTTONWOOD - CAMP VERDE
LION SPRINGS SECTION

LITTLE GREEN VALLEY
DOUBTFUL CANYON SECTION
DOUBTFUL CANYON SECTION
HEBER - SHOW LOW EB & WB
SR-260, WILLS STREET - JCT US-60
PORTER MTN RD - WOODLAND RD
SR 260, MP 356-357.6

CRESENT LAKE HIGHWAY

TYPE OF WORK:

CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT ROADWAY WIDENING
DESIGN AND R/W

DESIGN FMS

DESIGN ROADWAY
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY
DESIGN & R/W

DESIGN & R/W

DESIGN GPL

DESIGN GPL

WIDEN ROADWAY

DESIGN HOV/RAMP

R/W ACQUISITION

DESIGN & CONST MULTI-USE PATH
WIDEN ROADWAY

CONSTRUCT FMS

CONST HOV/SOV LANES
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT NEW WB ROADWAY
DESIGN PASSING LANE

DESIGN (ROADWAY)
RECONSTRUCT ROADWAY
RECONSTRUCT ROADWAY
CONSTRUCTION WATER
CONSTRUCT PASSING LANES
MULTI-USE PATH

MULTI-USE PATH

RW FENCING

CONSTRUCT TURN LANES
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BID
DATE:

TBD FY 07
TBD FY 08
TBD FY 07
DESIGN FY 09
DESIGN FY 11
DESIGN FY 08
TBD FY 10
TBD FY 11
TBD FY 09
DESIGN FY 08
DESIGN FY 10
DESIGN FY 11
DESIGN FY 11
TBD FY 09
DESIGN FY 11
DESIGN FY 11
TBD FY 08
TBD FY 09
TBD FY 09
TBD FY 09
MAR 08
TBD FY 07
TBD FY 07
TBD FY 08
DESIGN FY 07
DESIGN FY 09
TBD FY 08
TBD FY 10
TBD FY 10
TBD FY 11
TBD FY 07
TBD FY 07
DEC 06
DEC 06

DESIGN
FIRM:

DRDN1
PBDL1
CHTB1

TBD
TBD
TBD
TBD
TBD
TBD
TBD

TBD

OLJK1
CDEC1
AMMD1
TBA

AMRM1
SVBW1

TBA



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

16003

41408
41811

21206
21306

15308

CPSI
D:

YUSP
GT1G
CG1G
JCIH
DT1F
PB1H
HJ1H
UH1H
ZT1G
SL1F
DV1G
DW1G
WC1G
HV1H
NX1H
NU1H
NV1H
NY1H
SJ1H
QC1H
0S1G
OR1G
NS1H
NO1H
NW1H
NP1H
UZ1H
VAIH
OL1G
OTiG
ov1G
MW1G
PE1G
PD1G

RTE:

260
264
264
286
287
287
303L
303L
347
999
999
999
999
999
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000

CO: MP: TRACS:
YV ASP
CN 3229 H557202C
NA 390.0
PM  20.0 H690701C
PN 122.4 H608201C
PN 137.5 HX19401C
MA 0.0
MA 0.0
PN 173.0 HX17601C
MA 0.0
SW 0.0 H598002C
SwW 0.0 H598003C
SW 0.0 H660802C
YU 999 H686201C
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MO 0.0 SL49401C
MA 0.0 SL60301C
MA 0.0 SS54701C
MA 0.0 SS54801C
MA 0.0 SS55701C
MA 0.0 SSs61201C
NA 0.0 SS61501C
MA 0.0 SS61701C
MA 0.0 SS64401C
MA 0.0 SS64501C
PN ELY SL49001C
Gl  GLB SL50401C
MO LHV SL51201C
MA PEO SS55901C
MA  PHX SL53802C
MA  PHX SL54401C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

900-555
264-A-502

287-A(002)

347-A-502

HES -900-A(069)A
900-A(070)
999-A-505
999-A(051)

CM -GIL-0(018)A
GDY-0-417

CM -SCT-0(015)X

CM -GIL-0(019)A

TEA -KNG-0(006)A

CM -GIL-0(012)A
CM -GIL-0(013)A
CM -CDY-0(011)A
CM -TMP-0(028)A
PLH -NNA-0(011)A
CM -PHX-0(057)A
CM -GIL-0(200)A
CM -AVN-0(200)A
TEA -ELY-0(002)A
TEA -GLB-0(002)A
TEA -LVH-0(003)A
CM-PEO-0(004)A

TEA -PHX-0(051)

DIST:

=)
F
H
T
T
T
E
E
T
E
E
E
E
Y
E
E
E
E
K
E
E
E
E
E
G
E
E
E
S
G
K
E
E
E

PROJECT NAME:

FORT VERDE STATE PARK

TUBA CITY - COAL MINE ROAD
POLACCA

SR 286 SASABE - ROBLES RANCH HWY
SR 287 & ELEVEN MILE CORNOR RD
SR 287 & ATTAWAY ROAD

HAPPY VALLEY RD TO I-17

I-10 TO US 60 (GRAND AVE)

SR347 MARICOPA-CASA GRANDE HWY
MAG REGIONWIDE

SW NON-INTERSTATE - NRTHN REGION
SW NON-INTERSTATE - WSTRN REGION
STATEWIDE VMS, PHASE 7

SAN LUIS Il PORT OF ENTRY
WESTERN-POWERLINE TRL PHASE 2
VAN BUREN @ BULLARD WASH
SCOTTSDALE ROAD

WESTERN- POWERLINE TRL (PH 3)
KINGMAN RAILROAD DEPOT
DOWNTOWN TEMPE TRANSIT CENTER
EASTERN CANAL (GUADALUPE-ELLIOT)
EASTERN CANAL (ELLIOT TO WARNER)
CHANDLER HEIGHTS ROAD
UNIVERSITY DRIVE

LONE PINE DAM ROAD

44TH ST @ INDIAN SCHOOL ROAD
GILBERT HERITAGE DISTRICT
MCDOWELL RD

ELOY MAIN ST SIDEWALKS & LANDSCP
GLOBE GTWY,PH2-HWY 60 @ HILL &0AK
MAGNOLIA DRIVE TO ACOMA BLVD
CAREFREE HWY LK PLSNT/BRDS CNL
PEDESTRIAN SCHOOL SAFETY ZONES
CAMELBACK RD/ 20TH ST & 24TH ST

TYPE OF WORK:

CONSTRUCT (PARK ROAD)

ARFC OVERLAY & ROCKFALL CNTMNT
INSTALL BOX-CULVERTS

REPAIR AT LW WATER CROSSINGS
INTERSECTION IMPROVEMENTS
INSTALL TRAFFIC SIGNAL
CONSTRUCT INTERIM ROADWAY
CONSTRUCT NEW FREEWAY
CONSTRUCT TRAFFIC SIGNAL
CONSTRUCT RAMP METERS
SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS
CONSTRUCT VMS SIGNS STATEWIDE
CONSTRUCTION

DESIGN MULTI USE PTH

BRIDGE APPROACHES

DESIGN ITS PROJECT

DESIGN MULTI USE PTH

DEPOT REHAB

CONST & FURNISH BIKE STATION
CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH

PAVE DIRT ROAD

PEDESTRIAN PATHWAY

CONST BRDG/APPCH RDS
INTERSECTION RECONSTRUCTION
PEDESTRIAN SIDEWALK, LANDSCAPE
PEDESTRIAN IMPROVEMENTS
CONSTRUCT SDWK LGHTING/LNDSCP
CONSTRUCT INTERSECTION ENHANCE
CONSTRUCT MULTI-USE PATH
PAVING DIRT ROADS

PEDESTRIAN SAFETY ISLANDS
PEDESTRIAN IMPROVEMENTS
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BID
DATE:

TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
IGA FY 07
TBD FY 07
TBD FY 11
TBD FY 07
TBD FY 07
SEP 06
SEP 06
TBD FY 07
TBD FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 08
FY 07
FY 07
FY 08
FY 07
FY 08
FY 08
FY 07
FY 07
FY 08
FY 07
FY 07
FY 07

DESIGN
FIRM:

EECAl

TBD

TBA



5TH SORT: ROUTE, MP, TRACS #

ITEM
#:

CPSI
D:

WU1E
ZD1F
FU1G
VB1H
NZ1E
NY1E
0Q1G
QD1H
XJ1G
SUIF
OX1G
PJLH
XV1E
SR1F
IM1H
AH1B
ZN1E
PP1G
GL1A
QF1H
2J1G
ZS1E
PT1G
CN1H
KZ1F

RTE:

0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000

CO:

MA
MA
MA
MA

Gl

Gl
MA
MA
MA
MA
MA
MA
MA
MA
MA
PN
PN
MA
MA
MA
MA
YU
MA
CN
YU

CHN
CHN
CHN
FTH
GGl
GGl
GIL
GLN
GLN
MES
MES
MMA
PEO
PEO
PHX
PPN
PPN
PVY
scT
scT
scT
sLs
T™P
wiL
YYU

MP: TRACS:

SL45601C
SS853901C
S§S54201C
S$564601C
SB40001C
SH27901C
SL54001C
SL60501C
S§S558601C
SS548501C
S§S556301C
SL59701C
S§S51001C
§552401C
SL59101C
SB36601C
SB41001C

SL39401C
SL60201C
§S58701C
S548201C
SL51001C
SL47001C
SH28201C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

TEA-CHN-0-(014)
CM-CHN-0(021)A
CM-CHN-0(022)A

STP -FTH-0(200)A
BR -GGI-0-(005)
HES-GGI-0(405)P
TEA -GIL-0(015)

TEA -GLN-0(201)B

CM -GLN-0(029)A
CM-MES-0(020)A

CM -MES-0(027)X

CM*-PEO-0(003)A
CM-PEO-0(005)A
TEA -PHX-0(163)
BR-PPN-0( 27)P
BR -PPN-0-(169)
CM -PVY-0(002)A
TEA -SCT-0(008)A
TEA -SCT-0(200)B
SCT-0(016)A
CBI -SLS-0(1)P
TEA -TMP-0(021)
TEA -WIL-0(002)P
HES -YYU-0(29)A

DIST:

< T m < mmmmM-=S-9 mmMmimTimTmTmTmTmSQ@aMmTImTmim

PROJECT NAME:

PASEO MULTI-USE PATH PH |

56TH ST @ CHANDLER BLVD

RYAN RD, CITY OF CHANDLER

SHEA BLVD

ICE HOUSE CANYON WASH BR #8193
JESSE HAYES ROAD

CONSOLIDATED & EASTERN CANALS
OLD ROMA ALLY FRM GLENDALE-GLENN
59TH AVE, OLIVE TO MTN VIEW ROAD
SOUTH CANAL

REAL TIME SGNL-PHS 1 SUPRST SPRNG

BUSH HWY USERY PASS-STWRT MTN DAM

NEW RIVER TRAIL (NORTHERN-GRAND)
83RD AVE & THUNDERBIRD RD
ARCADIA DR IND SCHL RD- AZ CAN
CHRISTENSEN ROAD BRIDGE #8211
KELVIN BRIDGE - #8441

LINCOLN DRIVE

AZ CANAL AT GOLDWATER UNDERPASS
CRSSCUT CANAL-THOMAS-INDIAN SCHL
HAYDEN RD AT VIA DE VENTURA

SAN LUIS PORT OF ENTRY

UNIVERSITY DR SOUTH - UPRR PTHWY
ARIZONA STATE RAILROAD MUSEUM

COUNTY 8TH STREET & SOMERTON AVE.

TYPE OF WORK:

CONST MULTI-USE PATH

CONST RIGHT TURN LANES
PAVEMENT OVERLAY

ROADWAY WIDENING

BRIDGE REPLACEMENT

ROADWAY IMPROVEMENTS
CONSTRUCT 4 PED BRIDGES

SYS ENHANC-OTHER ENHANCEMENTS
ADD TURNING LANES

DESIGN MULTI-USE PATH

INSTALL REAL-TIME SIGNAL SYSTM
CONSTRUCT BIKE LANES
CONSTRUCT MULTI-USE PATH
INTERSECTION IMPROVEMENTS
MULTI-USE PATHWAY

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT
MULTI-USE PATH

CONSTRUCT UNDERPASS

SYS ENHANC-OTHER ENHANCEMENTS
INTERSECTION IMPROVEMENTS
ACCESS IMPROVEMENT
CONSTRUCT MULTI-USE PATHWAY
RESTORE HISTORIC LOCOMOTIVE
INTERSECTION IMPROVEMENTS

BID

DATE:

FY 07
FY 07
FY 07
FY 08
FY 08
FY 08
FY 07
FY 08
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 08
FY 07
FY 07
FY 07
FY 08
FY 08
FY 07
FY 07
FY 07
FY 07
FY 07

Page 9 of 9

DESIGN
FIRM:



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM

#:

43011
14902
40008

10103
40311
43708
19207
43010

11407
40511

14305
43509
40106

10804

10408

40309

40310
11507

40510

40610

40608
13607
15104
10209
14904

20806
13406

41111
40811

CPSI

D:

TO1H
GG1H
PE1C
GH1H
LH1H
FX1C
TS1H
SQ1H
FH1H
GK1H
PN1F
TR1H
RD1E
SR1H
GL1H
QDIC
AX1G
FC1G
GO1H
GP1H
PS1F
GQIH
DY1H
GT1H
GU1H
QGIF
LQ1E
MC1G
LS1E

WW1G
RY1E
EP1H
UJ1H
TU1H

RTE: CO: MP: TRACS:
10 MA 1240
10 MA 125.0
10 MA 127.7 H678001C
10 MA 133.0
10 MA 148.0 H695601C
10 MA 161.2 H505101C
17 MA 0.0
17 MA 0.0
17 MA 1945 H683001C
17 MA 2049
17 MA 208.9
17 MA 215.0
17 MA 215.0
17 MA 215.0
17 MA 218.5 H617801C
17 MA 224.0 H516101C
51 MA 9.5 H647901C
60 MA 85.0 H657301C
60 MA 138.0
60 MA 148.9
60 MA 1489
60 MA 172.0
60 MA 184.0 H680901C
74 MA 13.0
74 MA 200
85 MA 120.5
85 MA 139.0 H595505C
85 MA 1494
85 MA 150.4 H595504C
85 MA 152 H595514C
87 MA 194.0 H521101C
88 PN 195.0 HX18101C
101L MA 0.0
101L MA 0.0

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

IM -010-B(007)B

017-A(202)A

017-A

017-A

051-A(200)

060-B

060-C-505

085-B(009)

085-B(008)

-087-B(009)
088-A-507

DIST:

m m m mmMmMmMT™mMmMmMTMmMmMmM™MmMmMmMT™MmMmMmMTImMmM™mMmMMMTMIMMMMIMIMMMMMMMMMTmMMMMM

PROJECT NAME:

SARIVAL TO DYSART (OUTSD WIDENNG)
303L TO SARIVAL ROAD
BULLARD AVE T

SR 101L (AGUA FRIA) TO I-17

I-10 VAN BUREN - BASELINE

SR 202L (SANTAN) TO RIGGS ROAD
ARIZONA CANAL - 101L

DOVE VALLEY ROAD

16TH STREET - BUCKEYE CURVE
BETHANY HOME RD TO NORTHERN AVE
PEORIA AVE TO GREENWAY RD

101L- CAREFREE HIGHWAY

SR 101L - CAREFREE HWY (SR 74)

SR 101L TO CAREFREE HWY (SR 74)
JOMAX / DIXILETA TI

SR 74 TI, CAREFREE HIGHWAY

SHEA BLVD - LOOP 101
AGUILA TO WICKENBURG

303L (ESTRELLA) TO 99TH AVE

SR 101L (AGUA FRIA) - MCDOWELL RD
99TH AVE-83RD AVE (& NEW RVR BRG)
110 TO SR 101L (PRICE)

VAL VISTA DRIVE TO POWER ROAD
US 60 - 303L, MP 13 - MP 15 (EB)

60 - 303, MP 20 - MP 22(EB & WB)

MP 120.54 - MP 122.99

MP 139.01 - MP 141.71

MP 149.40 - MP 152.01

MC 85 TO SOUTHERN
SOUTHERN AVE TO I-10

FOREST BOUNDARY - NEW FOUR PEAKS
SR 88 @ 16TH AVE

SR 51 TO PRINCESS DRIVE
BEARDSLEY ROAD Tl

TYPE OF WORK:

CONSTRUCT HOV/GPL

CONSTRUCT HOV/GPL

CONSTRUCT TI

CONSTRUCT GNRAL PURPOSE LANES
CONST QUIET PAVEMENT PH VI
CONST HOV & GEN PURPOSE LANE
DESIGN FMS

CONSTRCT TI (CITY ADVANCEMENT)
RR 1" ARFC

DSGN/CONST PED WLKWY ALNG FRTG
DRAINAGE IMPROVEMENTS

DESIGN FMS

RECONSTRUCT & WIDEN
CONSTRUCT LANDSCAPE
CONSTRUCT NEW TI

RECONSTRUCT TI

CONSTRUCT HOV LANES

SYS PRES-RSTOR/REHAB/RESURFACE
WIDEN ROADWAY

WIDEN ROADWAY

WIDEN ROADWAY AND BRIDGE
CONSTRCT GENERAL PURPOSE LANES
CONSTRUCT LANDSCAPE
CONSTRUCT PASSING LANE
CONSTRUCT PASSING LANES
CONSTRUCT ROADWAY

CONSTRUCT ROADWAY
RECONSTRUCT & WIDEN
CONSTRUCT ROADWAY

CONSTRUCT ROADWAY

SHOULDER WIDENING/MEDIAN
CONSTRUCT TRAFFIC SIGNAL
DESIGN FMS

DESIGN TI

Page 1 of 9

BID
DATE:

TBD FY 09
TBD FY 11
TBD FY 07
TBD FY 10
OCT 06
TBD FY 09
DESIGN FY 11
TBD FY 08
TBD FY 07
TBD FY 10
TBD FY 07
DESIGN FY 11
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 09
TBD FY 09
TBD FY 10
TBD FY 07
TBD FY 10
TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 09
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
DESIGN FY 11
DESIGN FY 11

DESIGN
FIRM:

TBD

TBA

PALL1

TBA

TBA

TBA

TBA
PBDL1

SCGG1

TBD



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

40507
13706
41011
40606
11907
13806
43109
20404

80899

16006
40810
15906
80407
81606
41611
43208
40808
41209
41411
41310
41711
41608
41311
41210
41211
41608
40809
41411
41109

80007

CPSI
D:

HD1H
SIIE
TVIH
HE1H
QQIF
SJ1E
HF1H
QSI1F
BY1G
S9SP
CUl1G
QTIF
HG1H
QVIF
VJI1E
QHSP
TX1H
ST1H
UK1H
JE1H
UGIH
UE1H
TW1H
TY1H
UF1H
UALH
UB1H
UC1H
UD1H
UG1H
HY1H
HZ1H
IALH
VL1E

RTE:

101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
101L
153

153

202L
202L
202L
202L
202L
202L
202L
202L
202L
202L
202L
2021
202L
202L
202L
202L
202L
202L

CO:

MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA

0.0
0.0
0.0
2.0
8.0
23.4
31.0
335
36.0
48.0
51.0
53.5
55.0
56.6
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
8.0
10.0
10.0
23.3

MP: TRACS:

H666601C
H711001C

H624001C

H693601C

H387501C

H693701C

H666501C

H544001C

H689001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT

NUMBER:  DIST: PROJECT NAME:

PRINCESS DR TO SR 202L

I-10 TO MC 85 (99TH AVE)

I-17 TOSR 51

I-10 TO I-17

NORTHERN AVE - 31ST AVE

I-17 TO PRINCESS DR

TATUM BLVD - PRINCESS DRIVE
64TH STREET TI

PRINCESS DR TO JCT 202L (RED MTN)
PIMA ROAD EXTENSION

SR 202L (RED MTN) TO BASELINE RD
BALBOA DRIVE

BASELINE RD TO SR 202L (SANTAN)
LOOP 101 GUADALUPE TO LOOP 202
SUPERIOR AVE - UNIVERSITY DRIVE
SUPERIOR AVE - UNIVERSITY DRIVE
DOBSON ROAD TO I-10

LINDSEY ROAD TO GILBERT ROAD
51ST AVE TO I-10 WEST

I-10/SR 51 Tl - SR 101L, EB

RURAL RD TO SR 101L

I-10 EAST/SANTAN TI TO 51ST AVE
DOBSON ROAD TO I-10

I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
51ST AVE TO I-10 WEST

51ST AVE TO I-10 WEST

I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
RURAL RD TO SR 101L

RURAL RD - SR-101 WB

SR-101L TO GILBERT RD

SR-101L TO SR-87

POWER RD - UNIVERSITY DR

101-A

101-A
101-B

101-B
101-C(004)

153-A
153-A

202-A(AQN)

m m m mmMmMmMTmMmMmMTMmMmMmM™MmMmMmMT™mMmMmMTImM™MmMMMTMIMMMMIMIMMMMMMMMMTmMMMMM

202-B-514

TYPE OF WORK:

CONSTRUCT FMS

WIDEN ROADWAY

DESIGN FMS

CONSTRUCT FMS

DSGN & CNST MEDIAN LANDSCAPING
DESIGN & CONSTRUCT FMS
CONSTRUCT HOV
CONSTRUCT NEW TI
CONSTRUCT HOV LANES
CONSTRUCT ROADWAY
CONSTRUCT HOV LANES

CST MULTI-USE PATH BRIDGE
CONSTRUCT HOV LANES
NEW FACILITIES - ENGINEERING
CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY
DESIGN FMS

DESIGN & CONST MULTI-USE PATH
CONSTRUCT ROADWAY
WIDEN ROADWAY

DESIGN GPL

DESIGN & R/W

DESIGN HOV/RAMP

DESIGN ROADWAY

R/W ACQUISITION
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY
DESIGN & R/W

DESIGN AND R/W

DESIGN GPL

WIDEN ROADWAY

CONST HOV/SOV LANES
CONSTRUCT FMS
CONSTRUCT LANDSCAPE

Page 2 of 9

BID
DATE:

TBD FY 07
TBD FY 09
DESIGN FY 11
SEP 06
TBD FY 07
TBD FY 07
TBD FY 11
TBD FY 07
TBD FY 07
IGA FY 08
TBD FY 08
IGA FY 09
TBD FY 10
TBD FY 07
TBD FY 09
TBD FY 08
DESIGN FY 11
TBD FY 08
TBD FY 09
TBD FY 09
DESIGN FY 11
DESIGN FY 10
DESIGN FY 11
DESIGN FY 08
DESIGN FY 11
TBD FY 10
TBD FY 11
DESIGN FY 08
DESIGN FY 09
DESIGN FY 11
TBD FY 09
TBD FY 09
TBD FY 09
MAR 08

DESIGN
FIRM:

TBA

TBA

TBA

AZSM1
AZCS1

TBA
TBA

TBD

TBD

TBD

TBD
TBD
TBD
TBD

TBD



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

80607
41408
41811

21206
21306

CPSI
D:

l11H
QY1F
HJ1H
UH1H
SL1F
DV1G
DW1G
WC1G
NY1H
NX1H
NU1H
NV1H
QCIH
0S1G
OR1G
NS1H
NO1H
NP1H
UZ1H
VALH
MW1G
PE1G
PD1G
WU1E
ZD1F
FU1G
VB1H
0Q1G
QD1H
XJ1G
SUI1F
OX1G
PJLH
XV1E

RTE:

202L
202L
303L
303L
999
999
999
999
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000
0000

CO: MP: TRACS:
MA  27.0 H688901C
MA 30.1 H689101C
MA 0.0
MA 0.0
MA 0.0
SW 0.0 H598002C
SW 0.0 H598003C
SW 0.0 H660802C
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0 SL60301C
MA 0.0 SS54701C
MA 0.0 SS54801C
MA 0.0 SS55701C
MA 0.0 SSs61201C
MA 0.0 SS61701C
MA 0.0 SS64401C
MA 0.0 SS64501C
MA  PEO SS55901C
MA  PHX SL53802C
MA  PHX SL54401C
MA CHN SL45601C
MA CHN SS53901C
MA CHN SS54201C
MA FTH SS64601C
MA  GIL SL54001C
MA GLN SL60501C
MA GLN SS58601C
MA MES SS48501C
MA MES SS56301C
MA MMA SL59701C
MA PEO SS51001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

202-B-513
202-B-512

HES -900-A(069)A
900-A(070)
999-A-505

CM -GIL-0(019)A

CM -GIL-0(018)A
GDY-0-417

CM -SCT-0(015)X

CM -GIL-0(012)A
CM -GIL-0(013)A
CM -CDY-0(011)A
CM -TMP-0(028)A
CM -PHX-0(057)A
CM -GIL-0(200)A
CM -AVN-0(200)A
CM-PEO-0(004)A

TEA -PHX-0(051)
TEA-CHN-0-(014)
CM-CHN-0(021)A
CM-CHN-0(022)A

STP -FTH-0(200)A
TEA -GIL-0(015)

TEA -GLN-0(201)B

CM -GLN-0(029)A
CM-MES-0(020)A

CM -MES-0(027)X

CM*-PEO-0(003)A

DIST:

m m m mmMmMmMTMmMmMTMmMmMmM™MmMmMmMT™MmMmMmMTImMmM™mMmMMmMTMmMTmMmMIMTMMMImMIMMMMMMMMMTmMMMMM

PROJECT NAME:

UNIVERSITY DR - SOUTHERN AVE

US 60 / 202L TI

HAPPY VALLEY RD TO I-17

I-10 TO US 60 (GRAND AVE)

MAG REGIONWIDE

SW NON-INTERSTATE - NRTHN REGION
SW NON-INTERSTATE - WSTRN REGION
STATEWIDE VMS, PHASE 7

WESTERN- POWERLINE TRL (PH 3)
WESTERN-POWERLINE TRL PHASE 2
VAN BUREN @ BULLARD WASH
SCOTTSDALE ROAD

DOWNTOWN TEMPE TRANSIT CENTER
EASTERN CANAL (GUADALUPE-ELLIOT)
EASTERN CANAL (ELLIOT TO WARNER)
CHANDLER HEIGHTS ROAD
UNIVERSITY DRIVE

44TH ST @ INDIAN SCHOOL ROAD
GILBERT HERITAGE DISTRICT
MCDOWELL RD

CAREFREE HWY LK PLSNT/BRDS CNL
PEDESTRIAN SCHOOL SAFETY ZONES
CAMELBACK RD/ 20TH ST & 24TH ST
PASEO MULTI-USE PATH PH |

56TH ST @ CHANDLER BLVD

RYAN RD, CITY OF CHANDLER

SHEA BLVD

CONSOLIDATED & EASTERN CANALS
OLD ROMA ALLY FRM GLENDALE-GLENN
59TH AVE, OLIVE TO MTN VIEW ROAD
SOUTH CANAL

REAL TIME SGNL-PHS 1 SUPRST SPRNG

BUSH HWY USERY PASS-STWRT MTN DAM

NEW RIVER TRAIL (NORTHERN-GRAND)

TYPE OF WORK:

CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT INTERIM ROADWAY
CONSTRUCT NEW FREEWAY
CONSTRUCT RAMP METERS
SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS
CONSTRUCT VMS SIGNS STATEWIDE
DESIGN MULTI USE PTH

DESIGN MULTI USE PTH

BRIDGE APPROACHES

DESIGN ITS PROJECT

CONST & FURNISH BIKE STATION
CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH
PAVE DIRT ROAD

PEDESTRIAN PATHWAY
INTERSECTION RECONSTRUCTION
PEDESTRIAN SIDEWALK, LANDSCAPE
PEDESTRIAN IMPROVEMENTS
PAVING DIRT ROADS

PEDESTRIAN SAFETY ISLANDS
PEDESTRIAN IMPROVEMENTS
CONST MULTI-USE PATH

CONST RIGHT TURN LANES
PAVEMENT OVERLAY

ROADWAY WIDENING

CONSTRUCT 4 PED BRIDGES

SYS ENHANC-OTHER ENHANCEMENTS
ADD TURNING LANES

DESIGN MULTI-USE PATH

INSTALL REAL-TIME SIGNAL SYSTM
CONSTRUCT BIKE LANES
CONSTRUCT MULTI-USE PATH

Page 3 0of 9

BID
DATE:

TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 11
TBD FY 07
SEP 06
SEP 06
TBD FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 08
FY 07
FY 07
FY 07
FY 08
FY 08
FY 07
FY 07
FY 07
FY 07
FY 07
FY 07
FY 08
FY 07
FY 08
FY 07
FY 07
FY 07
FY 07
FY 07

DESIGN
FIRM:

OLJK1
CDEC1

TBD
TBA



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM

#:

18606
10306
10801

10506
15807

73306

19706

12405
15208
13509
22802
15603
15703
15107

10908
14407
12910
10007

CPSI

D:

SR1F
IM1H
PP1G
GL1A
QF1H
2J1G
PT1G
XQ1F
QO1H
MU1F
RE1E
HC1B
TA1H
EM1E
FALG
YG1G
ED1H
YF1G
PI1E
TDSP
V1A
NSSP
TZ1H
uxic
UV1iB
YR1D
LLiC
FE1H
GT1G
CN1H
ZNIF
PRSP
GS1H
EX1F

RTE:

0000
0000
0000
0000
0000
0000
0000
15
15
17
17
17
40
40
40B
64
64
89
89
89
89A
89A
89A
160
160
179
179
180
264
0000
60
60
60
60

CO:

MA
MA
MA
MA
MA
MA
MA
MO
MO
YV
CN
CN
CN
CN
CN
CN
CN
CN
CN
CN
CN
YV
CN
CN
CN
YV
CN
CN
CN
CN
PN
PN
PN
PN

PEO
PHX
PVY
SCT
SCT
SCT
TMP
9.0
13.2
299.0
322.0
323.7
198.0
205.0
193.2
186.0
187.8
390.0
523.5
546.5
399.0
ASP
ASP
311.5
320.0
308.2
310.1
250.0
322.9
WIL
213.0
220.0
222.3
230.0

MP: TRACS:

S§S52401C
SL59101C

SL39401C
SL60201C
§S558701C
SL51001C

H613601C

H506201C

H545701C
H657201C

H681301C

H584001C
H475301C
H413401C

H527401C
H460101C

H341403C
H681001C
H557202C
SL47001C
H466203C
H684501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

CM-PEO-0(005)A
TEA -PHX-0(163)
CM -PVY-0(002)A
TEA -SCT-0(008)A
TEA -SCT-0(200)B
SCT-0(016)A
TEA -TMP-0(021)

017-B
017-B

366-

160-A-(001)
160-A-500
179-A

238--( 7)

264-A-502
TEA -WIL-0(002)P

060-D-508

060-D

DIST:

A O O O M m T T TMm M M M M M TM T T T T M T M M T T T M m m m m m m m

PROJECT NAME:

83RD AVE & THUNDERBIRD RD
ARCADIA DR IND SCHL RD- AZ CAN
LINCOLN DRIVE

AZ CANAL AT GOLDWATER UNDERPASS
CRSSCUT CANAL-THOMAS-INDIAN SCHL
HAYDEN RD AT VIA DE VENTURA
UNIVERSITY DR SOUTH - UPRR PTHWY
FARM ROAD T

I-15- VIRGIN RIVER BRIDGES # 2-7
YAVAPAI COUNTY - JCT SR 179 (SB)
MUNDS PARK T
CHRISTENSEN REST AREA

BUTLER AVE Tl

WALNUT CANYON (WB)

PINE SPRINGS TO SWITZER CANYON
SR 64, JCT I-40

MP 187.8 TO MP 189.5, NB & SB

SCENIC OUTLOOK TO FORT TUTHILL
JCT 89A - NORTH

PAGE REST AREA

AIRPORT ROAD TI (JW POWELL BLVD)
RED ROCK STATE PARK

SLIDE ROCK STATE PARK

JCT 89 - VAN'S TRADING POST

VAN'S TRADING POST TO E OF SR 264
VILLAGE OF OAK CREEK-N FOREST BDY
NORTH FOREST BOUNDARY-SEDONA
FOREST BOUNDRY - VALLE

TUBA CITY - COAL MINE ROAD
ARIZONA STATE RAILROAD MUSEUM
FLORENCE JCT - QUEEN CREEK
BOYCE THOMPSON STATE PARK
SILVER KING SECTION

OAK FLAT - DEVIL'S CANYON

TYPE OF WORK:

INTERSECTION IMPROVEMENTS
MULTI-USE PATHWAY

MULTI-USE PATH

CONSTRUCT UNDERPASS

SYS ENHANC-OTHER ENHANCEMENTS
INTERSECTION IMPROVEMENTS
CONSTRUCT MULTI-USE PATHWAY
CONSTRUCT NEW UNDERPASS
BRIDGE REHABILITATION

RR (4"TL, 3"PL) + RR ARFC

DESIGN TRAFFIC INTERCHANGE
CONSTRUCT (REST AREA CLOSURE)
SYSTEM ENHANCEMENT-ENGINEERING
RCST RDWY (REPRFIL VERT CURVS)
RR 3" & ARFC

RECONSTRUCT EXISTING ROW FENCE
CONSTRUCT PASSING LANES
RECONSTRUCT EXISTING ROW FENCE
2" AC + ARFC

CONST REST AREA & VISITOR CNTR
CONSTRUCT INTERSECTION IMPR
DESIGN

DESIGN (ADD'L PRRKING )

2" ARAC & ARFC & TURNLANE

RDWY WIDNING & DRAINGE IMPRVMT
CST RESTROOM BUILDING (FS IGA)
CONSTRUCT ROADWAY

SYS PRES RSTOR/REHAB/RESURFACE
ARFC OVERLAY & ROCKFALL CNTMNT
RESTORE HISTORIC LOCOMOTIVE
RECONSTRUCT ROADWAY (WIDENING)
CONSTRUCT ROAD

RECONSTRUCT ROADWAY
CONSTRCT PASSING/CLIMBING LANE
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BID
DATE:

FY 07
FY 08
FY 07
FY 08
FY 08
FY 07
FY 07
TBD FY 11
TBD FY 07
TBD FY 08
DESIGN FY 07
TBD FY 07
TBD FY 12
TBD FY 11
JAN 08
APR 07
TBD FY 07
APR 07
TBD FY 08
TBD FY 10
TBD FY 11
DESIGN FY 09
DESIGN FY 09
TBD FY 09
TBD FY 07
IGA FY 07
FEB 07
MAR 07
TBD FY 07
FY 07
TBD FY 08
TBD FY 08
TBD FY 11
TBD FY 09

DESIGN
FIRM:

TBA
DMBG1
RBML1

TBA

RBML1

RBML1
JDE

SVBW1

DMSBL1

AMJIC1

TBA



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

21605

10706
10610
10906

13506
15307
12510
28306

20606

11805
23701

19905
11710
12303

11606
12010

11605

CPSI
D:

MY1F
DG1F
EE1H
ZP1B
XG1G
QTiC
RU1H
0Q1D
AQ1G
HI1H
VQIF
OV1F
EB1H
NT1F
NW1H
OT1G
NZ1E
NY1E
FB1G
EC1G
ZG1G
DI1H
LD1E
ZY1D
EO1E
AGSP
ZF1F
RJ1C
LV1C
GI1F
AJ1C
EBLE
CG1G
MT1C

RTE:

60
60
60
60
70
77
79
88

191
260
260
260
260
260

0000

0000

0000

0000
40
40
40
40
40
40
77
87
99

160
191
101
191
191
264
40

CO:

Gl

Gl
NA
NA

Gl

Gl
PM
MA
AP
NA
NA
NA
NA
AP
NA

Gl

Gl

Gl
CN
NA
NA
NA
AP
AP
NA
NA
NA
NA
AP
AP
AP
AP
NA
MO

236.2
246.8
339.7
341.7
253.4
145.0
136.3
223.0
328.0
317.2
336.9
350.0
356.0
394.0
0.0
GLB
GGl
GGl
239.0
259.0
275.3
284.0
313.0
340.0
364.0
346.0
38.9
375.9
367.0
390.0
417.5
446
390.0
3.0

MP: TRACS:

H614001C
H609201C
H681601C
H466301C

H511101C
H708601C
H692001C

H633601C
H621401C

H619901C
S$561501C
SL50401C
SB40001C
SH27901C

H644801C
H670601C

H678801C

H552601C

H637701C

H436001C

H602501C

H451801C

H543801C

H506404C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

060-D-

026-2

077-A

STP -088-A(001)
191-D( )A

260-C(003)A
260-C(003)A

PLH -NNA-0(011)A
TEA -GLB-0(002)A
BR -GGI-0-(005)
HES-GGI-0(405)P

1-040-D-510

040-E-507
040-E(001)
077-B

191-E-505
077-1

040-A

DIST:

A I I T T I I I I I I T I I T T 0O O OGOOGOOOOGONOOOOOOOOGO O

PROJECT NAME:

COUNTY LINE - PINTO VALLEY
RUSSELL RD - RAGUS RD

JCT SR 260 - MP 343

SHOW LOW CREEK BR, #00383
RAILROAD OVERPASS TO JCT SR 77
MP 145 - MP 147

SR79,MP 136.27@AAR/DOT #742-407-P
FISH CREEK HILL

STANDARD PARALLEL - WITCH WELL
HEBER - SHOW LOW EB & WB
SR-260, WILLS STREET - JCT US-60
PORTER MTN RD - WOODLAND RD
SR 260, MP 356-357.6

CRESENT LAKE HIGHWAY

LONE PINE DAM ROAD

GLOBE GTWY,PH2-HWY 60 @ HILL &0AK
ICE HOUSE CANYON WASH BR #8193
JESSE HAYES ROAD

DENNISON TO COUNTY LINE
COTTONWOOD BRIDGES EB/WB
JOSEPH CITY WASH BRIDGES
LEROUX WASH EB & WB

DEAD RIVER REST AREA

SANDERS PORT OF ENTRY

MP 364 - 372

HOMOLOVI RUINS STATE PARK
JACK'S CANYON BRIDGE #1036

JCT SR 564 - TSEGI, PH |

NAHATA' DZIIL ROAD - SANDERS TI
WIDE RUINS

BURNSIDE JUNCTION - NORTH
CHINLE SOUTH

POLACCA

NEEDLE MOUNTAIN REST AREA

TYPE OF WORK:

RR 3"+ ARFC AND PASSING LANE
NEW SIDEWALK

MILL AND REPLACE

CONSTRUCT BRIDGE

CONST NEW RDWAY & RR STRUCT.
ROADWAY CONSTRUCTION
INSTALL CONCRETE RR X-ING SRFC
CONSTRUCT RETAINING WALLS
2'MILL & RPL + 1/2" AR-ACFC
CONSTRUCT PASSING LANES
MULTI-USE PATH

MULTI-USE PATH

RW FENCING

CONSTRUCT TURN LANES

CONST BRDG/APPCH RDS
CONSTRUCT INTERSECTION ENHANCE
BRIDGE REPLACEMENT

ROADWAY IMPROVEMENTS

RR 4" TL 2"PL & 2" AC & ARFC
SCOUR RETROFIT

SCOUR RETROFIT

SCOUR RETROFIT

CONSTRUCT (REST AREA CLOSURE)
RECONSTRUCT POE

CONSTRUCT PASSING LANE
CONSTRUCT ROAD

DECK REHAB & SCOUR RETROFIT
CONST DUAL PASSING LNS
RECONSTRUCT 3 BRIDGES AND RDWY
PASSING LANES

ROADWAY WIDENING

ROADWAY WIDENING

INSTALL BOX-CULVERTS

CONST REST AREA & POE BYPASS

Page 5 of 9

BID
DATE:

TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 11
TBD FY 08
IGA FY 08
TBD FY 07
TBD FY 07
TBD FY 11
TBD FY 07
TBD FY 07
DEC 06
DEC 06
FY 08
FY 07
FY 08
FY 08
JAN 08
TBD FY 07
TBD FY 07
NOV 06
TBD FY 07
TBD FY 08
TBD FY 08
TBD FY 09
TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 07
TBD FY 08
TBD FY 11
TBD FY 07
TBD FY 08

DESIGN
FIRM:

KHAO1

LSSL1
DMEC1

TBA

TBA

TBA

TBA
TBA
TBA

PRFJ1

SVSG1

WERS1
TBA

CBTS1



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

15203
11106

13208
11410

15708
13400
10307

10701
13603

13409
16806

12604
14707

12804
13606
48499

CPSI
D:

EX1G
EC1H
CX1H
LX1H
LY1H
PB1F
AX1E
SDIE
LVIF
LE1G
HC1H
LULF
UILH
KT1C
QN1F
SJ1H
oV1G
SX1H
HE1B
GMIC
MV1H
FE1G
UQ1F
TQ1H
LT1E
OH1E
EE1E
JP1C
WL1G
WM1G
OI1E
JW1C
MC1E
LWiC

RTE:

40
40
40
40
40
40B
93
93
93
93
93
93
95
95
95
0000
0000
10
17
17
17
69
87
87
87
89
89
89
89
89
89A
89A
93
260

CO:

MO
MO
MO
YV
YV
YV
MO
MO
MO
MO
MO
MO
MO
MO
MO
MO
MO
MA
YV
YV
YV
YV
Gl
Gl
Gl
YV
YV
YV
YV
YV
YV
YV
MA
YV

8.0
56.5
83.2

112.8
142.5
145.0

0.0

10
92.5

101.8
104.1
121.3
0.0
0.0
190.0

0.0

LHV
124.0
251.9
263.0
293.0
276.0
255.0
263.0
263.0
258.2

288
313.7
318.0
324.3

334
349.0
198.0
208.6

MP: TRACS:

H656901C

H676001C

H621301C

H395501C

H617701C

H617601C

H684301C

SL49401C
SL51201C
H709601C
H415301C
H426901C

H657701C
H588901C

H658801C
H571701C

H395701C
H597501C

H571801C
H412901C
H582501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

B40-C(002)A
093-A
093-A
093-B

095-C-513
095-C

TEA -KNG-0(006)A

TEA -LVH-0(003)A

NH -17-1-(345)
17-2( )

087-C

089-A-201
089-B

366
093-B

DIST:

U U v U v U U U U U U U U U U U Z R X XN X XXX XXNXNXNXXKRX

PROJECT NAME:

LAKE HAVASU Tl - WALNUT CREEK, WB
RATTLESNAKE WASH TI

WILLOW CRK BRIDGES, 1592,1593...
AUDLEY ROAD OP, EB&WB,1520 & 1521
PARTRIDGE CREEK BRIDGES

ASH FORK,40B,3RD ST TO 8TH ST
HOOVER DAM BRIDGE

HOOVER DAM TO MP 17

SB, MCGARRY'S WASH

ANTELOPE WASH

SB RANCH ROAD

SB TOMPKINS CANYON

LAKE HAVASU STATE PARK

LAKE HAVASU STATE PARK

NORTH OF LAKE HAVASU CITY
KINGMAN RAILROAD DEPOT
MAGNOLIA DRIVE TO ACOMA BLVD
SARIVAL TO 101L (AGUA FRIA)
SUNSET POINT REST AREA

CORDES JCT TI

MCGUIREVILLE TI

SR 69, POLAND JCT - HUMBOLDT
SR-87, MP 255

TONTO NATURAL BRIDGE

TONTO NATURAL BRIDGE

JCT SR 93/89 - JCT SR 71/89

SR-89 @ KIRKLAND JCT / WAGNER RD
INTERSECTION US 89 & SR 69

SR 89/SR 89ATI

MP 324.3 TO CENTER STREET

MP 334 - MINGUS WEST CURVE
CEMENT PLT RD TO BLACK HILLS DR
WICKENBURG BY-PASS

WESTERN DR-HAYFIELD DRAW WB (1A)

TYPE OF WORK:

RR 5" TL & 3" PL & 2" AC ARFC
DESIGN NEW TI

DECK REHABILITATION

DECK REHABILITATION

BRIDGE REHABILITATION
SIDEWALK

CONSTRUCT NEW BRIDGE
CONSTRUCT ROADWAY WIDENING
CONSTRUCT PARALLEL ROADWAY
DESIGN NEW ROADWAY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW 2-LANE SB RDWY
DESIGN (LAUNCH RAMPS)
CONSTRUCT ROAD, PH IlI

DESIGN PASSING LANE

DEPOT REHAB

CONSTRUCT MULTI-USE PATH
CONSTRUCT HOV/GPL

REHAB REST AREA

RECONSTRUCT TI

TRAFFIC INTERCHANGE IMPROVEMNT
SYS PRES -RSTR/REHAB/RESRFC
SHOULDER WIDENING, LEFT TRN LN
CONSTRUCT NEW ROAD
CONSTRUCT ROAD, PHASE I
EXTEND CULVERTS/SLOPE FLATTEN
CST RT & LT TURN LNS, SHOULDER
TI IMPROVEMENT & STUDY
CONSTRUCT TI

CONSTRUCT 5 LANE URBAN ROADWAY
CURVE REALIGN, GUARDRAIL CORR
RECONSTRUCT ROADWAY
CONSTRUCT BY-PASS

CONSTRUCT NEW WB ROADWAY
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BID
DATE:

OCT 07
DESIGN FY 08
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
IGA FY 07
TBD FY 08
TBD FY 09
DESIGN FY 08
TBD FY 11
TBD FY 10
DESIGN FY 08
TBD FY 07
DESIGN FY 07
FY 07
FY 08
TBD FY 08
SEP 06
TBD FY 08
TBD FY 08
JAN 07
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 09
NOV 06
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08

DESIGN
FIRM:

TBA

TBA

TBA

PBMY1
TBD

TBA

TBD
STJB1
HDJC1

TBD

KHAO1
TBD
AMJIC1
DVML1
DVML1
PARM1

PETP1
TBA
SVGW1
AMMD1



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

10507
21301
14601
11902
13005
16003

20206
10900
10106

19506

14004

22906
22706
28303
20706
14403

12904
15108
50499
14002
11406
11708
12905

CPSI
D:

RB1F
Ly1ic
RG1B
RH1B
MJ1E
YUSP
HY1G
HX1G
3WSP
AR1B
RB1E
XL1G
NC1F
LP1G
AQIE
AL1F
GW1H
GV1H
RO1F
BS1G
AR1E
HK1G
DJ1G
WG1G
YS1G
KH1C
BK1G
ovic
FF1C
SK1E
SL1E
MH1E
ZK1F
OL1G

RTE:

260
260
260
260
260
260
10
10
10
10
10
70
70
78
80
80
80
80
80
80
82
90
90
90
92
92
191
191
191
191
191
191
191
0000

CO:

YV
Gl
Gl
Gl
Gl

YV

PM

PM

PM

PM

CH

GH

GE

GE

CH

CH

CH

CH

CH

CH

SC

CH

CH

CH

CH

CH

GH

CH

CH

GH

GH

GE

GE

PN

208.8
258.0
263.1
269.0
269.0
ASP
288.4
288.4
288.4
288.6
302.8
331
378.4
170.0
316.0
341.5
364.0
364.0
364.0
364.5
0.0
321.9
323.5
325.0
324.0
328.3
0.0
24.0
62.0
91.8
94.3
151.0
160.0
ELY

MP: TRACS:

H469901C
H469801C
H469802C

H239001C
H239101C

H614401C

H591701C

H624301C

HX14801C

H660401C

HX17401C

H677901C

H459601C

H684401C

H416501C

H503705C
H303004C

SL49001C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

260-A

260-B

900-555

010-E

10-5-(068)N
010-F

070-A-310

080-A

080-A(009)
080-A-503

090-A(004)

090-A(005)
092-A(003)
577( )
191-A-504
191-A

191-B
191-B

191-C-(003)

TEA -ELY-0(002)A

DIST:

p
p
p
p
p
p
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S
S

PROJECT NAME:

COTTONWOOD - CAMP VERDE

LION SPRINGS SECTION

LITTLE GREEN VALLEY

DOUBTFUL CANYON SECTION
DOUBTFUL CANYON SECTION

FORT VERDE STATE PARK

CIENEGA CREEK-MARSH STATION PHIII
CIENEGA CREEK-MARSH STATION PH II
CIENEGA CREEK - MARSH STATION PH1
PANTANO RR UP/CIENEGA CREEK SECT
SR 90 - OCOTILLO TI

US 70 PIMA TO THATCHER

DUNCAN - STATE LINE

USFS AP-SITGRV CLFTN RNGR STN
TOMBSTONE COURTHOUSE STATE PARK
BISBEE SIDEWALK ON US 80

DOUGLAS STRTGC INSPECTION STATION
DOUGLAS STRTGC INSPECTION STATION
DGLS STGC WEIGHT & INSP STATION
SR-80/US-191 INTERSECTION
PATAGONIA LAKE (SONOITA CREEK)
CROSSROADS - CESAR

CENTRAL AVE-MONSON RD E

SR 90 @ MOSON ROAD

SR92 @ BUFFALO SOLDIER TRAIL

CARR CANYON RD - HUNTER CANYON
ROPER LAKE

ELFRIDA

COCHISE SPRR OP #2530

DIAL WASH TO TEN RANCH (SEG II)

TEN RANCH TO OWL CANYON (SEG )
MP 151 - THREEWAY

BACK COUNTRY BYWAY (NORTH INTER)
ELOY MAIN ST SIDEWALKS & LANDSCP

TYPE OF WORK:

DESIGN PASSING LANE

DESIGN (ROADWAY)
RECONSTRUCT ROADWAY
RECONSTRUCT ROADWAY
CONSTRUCTION WATER
CONSTRUCT (PARK ROAD)
REMOVE RAIL & BRIDGE, CONST ML
NEW RAILROAD TRACKS

RAILROAD GRADE & DRAIN
CONSTRUCT STRUCTURE

RECNST SR90 Tl & ADD PASSNG LN
DESIGN SLOPE FLATTING

RR 3"+ ARFC

HIGHWAY REALIGNMENT
CONSTRUCT NEW VISITORS PARKING
5' SIDEWALK

RELOCATION OF OIL TANKS
INSTALL VOICE & DATA LINES
DSGN/CST WEIGHT & INSP STATION
SGNL & RDWY IMPROVMENTS
DESIGN

CONSTRUCT MULTI-USE PATH
WIDEN TO 5 LANES

NEW TRAFFIC SIGNAL
INTERSECTION IMPROVEMENT
WIDEN TO 4 LANES WITH LT TURNS
CONSTRUCT ROAD PH I
CONSTRUCT PATHWAY

BRIDGE REPLACEMENT.
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT PARALLEL ROADWAY
CST ROADWAY & BRIDGE APPROCHS
SAFETY IMPROVEMENTS
CONSTRUCT SDWK LGHTING/LNDSCP
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BID
DATE:

DESIGN FY 07
DESIGN FY 09
TBD FY 08
TBD FY 10
TBD FY 10
TBD FY 07
JUN 08
TBD FY 08
TBD FY 08
TBD FY 08
TBD FY 09
APR 08
TBD FY 07
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 07
IGA FY 07
TBD FY 07
TBD FY 07
DESIGN FY 07
TBD FY 07
TBD FY 11
JAN 07
TBD FY 07
TBD FY 08
NOV 07
TBD FY 07
TBD FY 08
TBD FY 11
TBD FY 08
TBD FY 07
MAR 07
FY 07

DESIGN
FIRM:

TBA

AMRM1
SVBW1

TBA
EEJM1

AMJS1

MBFG1
MBAP1
TBA
EECAl

KHRS1
PBDB1

TBA
HDGB1
TBA
HZDH1
TBA



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

10310

10108
14506
13008
11107
11105

14406

21606

10406

11405

11207

11505
11108

20205
13910

16604
11508

18006

CPSI
D:

BW1G
GM1H
ZZ1F
VC1E
BB1G
PJIF
KT1E
EM1G
EN1G
VB1E
OP1E
QGIC
EO1G
KW1E
EP1G
QKi1C
EQLG
EN1E
AY1G
JD1H
CDIF
EELF
GM1G
DM1H
CF1G
GY1H
ES1G
Qvic
RV1E
AZ1G
WF1G
DR1F
DH1G
JCIH

RTE:

10
10
10
10
10
10
10
10
10
10
10
19
19
19
19
19
19
77
7
79
79
82
83
84
86
86
86
86
86
86
86
189
189
286

CO:

PN
PN
PM
PM
PM
PM
PM
PM
PM
PM
PM
SC
PM
PM
PM
PM
PM
PM
PM
PN
PN
SC
CH
PN
PM
PM
PM
PM
PM
PM
PM
SC
SC
PM

193.0
212.0
232.4
236.0
247.4
248.0
251.8
252.8
260.0
260.0
261.0
4.9
34.0
39.1
58.7
58.7
60.6
77.5
82.0
124.0
127.4
38.0
7.3
172.5
112.0
132.8
137.1
141.1
145.6
159.5
164.0
0.1
0.1
20.0

MP: TRACS:

H653001C
H458203C

H303804C
H624101C

H640401C

H634801C

H589101C

H510501C

H545901C

H608301C

H598701C

H652701C

H679901C
H649101C

H543401C

H672201C

H528205C
H690701C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT

NUMBER:

010-D
010-D

010-4(172)

010-E
010-E(008)A
019-A

019-A

077-A
077-A

083-A(003)

085-B
086-A
086-A(010)

189-A(005)X

DIST:

4 4 A4 4 A4 4 A4 4 A4 A4 A4 A4 A4 4 A4 A4 A4 A4 A4 A4 A4 A4 A4 A4 A4 A4 A4 A4 A4 A4 A4 A -4 -

PROJECT NAME:

STOREY RD UP & SUNLAND GIN RD
PICACHO OP TO PINAL AIR PARK ROAD
PINAL AIR PARK RD - TANGERINE RD
I-10, TWIN PEAKS (LINDA VISTA TI)
CORTARO ROAD TI

INA ROAD TI

SUNSET ROAD - RUTHRAUFF ROAD
RUTHRAUFF RD - PRINCE RD

1-10/1-19 Tl

1-10/1-19 (FMS, PHASE 2)

6TH AVE TI

COUNTRY CLUB RD TO RUBY ROAD
CANOA TI - CONTINENTAL TI
CONTINENTAL ROAD TI

VALENCIA - AJO WAY (SR 86) PH Il
VALENCIA RD - AJO WAY (JCT SR 86)
IRVINGTON RD TI

CALLE CONCORDIA - TANGERINE RD
TANGERINE RD-PINAL CO LINE

SR 79 ORACLE JCT - FLORENCE HWY
JCT SR 79 & CACTUS

SR 82, MP 38 - 39.5

MP 7.29 - MP 7.83

SR 84 @ GUINN DRIVE

TOWN OF SELLS

KITT PK RD SEGMENT MP 132.8-137.1
SAN PEDRO RD SEGMT MP 137.1-141.1
MP 141.1 TO RESERVATION BOUNDRY
MP 145.6 - BRAWLEY WASH

VALENCIA ROAD - KINNEY ROAD

SR 86 @ CAMINO VERDE

SR 189 @ MP 0.095

MARIPOSA PORT OF ENTRY, NOGALAS
SR 286 SASABE - ROBLES RANCH HWY

TYPE OF WORK:

REMOVE AND REPLACE SLOPE
CONSTRUCT ROADWAY WIDENING
CONSTRUCT WIDENING & STRUCTURE
CST Tl (PER LETTER OF INTENT)
CONSTRUCT NEWTI

RECONSTRUCT TI & MAINLINE
LANDSCAPE EB & WB FRONTAGE RDS
RECONSTRUCT ROADWAY
CONSTRUCT LANDSCAPING

EXTEND ITS ALONG I-10 & I-19
SIDEWALKS AND ARTISTIC FENCING
DESIGN FRONTAGE RD

CONST ROADWAY (NB FRONTAGE RD)
REALIGN SB FRONTAGE ROAD (PIMA
CONST MAINLINE RECONSTRUCTION
WIDEN ROADWAY

DESIGN TI

WIDEN TO 6 LANES

CST ROADWY WIDENING TO 6 LANES
EXTEND RCB CULVERTS

LEFT TURN LANE

SLOPE FLATTENING

GUARDRAIL AND HIGH EMB
INTERSECTION IMPROVEMENTS
CONSTRUCT ROADWAY WIDENING
DESIGN (ROADWAY WIDENING)
WIDEN ROADWAY TO 40'

CONSTRUCT ROADWAY WIDENING
EXTEND BOX CULVERTS

CST ROADWY WIDENING TO 4 LANES
INTERSECTION IMPROVEMENT
DRAINAGE IMPROVEMENTS

CONST PARKING & RD IMPROVEMENT
REPAIR AT LW WATER CROSSINGS
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BID
DATE:

TBD FY 07
TBD FY 08
TBD FY 08
TBD FY 07
TBD FY 10
TBD FY 10
TBD FY 07
TBD FY 09
TBD FY 08
TBD FY 08
TBD FY 08
DESIGN FY 07
TBD FY 10
IGA FY 07
TBD FY 09
TBD FY 11
DESIGN FY 09
TBD FY 08
TBD FY 10
TBD FY 08
TBD FY 07
TBD FY 10
TBD FY 07
FEB 07
TBD FY 08
DESIGN FY 10
TBD FY 10
TBD FY 09
TBD FY 08
TBD FY 10
FEB 07
TBD FY 07
TBD FY 08
TBD FY 07

DESIGN
FIRM:

TBA
TBA
TBA
TBA
URBD1
ENBS2

TRMM1
HDMB2
TBA
TBA

TBA

DMCR1
TBA
TBD

EECAl1

RSKP1

KA1
MBAP1

TBA
TBA
TBA
KHAO1
TBD
TBA



6TH SORT: DISTRICT, RTE, MP, TRAC

ITEM
#:

13003
19103

17507

10805

13306

10207
21204
17806
12006
20704
15308

CPSI
D:

DT1F
PB1H
ZT1G
AH1B
ZN1E
TP1C
FR1C
TQlC
CALG
QX1H
AH1G
LC1G
TP1H
LP1E
DZ1H
AALC
DP1G
QLIF
TPIF
SE1F
SF1F
SA1F
HV1H
ZS1E
KZ1F

RTE:

287
287
347
0000
0000
8
8
8
10
10B
60
85
85
85
95
95
95
95
195
195
195
195
999
0000
0000

CO: MP: TRACS:
PN 122.4 H608201C
PN 137.5 HX19401C
PN 173.0 HX17601C
PN PPN SB36601C
PN PPN SB41001C
YU 29 H524001C
YU 55.9 H206001C
YU 71.0 H524101C
LA 60.0
LA 175
LA 31.0
MA 120.0
MA 122.0
MA 130.7 H595507C
YU 10.0 HX16901C
YU 32
YU 38.0
LA 125.0
YU 5.5 H577403C
YU 9.1 H577404C
YU 13.6 H577405C
YU 26.0 H577407C
YU 999 H686201C
YU SLS SS48201C
YU YYU SH28201C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

287-A(002)

347-A-502
BR-PPN-0( 27)P
BR -PPN-0-(169)

008-A(004)
008-1(200)A

NH -085-B(011)
095-A-504
063-1
095-B-308
095-C

900-A(054)
900-1(055)
900-A(057)
999-A(051)
CBI -SLS-0(1)P

HES -YYU-0(29)A

DIST:

T
T
T
T
T
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y
Y

PROJECT NAME:

SR 287 & ELEVEN MILE CORNOR RD
SR 287 & ATTAWAY ROAD

SR347 MARICOPA-CASA GRANDE HWY
CHRISTENSEN ROAD BRIDGE #8211
KELVIN BRIDGE - #8441

ADONDE RD - MOHAWK CANAL
MOHAWK REST AREA

AZTEC - COUNTY LINE

HOVATTER - SR-85

WEST TI TO PARK AVE

JCT I-10 - REIFIA CROSSING

SR-85, BETWEEN I-8 & I-10

SR 85 IMPROVEMENTS

MP 130.71 - MP 137.00

US 95 @ AVE G

AVENUE 9E TO ABURDEEN ROAD

WELLTON MOHAWK CANAL BRIDGE #343

SR 95 @ MP 125

AVEE 1/2 - AVE B

AVE B - RANGE BOUNDARY

RANGE BOUNDRY TO 40TH STREET
40TH STREET TO I-8

SAN LUIS Il PORT OF ENTRY

SAN LUIS PORT OF ENTRY

COUNTY 8TH STREET & SOMERTON AVE.

TYPE OF WORK:

INTERSECTION IMPROVEMENTS
INSTALL TRAFFIC SIGNAL
CONSTRUCT TRAFFIC SIGNAL
BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

SPOT REPAIR & RR ARFC
CONSTRUCT REST AREA

MILL AND REPLACE

SIGN REHAB

RECONSTRUCT ROADWAY
PAVEMENT PRESERVATION
DESIGN, R/W, & UTILITIES
CONSTRUCTION

ROADWAY RECST (UTILITIES INCL)
CONSTRUCT TRAFFIC SIGNAL
RECNST FORTUNA WASH BRG
BRIDGE REHAB

DESIGN PASSING LANE

CST 4 LANE DIVIDED HIGHWAY
CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HWY, PH A
CONSTRUCT ROADWAY WIDENING
CONSTRUCTION

ACCESS IMPROVEMENT
INTERSECTION IMPROVEMENTS
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BID
DATE:

TBD FY 07
IGA FY 07
TBD FY 07
FY 07
FY 07
TBD FY 08
TBD FY 07
OCT 06
TBD FY 07
FEB 07
TBD FY 09
DESIGN FY 07
TBD FY 10
TBD FY 08
OCT 06
TBD FY 11
MAR 07
DESIGN FY 07
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 07
FY 07
FY 07

DESIGN
FIRM:

EECA1

BRMP1

TBD

TBA
KHAO1
DRDN1
PBDL1
CHTB1



7TH SORT: CPS ID

ITEM
#:

20206

11606

14004
15307
10900
14403
15203
10408
11108
11508
13008
15108
20706

20205

21605
18006

CPSI
D:

3WSP
AGSP
AALC
AH1B
AH1G
AJ1C

AL1F

AQ1E
AQ1G
AR1B
AR1E
AX1E
AX1G
AY1G
AZ1G
BB1G
BK1G
BS1G
BW1G
BY1G
CA1G
CDI1F
CF1G
CG1G
CN1H
cu1G
CX1H
DG1F
DH1G

DI1H

DJ1G

DM1H
DP1G
DR1F

RTE:

10
87
95
0000
60
191
80
80
191
10
82
93
51
7
86
10
191
80
10
101L
10
79
86
264
0000
101L
40
60
189
40
90
84
95
189

CO:

PM
NA
YU
PN

LA
AP
CH
CH
AP
PM
SC
MO
MA
PM
PM
PM
GH
CH
PN
MA

LA
PN
PM
NA
CN
MA
MO

Gl
SC
NA
CH
PN
YU
SC

288.4
346.0
32
PPN
31.0
417.5
341.5
316.0
328.0
288.6

0.0
0.0
9.5
82.0
159.5
247.4
0.0
364.5
193.0
36.0
60.0
127.4
112.0
390.0
WIL
51.0
83.2
246.8
0.1
284.0
323.5
172.5
38.0
0.1

MP: TRACS:

H239001C

SB36601C

H451801C

H591701C

H239101C

H395501C
H647901C

H684401C
HX14801C

H693601C

H608301C
H649101C

SL47001C
H693701C
H676001C
H609201C
H528205C

H679901C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

010-E

063-1
BR-PPN-0( 27)P

077-1
080-A
191-D( )A
10-5-(068)N
093-A
051-A(200)
077-A

086-A

191-A-504
080-A-503

TEA -WIL-0(002)P
101-C(004)

189-A(005)X

095-B-308

DIST:

4= < 4 n T4 mMmmIdA<m-4onn-4 444 m=XxXononoOon onI<-—H4<IOn

PROJECT NAME:

CIENEGA CREEK - MARSH STATION PH1
HOMOLOVI RUINS STATE PARK
AVENUE 9E TO ABURDEEN ROAD
CHRISTENSEN ROAD BRIDGE #8211
JCT I-10 - REIFIA CROSSING

BURNSIDE JUNCTION - NORTH

BISBEE SIDEWALK ON US 80
TOMBSTONE COURTHOUSE STATE PARK
STANDARD PARALLEL - WITCH WELL
PANTANO RR UP/CIENEGA CREEK SECT
PATAGONIA LAKE (SONOITA CREEK)
HOOVER DAM BRIDGE

SHEA BLVD - LOOP 101

TANGERINE RD-PINAL CO LINE
VALENCIA ROAD - KINNEY ROAD
CORTARO ROAD TI

ROPER LAKE

SR-80/US-191 INTERSECTION

STOREY RD UP & SUNLAND GIN RD
PRINCESS DR TO JCT 202L (RED MTN)
HOVATTER - SR-85

JCT SR 79 & CACTUS

TOWN OF SELLS

POLACCA

ARIZONA STATE RAILROAD MUSEUM
SR 202L (RED MTN) TO BASELINE RD
WILLOW CRK BRIDGES, 1592,1593...
RUSSELL RD - RAGUS RD

MARIPOSA PORT OF ENTRY, NOGALAS
LEROUX WASH EB & WB

CENTRAL AVE-MONSON RD E

SR 84 @ GUINN DRIVE

WELLTON MOHAWK CANAL BRIDGE #343
SR 189 @ MP 0.095

TYPE OF WORK:

RAILROAD GRADE & DRAIN
CONSTRUCT ROAD

RECNST FORTUNA WASH BRG
BRIDGE REPLACEMENT

PAVEMENT PRESERVATION
ROADWAY WIDENING

5' SIDEWALK

CONSTRUCT NEW VISITORS PARKING
2'MILL & RPL + 1/2" AR-ACFC
CONSTRUCT STRUCTURE

DESIGN

CONSTRUCT NEW BRIDGE
CONSTRUCT HOV LANES

CST ROADWY WIDENING TO 6 LANES
CST ROADWY WIDENING TO 4 LANES
CONSTRUCT NEWTI

CONSTRUCT ROAD PH I

SGNL & RDWY IMPROVMENTS
REMOVE AND REPLACE SLOPE
CONSTRUCT HOV LANES

SIGN REHAB

LEFT TURN LANE

CONSTRUCT ROADWAY WIDENING
INSTALL BOX-CULVERTS

RESTORE HISTORIC LOCOMOTIVE
CONSTRUCT HOV LANES

DECK REHABILITATION

NEW SIDEWALK

CONST PARKING & RD IMPROVEMENT
SCOUR RETROFIT

WIDEN TO 5 LANES

INTERSECTION IMPROVEMENTS
BRIDGE REHAB

DRAINAGE IMPROVEMENTS
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BID
DATE:

TBD FY 08
TBD FY 09
TBD FY 11
FY 07
TBD FY 09
TBD FY 08
TBD FY 07
TBD FY 09
TBD FY 07
TBD FY 08
DESIGN FY 07
IGA FY 07
TBD FY 07
TBD FY 10
TBD FY 10
TBD FY 10
NOV 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
TBD FY 07
FY 07
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 08
NOV 06
TBD FY 11
FEB 07
MAR 07
TBD FY 07

DESIGN
FIRM:

TBA

TBA

TBA

TBA

TBA

MBAP1

AZCS1

EECAl
MBAP1

TBA

KA1l

TBD



7TH SORT: CPS ID

ITEM
#:

21206

21306

12010

20606

73306

10506

11505

10007

15807

14002
19207
13003

CPSI

D:

DT1F
DV1G
DW1G
DY1H
DZ1H
EB1E
EB1H
EC1G
EC1H
ED1H
EE1E
EE1F
EE1H
EM1E
EM1G
EN1E
EN1G
EO1E
EO1G
EP1G
EP1H
EQ1G
ES1G
EX1F
EX1G
FALG
FB1G
FC1G
FE1G
FE1H
FFiC
FH1H
FRIC
FU1G

RTE:

287
999
999
60
95
191
260
40
40
64
89
82
60
40
10
77
10
77
19
19
88
19
86
60
40
40B
40
60
69
180
191
17

0000

CO:

PN
SW
SW
MA

YU

AP

NA

NA
MO
CN

YV

SC

NA
CN
PM
PM
PM

NA
PM
PM

PN
PM
PM

PN
MO
CN
CN
MA

YV
CN
CH
MA
YU
MA

122.4
0.0
0.0

184.0

10.0
446
356.0
259.0
56.5
187.8
288
38.0

339.7

205.0

252.8

77.5
260.0
364.0

34.0

58.7
195.0

60.6

137.1

230.0
8.0

193.2

239.0

85.0
276.0
250.0

62.0
194.5

55.9
CHN

MP: TRACS:

H608201C
H598002C
H598003C
H680901C
HX16901C
H543801C

H644801C

H681301C

H598701C
H681601C
H545701C
H624101C
H545901C

HX18101C

H656901C
H657201C

H657301C
H657701C
H681001C
H416501C
H683001C
H206001C
§554201C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

287-A(002)
HES -900-A(069)A
900-A(070)
060-C-505
095-A-504

1-040-D-510

089-A-201

077-A

077-B

088-A-507

060-D

017-A(202)A
008-A(004)
CM-CHN-0(022)A

DIST:

T
E
E
E
Y
H
G
H
K
F
P
-
G
F
-
T
T
H
T
-
E
-
-
G
K
F
H
E
P
F
S
E
Y
E

PROJECT NAME:

SR 287 & ELEVEN MILE CORNOR RD
SW NON-INTERSTATE - NRTHN REGION
SW NON-INTERSTATE - WSTRN REGION
VAL VISTA DRIVE TO POWER ROAD
US 95 @ AVE G

CHINLE SOUTH

SR 260, MP 356-357.6

COTTONWOOD BRIDGES EB/WB
RATTLESNAKE WASH Tl

MP 187.8 TO MP 189.5, NB & SB

SR-89 @ KIRKLAND JCT / WAGNER RD
SR 82, MP 38 - 39.5

JCT SR 260 - MP 343

WALNUT CANYON (WB)
RUTHRAUFF RD - PRINCE RD

CALLE CONCORDIA - TANGERINE RD
110/ 1-19 TI

MP 364 - 372

CANOA TI - CONTINENTAL T
VALENCIA - AJO WAY (SR 86) PH II

SR 88 @ 16TH AVE

IRVINGTON RD TI

SAN PEDRO RD SEGMT MP 137.1-141.1
OAK FLAT - DEVIL'S CANYON

LAKE HAVASU TI - WALNUT CREEK, WB
PINE SPRINGS TO SWITZER CANYON
DENNISON TO COUNTY LINE
AGUILA TO WICKENBURG

SR 69, POLAND JCT - HUMBOLDT
FOREST BOUNDRY - VALLE
COCHISE SPRR OP #2530

16TH STREET - BUCKEYE CURVE
MOHAWK REST AREA

RYAN RD, CITY OF CHANDLER

TYPE OF WORK:

INTERSECTION IMPROVEMENTS
SHOULDER RUMBLE STRIPS
SHOULDER RUMBLE STRIPS
CONSTRUCT LANDSCAPE
CONSTRUCT TRAFFIC SIGNAL
ROADWAY WIDENING

RW FENCING

SCOUR RETROFIT

DESIGN NEW TI

CONSTRUCT PASSING LANES

CST RT & LT TURN LNS, SHOULDER
SLOPE FLATTENING

MILL AND REPLACE

RCST RDWY (REPRFIL VERT CURVS)
RECONSTRUCT ROADWAY

WIDEN TO 6 LANES

CONSTRUCT LANDSCAPING
CONSTRUCT PASSING LANE

CONST ROADWAY (NB FRONTAGE RD)
CONST MAINLINE RECONSTRUCTION
CONSTRUCT TRAFFIC SIGNAL
DESIGN TI

WIDEN ROADWAY TO 40'

CONSTRCT PASSING/CLIMBING LANE
RR5"TL & 3"PL & 2" AC ARFC

RR 3" & ARFC

RR 4" TL 2"PL & 2" AC & ARFC

SYS PRES-RSTOR/REHAB/RESURFACE
SYS PRES -RSTR/REHAB/RESRFC
SYS PRES RSTOR/REHAB/RESURFACE
BRIDGE REPLACEMENT.

RR 1" ARFC

CONSTRUCT REST AREA

PAVEMENT OVERLAY

Page 2 of 9

BID
DATE:

TBD FY 07
SEP 06
SEP 06

TBD FY 07
OCT 06

TBD FY 11
DEC 06

TBD FY 07

DESIGN FY 08

TBD FY 07

TBD FY 07

TBD FY 10

TBD FY 07

TBD FY 11

TBD FY 09

TBD FY 08

TBD FY 08

TBD FY 08

TBD FY 10

TBD FY 09

TBD FY 07

DESIGN FY 09

TBD FY 10

TBD FY 09
OCT 07
JAN 08
JAN 08

TBD FY 09
JAN 07
MAR 07

TBD FY 08

TBD FY 07

TBD FY 07

FY 07

DESIGN
FIRM:

EECA1

TBA

DVML1
RSKP1
LSSL1
TBA
ENBS2
DMCR1

TBA
TBA

TBA

HDGB1

BRMP1



7TH SORT: CPS ID

ITEM
#:

10103
43011
40008

43010

40106
13603

10310
40309
40310
40510
12910

40610
40608
22706
22906
13910
10801
11410
40507
10701
40606
43109
40810
12510
41408

15308

41109

CPSI

D:

FX1C
GG1H
GH1H
GIIF
GK1H
GL1A
GL1H
GM1C
GM1G
GM1H
GO1H
GP1H
GQIH
GS1H
GT1G
GTIH
GU1H
GV1H
GW1H
GY1H
HC1B
HC1H
HD1H
HE1B
HE1H
HF1H
HG1H
HI1H
HJ1H
HK1G
HVIH
HX1G
HY1G
HY1H

RTE:

10
10
10
191
17

0000
17
17
83
10
60
60
60
60

264
74
74
80
80
86
17
93
101L
17
101L
101L
101L
260
303L
90
999
10
10
202L

CO:

MA
MA
MA
AP
MA
MA
MA
YV
CH
PN
MA
MA
MA
PN
CN
MA
MA
CH
CH
PM
CN
MO
MA
YV
MA
MA
MA
NA
MA
CH
YU
PM
PM
MA

161.2
125.0
133.0
390.0
204.9
SCT
218.5
263.0
7.3
212.0
138.0
148.9
172.0
222.3
322.9
13.0
20.0
364.0
364.0
132.8
323.7
104.1
0.0
251.9
2.0
31.0
55.0
317.2
0.0
321.9
999
288.4
288.4
8.0

MP: TRACS:

H505101C

H602501C

SL39401C
H617801C
H426901C
H652701C
H653001C

H557202C

H506201C

H415301C

H666601C

H660401C
H686201C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

191-E-505

TEA -SCT-0(008)A

17-2( )
083-A(003)

264-A-502

017-B

NH -17-1-(345)

090-A(004)
999-A(051)

DIST:

m mn n < omMm@Ee@ MmMmmmM T M XX T 4 0o o mmmTT@mmm-—=-= T mMmTm I mTmm

PROJECT NAME:

SR 202L (SANTAN) TO RIGGS ROAD
303L TO SARIVAL ROAD

SR 101L (AGUA FRIA) TO I-17

WIDE RUINS

BETHANY HOME RD TO NORTHERN AVE
AZ CANAL AT GOLDWATER UNDERPASS
JOMAX / DIXILETA TI

CORDES JCT Tl

MP 7.29 - MP 7.83

PICACHO OP TO PINAL AIR PARK ROAD
303L (ESTRELLA) TO 99TH AVE

SR 101L (AGUA FRIA) - MCDOWELL RD
110 TO SR 101L (PRICE)
SILVER KING SECTION

TUBA CITY - COAL MINE ROAD

US 60 - 303L, MP 13 - MP 15 (EB)

60 - 303, MP 20 - MP 22(EB & WB)
DOUGLAS STRTGC INSPECTION STATION
DOUGLAS STRTGC INSPECTION STATION
KITT PK RD SEGMENT MP 132.8-137.1
CHRISTENSEN REST AREA

SB RANCH ROAD

PRINCESS DR TO SR 202L
SUNSET POINT REST AREA

110 TO I-17

TATUM BLVD - PRINCESS DRIVE
BASELINE RD TO SR 202L (SANTAN)
HEBER - SHOW LOW EB & WB

HAPPY VALLEY RD TO I-17
CROSSROADS - CESAR

SAN LUIS Il PORT OF ENTRY

CIENEGA CREEK-MARSH STATION PH I
CIENEGA CREEK-MARSH STATION PHIII
RURAL RD - SR-101 WB

TYPE OF WORK:

CONST HOV & GEN PURPOSE LANE
CONSTRUCT HOV/GPL

CONSTRUCT GNRAL PURPOSE LANES
PASSING LANES

DSGN/CONST PED WLKWY ALNG FRTG
CONSTRUCT UNDERPASS
CONSTRUCT NEW TI

RECONSTRUCT TI

GUARDRAIL AND HIGH EMB
CONSTRUCT ROADWAY WIDENING
WIDEN ROADWAY

WIDEN ROADWAY

CONSTRCT GENERAL PURPOSE LANES
RECONSTRUCT ROADWAY

ARFC OVERLAY & ROCKFALL CNTMNT
CONSTRUCT PASSING LANE
CONSTRUCT PASSING LANES
INSTALL VOICE & DATA LINES
RELOCATION OF OIL TANKS

DESIGN (ROADWAY WIDENING)
CONSTRUCT (REST AREA CLOSURE)
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT FMS

REHAB REST AREA

CONSTRUCT FMS

CONSTRUCT HOV

CONSTRUCT HOV LANES
CONSTRUCT PASSING LANES
CONSTRUCT INTERIM ROADWAY
CONSTRUCT MULTI-USE PATH
CONSTRUCTION

NEW RAILROAD TRACKS

REMOVE RAIL & BRIDGE, CONST ML
WIDEN ROADWAY

Page 3 0of 9

BID
DATE:

TBD FY 09
TBD FY 11
TBD FY 10
TBD FY 07
TBD FY 10
FY 08
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 08
TBD FY 09
TBD FY 10
TBD FY 10
TBD FY 11
TBD FY 07
TBD FY 10
TBD FY 08
IGA FY 07
TBD FY 07
DESIGN FY 10
TBD FY 07
TBD FY 11
TBD FY 07
SEP 06
SEP 06
TBD FY 11
TBD FY 10
TBD FY 11
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
JUN 08
TBD FY 09

DESIGN
FIRM:

PALL1

WERS1

HDJC1

DMBG1

STJB1

EECAl1



7TH SORT: CPS ID

ITEM

#:

12405

41209
12604
12804
12904
13400
11105
11405

10805

11805

13208

15107
13306

15104

14904

16806

12303

48499

21301

13606
10209

CPSI

D:

HZ1H
IALH
l11H
IM1H
V1A
JC1H
JD1H
JE1H
JP1C
Jwic
KH1C
KT1C
KT1E
KW1E
KZ1F
LC1G
LD1E
LE1G
LH1H
LL1C
LP1E
LP1G
LQ1E
LS1E
LT1E
LULF
LvVic
LVIF
LWiC
LX1H
Lyic
LY1H
MC1E
MC1G

RTE:

202L
202L
202L
0000
89A
286
79
202L
89
89A
92
95
10
19
0000
85
40
93
10
179
85
78
85
85
87
93
191
93
260
40
260
40
93
85

CO:

MA
MA
MA
MA
CN
PM
PN
MA
YV
YV
CH
MO
PM
PM
YU
MA
AP
MO
MA
CN
MA
GE
MA
MA
Gl
MO
AP
MO
YV
YV
Gl
YV
MA
MA

10.0
10.0
27.0
PHX
399.0
20.0
124.0
0.0
313.7
349.0
328.3
0.0
251.8
39.1
YYU
120.0
313.0
101.8
148.0
310.1
130.7
170.0
139.0
150.4
263.0
121.3
367.0
92.5
208.6
112.8
258.0
142.5
198.0
149.4

MP: TRACS:

H688901C
SL59101C
H413401C
H690701C

H395701C
H412901C
H459601C
H684301C
H303804C
H589101C
SH28201C

H678801C

H695601C
H341403C
H595507C

H595505C
H595504C
H658801C
H617601C
H436001C
H617701C

H582501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

202-B-513
TEA -PHX-0(163)
366-

202-A(AQN)
089-B
366
577( )
095-C-513
010-4(172)
019-A
HES -YYU-0(29)A

040-E-507

238--( 7)

NH -085-B(011)

085-B(009)

085-B(008)
087-C

093-B

093-B

DIST:

m © X U X U X I X U mmw< Tm X I<< -S4 4 X nw TV oOvm-—H+HmT m™mmm

PROJECT NAME:

SR-101L TO GILBERT RD

SR-101L TO SR-87

UNIVERSITY DR - SOUTHERN AVE
ARCADIA DR IND SCHL RD- AZ CAN
AIRPORT ROAD TI (JW POWELL BLVD)
SR 286 SASABE - ROBLES RANCH HWY
SR 79 ORACLE JCT - FLORENCE HWY
I-10/SR 51 Tl - SR 101L, EB
INTERSECTION US 89 & SR 69
CEMENT PLT RD TO BLACK HILLS DR
CARR CANYON RD - HUNTER CANYON
LAKE HAVASU STATE PARK

SUNSET ROAD - RUTHRAUFF ROAD
CONTINENTAL ROAD TI

COUNTY 8TH STREET & SOMERTON AVE.

SR-85, BETWEEN I-8 & I-10

DEAD RIVER REST AREA

ANTELOPE WASH

1-10 VAN BUREN - BASELINE

NORTH FOREST BOUNDARY-SEDONA
MP 130.71 - MP 137.00

USFS AP-SITGRV CLFTN RNGR STN
MP 139.01 - MP 141.71

MC 85 TO SOUTHERN

TONTO NATURAL BRIDGE

SB TOMPKINS CANYON

NAHATA' DZIIL ROAD - SANDERS TI

SB, MCGARRY'S WASH

WESTERN DR-HAYFIELD DRAW WB (1A)
AUDLEY ROAD OP, EB&WB,1520 & 1521
LION SPRINGS SECTION

PARTRIDGE CREEK BRIDGES
WICKENBURG BY-PASS

MP 149.40 - MP 152.01

TYPE OF WORK:

CONST HOV/SOV LANES
CONSTRUCT FMS

CONSTRUCT LANDSCAPE
MULTI-USE PATHWAY

CONSTRUCT INTERSECTION IMPR
REPAIR AT LW WATER CROSSINGS
EXTEND RCB CULVERTS

WIDEN ROADWAY

TI IMPROVEMENT & STUDY
RECONSTRUCT ROADWAY

WIDEN TO 4 LANES WITH LT TURNS
CONSTRUCT ROAD, PH Il
LANDSCAPE EB & WB FRONTAGE RDS
REALIGN SB FRONTAGE ROAD (PIMA
INTERSECTION IMPROVEMENTS
DESIGN, R/W, & UTILITIES
CONSTRUCT (REST AREA CLOSURE)
DESIGN NEW ROADWAY

CONST QUIET PAVEMENT PH VIiI
CONSTRUCT ROADWAY

ROADWAY RECST (UTILITIES INCL)
HIGHWAY REALIGNMENT
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY
CONSTRUCT ROAD, PHASE I
CONSTRUCT NEW 2-LANE SB RDWY
RECONSTRUCT 3 BRIDGES AND RDWY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT NEW WB ROADWAY
DECK REHABILITATION

DESIGN (ROADWAY)

BRIDGE REHABILITATION
CONSTRUCT BY-PASS
RECONSTRUCT & WIDEN

Page 4 of 9

BID
DATE:

TBD FY 09
TBD FY 09
TBD FY 07
FY 08
TBD FY 11
TBD FY 07
TBD FY 08
TBD FY 09
TBD FY 09
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 07
IGA FY 07
FY 07
DESIGN FY 07
TBD FY 07
DESIGN FY 08
OCT 06
FEB 07
TBD FY 08
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 09
TBD FY 08
TBD FY 07
DESIGN FY 09
TBD FY 07
TBD FY 07
TBD FY 09

DESIGN
FIRM:

OLJK1

TBD

PARM1

TBA

PBDB1

URBD1

TBA

DMSB1

AMJS1
PBDL1
SCGG1
AMJIC1
PBMY1
SVSG1

AMMD1

SVGW1



7TH SORT: CPS ID

ITEM
#:

12905

13005

11605
18606

19506

15208

21606
13506

50499

CPSI
D:

MH1E
MJ1E
MT1C
MULF
MV1H

MW1G
MY1F
NC1F
NO1H
NP1H
NS1H
NSSP
NT1F
NU1H
NV1H
NW1H
NX1H
NY1E
NY1H
NZ1E
OH1E

OI1E
oL1G
OP1E
0Q1D
0Q1G

OR1G
0S1G
OT1G
ovic
OVIF
ov1G
OX1G
PB1F

RTE:

191
260
40
17
17
0000
60
70
0000
0000
0000
89A
260
0000
0000
0000
0000
0000
0000
0000
89
89A
0000
10
88
0000
0000
0000
0000
191
260
0000
0000
40B

CO:

GE
Gl
MO
YV
YV
MA
Gl
GE
MA
MA
MA
YV
AP
MA
MA
NA
MA
Gl
MA
Gl
YV
YV
PN
PM
MA
MA
MA
MA
Gl
CH
NA
MO
MA
YV

151.0
269.0
3.0
299.0
293.0
PEO
236.2
378.4
0.0
0.0
0.0
ASP
394.0
0.0
0.0
0.0
0.0
GGl
0.0
GGl
258.2
334
ELY
261.0
223.0
GIL
0.0
0.0
GLB
24.0
350.0
LHV
MES
145.0

MP: TRACS:

H303004C
H469802C
H506404C
H613601C

§S555901C
H614001C
H614401C
§561201C
SS61701C
§S§55701C

H619901C

§561501C

SH27901C

SB40001C
H571701C
H571801C
SL49001C
H634801C
H692001C
SL54001C
S§554801C
§S554701C
SL50401C

H621401C
SL51201C
SS56301C
H621301C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

191-C-(003)

040-A

CM-PEO-0(004)A
060-D-

CM -TMP-0(028)A
CM -PHX-0(057)A
CM -CDY-0(011)A

GDY-0-417
CM -SCT-0(015)X
PLH -NNA-0(011)A
CM -GIL-0(018)A
HES-GGI-0(405)P
CM -GIL-0(019)A
BR -GGI-0-(005)

TEA -ELY-0(002)A
010-E(008)A
STP -088-A(001)
TEA -GIL-0(015)
CM -GIL-0(013)A
CM -GIL-0(012)A
TEA -GLB-0(002)A

191-A
260-C(003)A
TEA -LVH-0(003)A
CM -MES-0(027)X
B40-C(002)A

DIST:

S
P
K
F
P
E
G
S
E
E
E
F
G
E
E
G
E
G
E
G
=)
P
S
T
G
E
E
E
G
S
G
K
E
K

PROJECT NAME:

MP 151 - THREEWAY

DOUBTFUL CANYON SECTION

NEEDLE MOUNTAIN REST AREA
YAVAPAI COUNTY - JCT SR 179 (SB)
MCGUIREVILLE TI

CAREFREE HWY LK PLSNT/BRDS CNL
COUNTY LINE - PINTO VALLEY
DUNCAN - STATE LINE

UNIVERSITY DRIVE

44TH ST @ INDIAN SCHOOL ROAD
CHANDLER HEIGHTS ROAD

RED ROCK STATE PARK

CRESENT LAKE HIGHWAY

VAN BUREN @ BULLARD WASH
SCOTTSDALE ROAD

LONE PINE DAM ROAD
WESTERN-POWERLINE TRL PHASE 2
JESSE HAYES ROAD

WESTERN- POWERLINE TRL (PH 3)

ICE HOUSE CANYON WASH BR #8193
JCT SR 93/89 - JCT SR 71/89

MP 334 - MINGUS WEST CURVE

ELOY MAIN ST SIDEWALKS & LANDSCP
6TH AVE TI

FISH CREEK HILL

CONSOLIDATED & EASTERN CANALS
EASTERN CANAL (ELLIOT TO WARNER)
EASTERN CANAL (GUADALUPE-ELLIOT)
GLOBE GTWY,PH2-HWY 60 @ HILL &OAK
ELFRIDA

PORTER MTN RD - WOODLAND RD
MAGNOLIA DRIVE TO ACOMA BLVD
REAL TIME SGNL-PHS 1 SUPRST SPRNG
ASH FORK,40B,3RD ST TO 8TH ST

TYPE OF WORK:

CST ROADWAY & BRIDGE APPROCHS
CONSTRUCTION WATER

CONST REST AREA & POE BYPASS
RR (4"TL, 3"PL) + RR ARFC

TRAFFIC INTERCHANGE IMPROVEMNT
PAVING DIRT ROADS

RR 3"+ ARFC AND PASSING LANE

RR 3"+ ARFC

PEDESTRIAN PATHWAY
INTERSECTION RECONSTRUCTION
PAVE DIRT ROAD

DESIGN

CONSTRUCT TURN LANES

BRIDGE APPROACHES

DESIGN ITS PROJECT

CONST BRDG/APPCH RDS

DESIGN MULTI USE PTH

ROADWAY IMPROVEMENTS

DESIGN MULTI USE PTH

BRIDGE REPLACEMENT

EXTEND CULVERTS/SLOPE FLATTEN
CURVE REALIGN, GUARDRAIL CORR
CONSTRUCT SDWK LGHTING/LNDSCP
SIDEWALKS AND ARTISTIC FENCING
CONSTRUCT RETAINING WALLS
CONSTRUCT 4 PED BRIDGES
CONSTRUCT MULTI-USE PATH
CONSTRUCT MULTI-USE PATH
CONSTRUCT INTERSECTION ENHANCE
CONSTRUCT PATHWAY

MULTI-USE PATH

CONSTRUCT MULTI-USE PATH
INSTALL REAL-TIME SIGNAL SYSTM
SIDEWALK

Page 5 of 9

BID
DATE:

TBD FY 07
TBD FY 10
TBD FY 08
TBD FY 08
TBD FY 08
FY 07
TBD FY 07
TBD FY 07
FY 07
FY 07
FY 07
DESIGN FY 09
DEC 06
FY 07
FY 07
FY 08
FY 07
FY 08
FY 07
FY 08
TBD FY 07
TBD FY 07
FY 07
TBD FY 08
TBD FY 07
FY 07
FY 08
FY 07
FY 07
TBD FY 07
TBD FY 07
FY 08
FY 07
TBD FY 07

DESIGN
FIRM:

TBA

CBTS1

TBD

KHAO1

DVML1
PETP1

HDMB2
TBA

TBA
TBA

TBA



7TH SORT: CPS ID

ITEM
#:

14902

19706
11107

11407

14407
11507

10804

10406
13607
81606
11207
10207
10307

11907
20404
10906
16006
15906
17507

80607
10106
10507
14305

CPSI
D:

PB1H
PD1G
PE1C
PE1G
PILE
PJIF
PJ1H
PN1F
PP1G
PRSP
PS1F
PT1G
QCIH
QDIC
QD1H
QF1H
QGIC
QGIF
QHSP
QK1C
QLIF
QNIF
QO1H
QQ1F
QS1F
QTiC
QTIF
QVIF
QX1H
QviC
QY1F
RB1E
RB1F
RD1E

RTE:

287
0000
10
0000
89
10
0000
17
0000
60
60
0000
0000
17
0000
0000
19
85
153
19
95
95
15
101L
101L
7
101L
101L
108
86
202L
10
260
17

CO:

PN
MA
MA
MA
CN
PM
MA
MA
MA
PN
MA
MA
MA
MA
MA
MA
SC
MA
MA
PM
LA
MO
MO
MA
MA
Gl
MA
MA
LA
PM
MA
CH
YV
MA

137.5
PHX
127.7
PHX
523.5
248.0
MMA
208.9
PVY
220.0
148.9
TMP
0.0
224.0
GLN
SCT
4.9
120.5
0.0
58.7
125.0
190.0
13.2
8.0
335
145.0
53.5
56.6
17.5
141.1
30.1
302.8
208.8
215.0

MP: TRACS:

HX19401C
SL54401C
H678001C
SL53802C
H584001C

SL59701C

H684501C

SL51001C
SL60301C
H516101C
SL60501C
SL60201C

H544001C
H510501C

H711001C
H624001C
H511101C

H666501C

H689101C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

TEA -PHX-0(051)
IM -010-B(007)B

010-D

017-A

CM -PVY-0(002)A

060-D-508
060-B
TEA -TMP-0(021)

TEA -GLN-0(201)B
TEA -SCT-0(200)B

019-A

153-A

095-C
095-C

101-A

077-A

202-B-512
010-F
260-A
017-A

DIST:

m T om-—S < mma@E@mMm™mTTX < G mm-=GmmTimimm™imTmS®Q@emmm-= T mmm -

PROJECT NAME:

SR 287 & ATTAWAY ROAD
CAMELBACK RD/ 20TH ST & 24TH ST
BULLARD AVE TI

PEDESTRIAN SCHOOL SAFETY ZONES
JCT 89A - NORTH

INA ROAD TI

BUSH HWY USERY PASS-STWRT MTN DAM

PEORIA AVE TO GREENWAY RD
LINCOLN DRIVE

BOYCE THOMPSON STATE PARK

99TH AVE-83RD AVE (& NEW RVR BRG)
UNIVERSITY DR SOUTH - UPRR PTHWY
DOWNTOWN TEMPE TRANSIT CENTER
SR 74 TI, CAREFREE HIGHWAY

OLD ROMA ALLY FRM GLENDALE-GLENN
CRSSCUT CANAL-THOMAS-INDIAN SCHL
COUNTRY CLUB RD TO RUBY ROAD

MP 120.54 - MP 122.99

SUPERIOR AVE - UNIVERSITY DRIVE
VALENCIA RD - AJO WAY (JCT SR 86)
SR 95 @ MP 125

NORTH OF LAKE HAVASU CITY

I-15- VIRGIN RIVER BRIDGES # 2-7
NORTHERN AVE - 31ST AVE

64TH STREET TI

MP 145 - MP 147

BALBOA DRIVE

LOOP 101 GUADALUPE TO LOOP 202
WEST TI TO PARK AVE

MP 141.1 TO RESERVATION BOUNDRY
US 60/202L TI

SR 90 - OCOTILLO TI

COTTONWOOD - CAMP VERDE

SR 101L - CAREFREE HWY (SR 74)

TYPE OF WORK:

INSTALL TRAFFIC SIGNAL
PEDESTRIAN IMPROVEMENTS
CONSTRUCT TI

PEDESTRIAN SAFETY ISLANDS

2" AC + ARFC

RECONSTRUCT TI & MAINLINE
CONSTRUCT BIKE LANES
DRAINAGE IMPROVEMENTS
MULTI-USE PATH

CONSTRUCT ROAD

WIDEN ROADWAY AND BRIDGE
CONSTRUCT MULTI-USE PATHWAY
CONST & FURNISH BIKE STATION
RECONSTRUCT Tl

SYS ENHANC-OTHER ENHANCEMENTS
SYS ENHANC-OTHER ENHANCEMENTS
DESIGN FRONTAGE RD
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY

WIDEN ROADWAY

DESIGN PASSING LANE

DESIGN PASSING LANE

BRIDGE REHABILITATION

DSGN & CNST MEDIAN LANDSCAPING
CONSTRUCT NEW TI

ROADWAY CONSTRUCTION

CST MULTI-USE PATH BRIDGE
NEW FACILITIES - ENGINEERING
RECONSTRUCT ROADWAY
CONSTRUCT ROADWAY WIDENING
CONSTRUCT LANDSCAPE

RECNST SR90 Tl & ADD PASSNG LN
DESIGN PASSING LANE
RECONSTRUCT & WIDEN

Page 6 of 9

BID
DATE:

IGA FY 07
FY 07
TBD FY 07
FY 07
TBD FY 08
TBD FY 10
FY 07
TBD FY 07
FY 07
TBD FY 08
TBD FY 07
FY 07
FY 07
TBD FY 07
FY 08
FY 08
DESIGN FY 07
TBD FY 09
TBD FY 08
TBD FY 11
DESIGN FY 07
DESIGN FY 07
TBD FY 07
TBD FY 07
TBD FY 07
TBD FY 08
IGA FY 09
TBD FY 07
FEB 07
TBD FY 09
TBD FY 07
TBD FY 09
DESIGN FY 07
TBD FY 07

DESIGN
FIRM:

TBA

JDE
TBA

TBA

AMJC1
TBA

TBA
TBA
TBA
TBA
TBA
TBA

TBA
AZSM1
TBA

TBA
CDEC1
TBA
TBA
TBA



7TH SORT: CPS ID

ITEM

#:

10306

14601

11902
11710
28303

16604
13406
80899
20704
11106
17806
12006
13706
13806

11406
11708

43708

43509
43208

21204

19103
13409
40511

CPSI

D:

RE1E
RG1B
RH1B
RJ1C
RO1F
RU1H
RV1E
RY1E
S9SP
SA1F
SDIE
SE1F
SF1F
SI1E
SJ1E
SJ1H
SK1E
SL1E
SLIF
SQ1H
SRI1F
SR1H
ST1H
SU1F
SX1H
TAIH
TDSP
TO1H
TP1C
TPIF
TP1H
TQ1C
TQ1H
TR1H

RTE:

17
260
260
160
80
79
86
87
101L
195
93
195
195
101L
101L
0000
191
191
999
17
0000
17
202L
0000
10
40
89
10

195
85
8
87
17

CO:

CN
Gl
Gl

NA

CH

PM

PM

MA

MA

YU

MO

YU

YU

MA

MA

MO

GH

GH

MA

MA

MA

MA

MA

MA

MA

CN

CN

MA

YU

YU

MA

YU
Gl

MA

322.0
263.1
269.0
375.9
364.0
136.3
145.6
194.0
48.0
26.0
1.0
9.1
13.6
0.0
23.4
0.0
91.8
94.3
0.0
0.0
PEO
215.0
0.0
MES
124.0
198.0
546.5
124.0
29
55
122.0
71.0
263.0
215.0

MP: TRACS:

H469901C
H469801C

H624301C

H708601C

H543401C

H521101C

H387501C

H577407C

H577404C

H577405C

SL49401C

H503705C

§552401C

S§548501C

H709601C

H475301C

H524001C
H577403C

H524101C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

017-B

260-B

080-A(009)

085-B
-087-B(009)
101-B

900-A(057)
093-A

900-A(054)

900-1(055)
101-A
101-B

TEA -KNG-0(006)A
191-B
191-B

CM-PEO-0(005)A

CM-MES-0(020)A

008-1(200)A

DIST:

m T <X < < < mTT T mmmmmmoww X mm~<-< X< mm-=®@wnw I T T T

PROJECT NAME:

MUNDS PARK T

LITTLE GREEN VALLEY

DOUBTFUL CANYON SECTION

JCT SR 564 - TSEGI, PH |

DGLS STGC WEIGHT & INSP STATION
SR79,MP 136.27@AAR/DOT #742-407-P
MP 145.6 - BRAWLEY WASH

FOREST BOUNDARY - NEW FOUR PEAKS
PIMA ROAD EXTENSION

40TH STREET TO I-8
HOOVER DAM TO MP 17

AVE B - RANGE BOUNDARY

RANGE BOUNDRY TO 40TH STREET
I-10 TO MC 85 (99TH AVE)

I-17 TO PRINCESS DR

KINGMAN RAILROAD DEPOT

DIAL WASH TO TEN RANCH (SEG 1)
TEN RANCH TO OWL CANYON (SEG lII)
MAG REGIONWIDE

DOVE VALLEY ROAD

83RD AVE & THUNDERBIRD RD

SR 101L TO CAREFREE HWY (SR 74)
LINDSEY ROAD TO GILBERT ROAD
SOUTH CANAL
SARIVAL TO 101L (AGUA FRIA)
BUTLER AVE Tl

PAGE REST AREA

SARIVAL TO DYSART (OUTSD WIDENNG)
ADONDE RD - MOHAWK CANAL

AVE E 1/2 - AVE B

SR 85 IMPROVEMENTS
AZTEC - COUNTY LINE

TONTO NATURAL BRIDGE

101L- CAREFREE HIGHWAY

TYPE OF WORK:

DESIGN TRAFFIC INTERCHANGE
RECONSTRUCT ROADWAY
RECONSTRUCT ROADWAY

CONST DUAL PASSING LNS
DSGN/CST WEIGHT & INSP STATION
INSTALL CONCRETE RR X-ING SRFC
EXTEND BOX CULVERTS
SHOULDER WIDENING/MEDIAN
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY WIDENING
CONSTRUCT ROADWAY WIDENING
CST 4 LANE DIVIDED HWY, PH A
CST 4 LANE DIVIDED HWY, PH A
WIDEN ROADWAY

DESIGN & CONSTRUCT FMS

DEPOT REHAB

CONSTRUCT PARALLEL ROADWAY
CONSTRUCT PARALLEL ROADWAY
CONSTRUCT RAMP METERS
CONSTRCT TI (CITY ADVANCEMENT)
INTERSECTION IMPROVEMENTS
CONSTRUCT LANDSCAPE

DESIGN & CONST MULTI-USE PATH
DESIGN MULTI-USE PATH
CONSTRUCT HOV/GPL

SYSTEM ENHANCEMENT-ENGINEERING
CONST REST AREA & VISITOR CNTR
CONSTRUCT HOV/GPL

SPOT REPAIR & RR ARFC

CST 4 LANE DIVIDED HIGHWAY
CONSTRUCTION

MILL AND REPLACE

CONSTRUCT NEW ROAD

DESIGN FMS

Page 7 of 9

BID
DATE:

DESIGN FY 07
TBD FY 08
TBD FY 10
TBD FY 10
TBD FY 07
IGA FY 08
TBD FY 08
TBD FY 07
IGA FY 08
TBD FY 07
TBD FY 08
TBD FY 07
TBD FY 08
TBD FY 09
TBD FY 07

FY 07
TBD FY 11
TBD FY 08
TBD FY 07
TBD FY 08

FY 07
TBD FY 09
TBD FY 08

FY 07
TBD FY 08
TBD FY 12
TBD FY 10
TBD FY 09
TBD FY 08
TBD FY 07
TBD FY 10

OCT 06
TBD FY 09

DESIGN FY 11

DESIGN
FIRM:

TBA
AMRM1
SVBW1

MBFG1

TBA

CHTB1
TBA
DRDN1
PBDL1
TBA
TBA

TBA

HZDH1
TBA

TBD
RBML1

TBD

KHAO1
TBD

TBD



7TH SORT: CPS ID

ITEM
#:

40311
40811
41011
41711
41611
41608
13509
41210
41211
41608
40809
41310
41311
41411
41411
41811
15708
41111
40808

15603

22802

14406

14506

80407

80007
28306

14707

CPSI

D:

TS1H
TU1H
TVIH
TW1H
TX1H
TY1H
TZ1H
UALH
UB1H
UC1H
UD1H
UE1H
UF1H
UG1H
UG1H
UH1H
UILH
UJ1H
UK1H
UQ1F
UViB
uxic
UZ1H
VALH
VB1E
VBI1H
VC1E
VJ1E
VL1E
VQIF
WCI1G
WF1G
WG1G
WL1G

RTE:

17
101L
101L
202L
202L
202L
89A
202L
202L
202
202L
202L
202L
202L
202L
303L
95
101L
202L
87
160
160
0000
0000
10
0000
10
153
202L
260
999
86
90
89

CO: MP: TRACS:
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0

CN ASP
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MA 0.0
MO 0.0
MA 0.0
MA 0.0

Gl 255.0 H588901C
CN 320.0 H460101C
CN 311.5 H527401C
MA 0.0 SS64401C
MA 0.0 SS64501C
PM 260.0 H640401C
MA FTH SS64601C
PM 236.0
MA 0.0
MA  23.3 H689001C
NA 336.9 H633601C
SW 0.0 H660802C
PM 164.0 H672201C
CH 325.0 HX17401C
YV 318.0 H597501C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

160-A-500
160-A-(001)
CM -GIL-0(200)A
CM -AVN-0(200)A

010-E

STP -FTH-0(200)A

010-D

153-A
202-B-514
260-C(003)A
999-A-505
086-A(010)
090-A(005)

DIST:

T 0O A m e mmA— m mm™T™ T T MmMX>XTMTMTImMTMTIMTMTImMTIMTM™TMTmMTIMMIMM

PROJECT NAME:

ARIZONA CANAL - 101L
BEARDSLEY ROAD TI

I-17 TOSR 51

DOBSON ROAD TO I-10

DOBSON ROAD TO I-10

I-10 EAST/SANTAN TI TO 51ST AVE
SLIDE ROCK STATE PARK

51ST AVE TO I-10 WEST

51ST AVE TO I-10 WEST

I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
I-10 EAST/SANTAN TI TO 51ST AVE
RURAL RD TO SR 101L

RURAL RD TO SR 101L

I-10 TO US 60 (GRAND AVE)

LAKE HAVASU STATE PARK

SR 51 TO PRINCESS DRIVE

51ST AVE TO I-10 WEST

SR-87, MP 255

VAN'S TRADING POST TO E OF SR 264
JCT 89 - VAN'S TRADING POST
GILBERT HERITAGE DISTRICT
MCDOWELL RD

1-10/1-19 (FMS, PHASE 2)

SHEA BLVD

I-10, TWIN PEAKS (LINDA VISTA TI)
SUPERIOR AVE - UNIVERSITY DRIVE
POWER RD - UNIVERSITY DR
SR-260, WILLS STREET - JCT US-60
STATEWIDE VMS, PHASE 7

SR 86 @ CAMINO VERDE

SR 90 @ MOSON ROAD

SR 89/SR 89ATI

TYPE OF WORK:

DESIGN FMS

DESIGN TI

DESIGN FMS

DESIGN HOV/RAMP

DESIGN FMS

DESIGN ROADWAY

DESIGN (ADD'L PRRKING )
CONSTRUCT ROADWAY
CONSTRUCT ROADWAY

DESIGN & R/W

DESIGN AND R/W

DESIGN & R/W

R/W ACQUISITION

DESIGN GPL

DESIGN GPL

CONSTRUCT NEW FREEWAY
DESIGN (LAUNCH RAMPS)

DESIGN FMS

CONSTRUCT ROADWAY

SHOULDER WIDENING, LEFT TRN LN
RDWY WIDNING & DRAINGE IMPRVMT
2" ARAC & ARFC & TURNLANE
PEDESTRIAN SIDEWALK, LANDSCAPE
PEDESTRIAN IMPROVEMENTS
EXTEND ITS ALONG I-10 & 1-19
ROADWAY WIDENING

CST Tl (PER LETTER OF INTENT)
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
MULTI-USE PATH

CONSTRUCT VMS SIGNS STATEWIDE
INTERSECTION IMPROVEMENT
NEW TRAFFIC SIGNAL

CONSTRUCT TI
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BID
DATE:

DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
DESIGN FY 08
DESIGN FY 09
TBD FY 10
TBD FY 11
DESIGN FY 08
DESIGN FY 09
DESIGN FY 10
DESIGN FY 11
DESIGN FY 11
DESIGN FY 11
TBD FY 11
DESIGN FY 08
DESIGN FY 11
TBD FY 09
TBD FY 07
TBD FY 07
TBD FY 09
FY 08
FY 08
TBD FY 08
FY 08
TBD FY 07
TBD FY 09
MAR 08
TBD FY 07
TBD FY 07
FEB 07
JAN 07
NOV 06

DESIGN
FIRM:

TBD
TBD
TBD

TBD
TBD
TBD
TBD
TBD
TBD
TBD
TBD
KHAO1
SVBW1

TRMM1

TBA
TBA

KHAO1



7TH SORT: CPS ID

ITEM
#:

20806
10610

15703

16003

19905

10908

10706

23701
10108

CPSI
D:

WM1G
WU1E

WW1G
XG1G
XJ1G
XL1G
XQ1F
XV1E
YF1G
YG1G
YR1D
YS1G
YUSP
ZD1F
ZF1F
ZG1G
2J1G
ZK1F
ZN1E
ZN1F
ZP1B
ZS1E
ZT1G
ZY1D
ZZ1F

RTE:

89
0000
85
70
0000
70
15
0000
89
64
179
92
260
0000
99
40
0000
191
0000
60
60
0000
347
40
10

CO:

YV
MA
MA
Gl
MA
GH
MO
MA
CN
CN
YV
CH
YV
MA
NA
NA
MA
GE
PN
PN
NA
YU
PN
AP
PM

324.3
CHN
152
253.4
GLN
331
9.0
PEO
390.0
186.0
308.2
324.0
ASP
CHN
38.9
275.3
SCT
160.0
PPN
213.0
341.7
SLS
173.0
340.0
232.4

MP: TRACS:

SL45601C
H595514C

SS58601C

SS51001C

H677901C

§553901C
H637701C
H670601C
S§S558701C

SB41001C
H466203C
H466301C
5548201C
HX17601C
H552601C
H458203C

ARIZONA DEPARTMENT OF TRANSPORTATION
5 YEAR BID DATE REPORT

PROJECT
NUMBER:

TEA-CHN-0-(014)

CM -GLN-0(029)A
070-A-310

CM*-PEO-0(003)A

179-A
092-A(003)
900-555

CM-CHN-0(021)A

SCT-0(016)A

BR -PPN-0-(169)

026-2

CBI -SLS-0(1)P

347-A-502
040-E(001)

DIST:

- r 4 < 666 4 »vu mI T M TV O T T Tmom T n mEeMmmMm T

PROJECT NAME:

MP 324.3 TO CENTER STREET

PASEO MULTI-USE PATH PH |
SOUTHERN AVE TO I-10

RAILROAD OVERPASS TO JCT SR 77
59TH AVE, OLIVE TO MTN VIEW ROAD
US 70 PIMA TO THATCHER

FARM ROAD TI

NEW RIVER TRAIL (NORTHERN-GRAND)
SCENIC OUTLOOK TO FORT TUTHILL
SR 64, JCT I-40

VILLAGE OF OAK CREEK-N FOREST BDY
SR92 @ BUFFALO SOLDIER TRAIL
FORT VERDE STATE PARK

56TH ST @ CHANDLER BLVD

JACK'S CANYON BRIDGE #1036
JOSEPH CITY WASH BRIDGES

HAYDEN RD AT VIA DE VENTURA

BACK COUNTRY BYWAY (NORTH INTER)
KELVIN BRIDGE - #8441

FLORENCE JCT - QUEEN CREEK

SHOW LOW CREEK BR, #00383

SAN LUIS PORT OF ENTRY

SR347 MARICOPA-CASA GRANDE HWY
SANDERS PORT OF ENTRY

PINAL AIR PARK RD - TANGERINE RD

TYPE OF WORK:

CONSTRUCT 5 LANE URBAN ROADWAY
CONST MULTI-USE PATH

CONSTRUCT ROADWAY

CONST NEW RDWAY & RR STRUCT.
ADD TURNING LANES
DESIGN SLOPE FLATTING
CONSTRUCT NEW UNDERPASS
CONSTRUCT MULTI-USE PATH
RECONSTRUCT EXISTING ROW FENCE
RECONSTRUCT EXISTING ROW FENCE
CST RESTROOM BUILDING (FS IGA)
INTERSECTION IMPROVEMENT
CONSTRUCT (PARK ROAD)

CONST RIGHT TURN LANES

DECK REHAB & SCOUR RETROFIT
SCOUR RETROFIT

INTERSECTION IMPROVEMENTS
SAFETY IMPROVEMENTS

BRIDGE REPLACEMENT
RECONSTRUCT ROADWAY (WIDENING)
CONSTRUCT BRIDGE

ACCESS IMPROVEMENT

CONSTRUCT TRAFFIC SIGNAL
RECONSTRUCT POE

CONSTRUCT WIDENING & STRUCTURE
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BID
DATE:

TBD FY 07
FY 07
TBD FY 07
TBD FY 11
FY 07
APR 08
TBD FY 11
FY 07
APR 07
APR 07
IGA FY 07
TBD FY 07
TBD FY 07
FY 07
TBD FY 07
TBD FY 07
FY 07
MAR 07
FY 07
TBD FY 08
TBD FY 08
FY 07
TBD FY 07
TBD FY 08
TBD FY 08

DESIGN
FIRM:

EEIJM1

RBML1

RBML1

KHRS1

PRFJ1

DMEC1

TBA
TBA



http://www.azdot.gov/Highways/ppms/
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